

HRRP Meeting Minutes

Co-led by IOM & UNHABITAT

District Meeting Minute, Kavrepalanchok

Date: 12 April 2016

Time: 11:00 AM-12:30 PM

Venue: DUDBC Meeting Hall, DUDBC Dhulikhel

Chaired By: DUDBC Kavre

HRRP District Focal Point: Pabitra Basnet Email: pabitra@hrrpnepal.org

HRRP District IM: Panch Dev Bhatta Email: panch@hrrpnepal.org

Participants: DUDBC Kavrepalanchok, Caritas Nepal, NCRS, Habitat for Humanity, Build Change, Namaste Nepal, Rotary International, HRRP Nepal

Agendas

1. Welcome and Introduction
2. Agency Updates
3. Open discussion
4. Enrollment Updates from Ravi Opi
5. AOB
6. Tentative date for next meeting

1. Welcome and Introduction

1.1 Welcome

The 5th HRRP Coordination meeting took place at the DUDBC Meeting Hall, DUDBC Office Kavrepalanchok on 12 April 2016. The formal meeting started with a brief introduction of every participants followed agency updates, enrolment updates from Ravi Opi by HRRP District Coordinator Pabitra Basnet The agency updates and open discussion was completed within those sessions. A total of 12 participants representing 8 organizations including government, NGOs, INGOs were present at the HRRP meeting.

1.2 Introduction

This was the Fifth HRRP meeting conducted in Kavrepalanchok district. Its main objective was to discuss on the issues of Housing Reconstruction and Recovery Platform Partners in the district. The updates from enrolment site at Ravi Opi was shared with the participants. There was the open discussion after the agency updates were shared by the POs.

2. Agency Updates

Caritas Nepal: No updates waiting for NGO Guidelines. Central level planning as per the guideline Summarized version. Enrollment support at Ravi Opi. Communication misunderstanding. Notice published FM broadcasted.

Build Change: Enrollment support. Dhungharka Political party ward coordinators etc. meeting and resource center plan and plan to hand over to community. 8 Mason training 20-25 (with in the range of 30 as per. DUDBC) Mason training not stopped. Coordinate with regional NRA team.

Habitat for Humanity: Enrollment support, NRA approval process. Mason training planned. Pre discussion with DUDBC Old Panch Khal VDC.

(Namaste Nepal completed 1 training before. Tally the list show to DUDBC to avoid the duplication)

NCRS: Nepal Samatarian Purse. Methangot Kashikhanda Municipality multi party VDC secretary 200 HHs. In Panchkhal ward 17 100 HHS construction planned. In Rayale 100 HHs. Livelihood program after construction of HHs planned.

DUDBC: Meeting NRA discussion going on.. NRA consult. Training DUDBC, Monitoring DUDBC consent and inform NRA. 1 DUDBC per year 52 persons already trained

Rotary: Mahadevsthan VDC mason training carpenter training HHs construction started docs submitted in red cross. 1000 HHs aimed. 65 sack cement...rod 17 no. model 73 HHs under, 60 people among that.

(DUDBC : it will be problematic. It would be better to stop and will not give right message. It might create pressure to DUDBC later other POs might use as example.

Should be coordinated through NRA as they will be monitoring)

3. Open Discussion

- DUDBC: NRA and DUDBC feel that problem but the decision haven't come from higher level. If NRA cancels POs cant go back to people.
- If NRA tells to monitor later, how can DUDBC monitor later. If this situation continues, this will create a big problem.
- There are piles of proposal for approval. Enrollment started so reconstruction should be started
- Enrollment 970 beneficiary Ravi Opi targeted to complete within 7 days to 2 weeks
- In Ravi Opi there is no mason training conducted as per DUDBC, Rotary have capacity and willing to provide mason training there
- 17 models design if people want to choose, local material stone mud or stone cement wood for band.
- Some decision have been done by government to distribute 100 Cu ft minimum cost 50Rs / cu Ft (TBC). Not received authorized decision. Local CFUC is preparing to cut. Will go through community forestry committee possibly. Most of the models are constructed using local materials. But in stone masonry and cement, cement rod is needed. Production of bricks not sufficient. We need lots of bricks.

- Namaste Nepal: Mason training no problem before 5 days planning, getting interruptions on what basis whose base? Namaste could do in Ravi Opi mason training
- DUDBC 7 days schedule rural and urban, RCC based I Urban. Same syllabus course designed approval. Visit NRA regional office and should be coordinated from there
- Habitat for Humanity is planning for livelihood activities in Housing. Concrete block making, bamboo in Nuwakot. Trainings, Mason, construction material market development and quality construction materials
- Not completely addressed in current building code for the construction materials. First material should be defined and revised the code
- Load bearing capacity of materials should be monitored and government should define the quality control mechanism for construction materials (POs concern)
- Enrollment focused on capacity, material but based on survey only. Not human resources for construction availability
- POs can group together and discuss on common issues
- DUDBC concern, if Koshihari starts, Dadapari how can it can be reached?
- Practical issue, materials required and used, hardware should be established
- HRRP will have to hire for assessment in all district to monitor the supply chain and market analysis (POs concern)

4. Enrolment updates from Ravi Opi

The enrolment at Ravi Opi started on 10 April. 65 enrolment 44 grievances recorded till day 2 (up to April 12 2016). The event is being supported by Rotary international, Caritas Nepal, Build Change and Habitat for Humanity. There are 15 volunteers mobilized on an average by the POs to support the enrolment and 5 desks are placed in the process (Pre-screening, Technical, Grievance, Verification and MoU desks).

5. AOB

5.1 Mr Babar Tanwir (HRRP Hub coordinator) : What is the capacity of people to build HH? Communicated how to construct? Material availability. Is DUDBC design applicable? Initiation of technical discussion of new design. We don't want people to waste without building any specific.

- May be new designs, new training for quality materials how many masons needed? For each house and duration?
- HRRP is a bridge. POs can utilize HRRP team by using the information.

5.2 POs are invited to make the presentation on their activities related to Housing Recovery and Reconstruction in coming HRRP meetings.

Action Points

- Masons training should be initiated in the gap VDCs
- 17 models design if people want to choose, local material stone mud or stone cement wood for band.
- Namaste Nepal and Rotary could do mason training in Ravi Opi
- DUDBC 7 days schedule rural and urban, RCC based I Urban. Same syllabus course designed approval. Pos should visit NRA regional office and should be coordinated from there
- Not completely addressed in current building code for the construction materials. First material should be defined and revised the code
- Load bearing capacity of materials should be monitored and government should define the quality control mechanism for construction materials (POs concern)
- Enrollment focused on capacity, material but based on survey only. Not human resources for construction availability
- POs can group together and discuss on common issues
- Practical issue, materials required and used, hardware should be established

Next Meeting

The next HRRP meeting at Kavrepalanchok will be held on 26th April 2016 Tuesday at 11:00 AM to 12:30 at DDC Meeting Hall, DDC Office Kavrepalanchok, Led by DUDBC, can be contacted by cell no. 9801133607

Meeting Participants List/Attendance Sheet

Name	Designation	Agency	Agency Type	Contact Number	Email ID
Asta Lal Suwal	Division Chief	DUDBC, Kavrepalanchok	Government	9751090249	dudbckavre@gmail.com
Pabitra Basnet	District Coordinator	HRRP Nepal/IOM	HRRP	9801133607; 9843767677	pabitra@hrrpnepal.org
Uddhab Chimoriya	Nepal Christian Relief Services (NCRS)	NCRS	Partner Organisations	9851000915	ncrsnepal@gmail.com
Sujit Maharjan	Program Manager	Habitat for Humanity Nepal	Partner Organisations	9801033802	sujitmaharjan@habitatnepal.org ; tsujitmaharjan@gmail.com
Krishna Bahadur Aryal	Ass. Activities Coordinator	Build Change	Partner Organisations	9851044168	prashantimedia.ka@gmail.com
Krishna Kumar Tamang	District Team Leader	Caritas Nepal	Partner Organisations	9841576311	krishna.caritasnepal@gmail.com
Ashok Adhikari	Engineer	DUDBC, Kavrepalanchok	Government	9841258878	dudbckavre@gmail.com
Babar Tanwir	HRRP Hub Coordinator	HRRP	HRRP	9801108449	babar@hrrpnepal.org
Ashok Shrestha	Asst. Governor	Rotary	Partner	9851122737	ashok.rotarydh@yahoo.com

HRRP Meeting
12 April 2016, Kavrepalanchok

Contact Person: Pabitra Basnet

		International	Organisations		
Pujan Karki	Engineer	Namaste Nepal	Partner Organisations	9841382925	pujankarki17@gmail.com
Subash Thapa	Engineer	Namaste Nepal	Partner Organisations	9849554224	subash.thapa@namastenepl.org; subash.thapa05@gmail.com
Panch Dev Bhatta	District Information Management FP	HRRP Nepal/IOM	HRRP	9801133608; 9848842460	panch@hrrpnepal.org