

HRRP District Coordination Meeting Minutes

Meeting Purpose:	<i>Palika Level Coordination Meeting</i>
Meeting Date:	<i>9 August 2019</i>
Meeting Time:	<i>10:00 AM-12:15 PM</i>
Meeting Location:	<i>Municipality Hall, Roshi Gaupalika</i>
Meeting Facilitator:	<i>Dammaru Dahal, Chief Administrative Officer, Roshi Gaupalika</i>
Minutes Taken By:	<i>Reshma Shrestha</i>

Discussion: (Items/Knowledge Shared)

Welcoming GMALI/DLPIU Chief

- *Chief Administrative Officer of Roshi GP welcomed GMALI/DLPIU Chief Sagar Acharya in the district and expressed best wishes for the reconstruction progress of the district.*

Remarks by GMALI/DLPIU Chief Sagar Acharya

- *The roles, responsibilities and authorities of Ward Officials were briefed with the major stress on the authority of ward for effective mobilization of technical persons.*
- *The procedure and the essential documents required for beneficiary change from RTB to RCB and beneficiary name change for death cases were explained.*
- *As the first tranche has been suspended, the ward chiefs were requested to send the list of beneficiaries who needs to be enrolled along with a convincing reason to enroll by Bhadra 15.*
- *The deadlines for second and third tranche are Kartik and Magh respectively.*

Ward Level Grievances

- *Communication till the ward level is the major reconstruction issue of the palika. Very important information like change in policies, deadlines, notices, etc. are either not received or received very late at the ward level. As wards are responsible for major actions and data collection, wards should be considered primary communication channel and an efficient communication mechanism is a must for future days.*
- *Regarding major grievances of tranche delay, solutions should be sought to fasten the tranche process. Banks too are responsible for tranche delay.*
- *Retrofitting too is a major challenge in all the wards. Applications have been collected and complete documents have been sent to NRA but the beneficiary status conversion takes very long time.*
- *Punarabedan though was done timely, no addressal has been done and the delay has created confusions to the applicants.*
- *During deaths, the time required for beneficiary name change is very long.*
- *Technical persons working in most of the wards are not regular in their respective wards. It is the major issue raised in every reconstruction meetings but yet has not been solved. If the regular presence of technical persons cannot be ensured, the deadlines cannot be met.*
- *The non-compliances of 48 houses in Mangaltar have not been addressed. Monitoring field visits though have been made to all the houses, no any solutions have been provided till date.*
- *For the houses constructed immediately after earthquake and before the deployment of technical persons, the details were sent only of those who had received first tranche. There are several such houses which have received second tranche and are non-compliant for third tranche.*

Closing Remarks, Chief Administrative Officer

- *Chief Administrative Officer, Dammaru Dahal thanked the Ward Chiefs, Technical persons Building/DLPIU and GMALI/DLPIU for the active participation with the positive belief of getting the grievances addressed soon and achieving complete reconstruction within the deadline.*

HRRP District Coordination

Meeting Minutes

Action Points

- *GMALI/DLPIU to communicate with central NRA to ease and accelerate the beneficiary name change in beneficiary death cases.*
- *Palika to send the remaining PA Forms for digitization as soon as possible.*
- *Wards to enroll and send the list of enrolled beneficiaries to GMALI/DLPIU office along with recommendation and specific explanation of delay in enrolling by 15th of Bhadra.*
- *In case required, palika to request GMALI/DLPIU for a program related to Punarabedan and GMALI/DLPIU to coordinate with NRA to conduct ward level punarabedan specific programs.*
- *GMALI/DLPIU to have meetings with banks of the palika to clear various banking policies for reconstruction.*
- *Building/DLPIU and GMALI/DLPIU to direct the technical persons of the palika to be sincere to their works by calling a meeting for all the technical persons of the palika.*
- *The list of non-compliant houses to be resent to GMALI/DLPIU and GMALI to coordinate with Building for the solutions.*
- *GMALI/DLPIU to seek solutions from NRA for the houses constructed immediately after the earthquake and receiving second tranche.*