

District Report

Dolakha

3 – 16 August 2018

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		M	F		
Housing Grants distribution resumed in Dolakha: Housing Grants distribution has been resumed in Dolakha which has been stalled in all districts after the end of last fiscal year due to not coming any guidance/authority from NRA; ambiguity in district and central level from the NRA. Mr. Ganesh Raj Osti, Project Director, CLPIU, GMaLI, congratulated Dolakha GMaLI for resuming the housing grants distribution.	August 14			dc.dolakha@hrrpnepal.org techcord.dolakha@hrrpnepal.org ravi@hrrpnepal.org	
EHRP mid-term review mission meeting with CSOs concluded: Nepal Earthquake Housing Reconstruction Project (EHRP) mid-term review mission team interacted with the local CSOs working in Dolakha. HRRP, Caritas Nepal, NSET/Baliyo Ghar Programme, Rural Development Tuki Association (RDTA), ECARDS presented their progresses and issues. Further, the interaction was focused on the reconstruction progresses, issues in Dolakha. The team led by joint secretary Mr. Prakash Thapa, Project Management Unit (PMU)/EHRP. Other members of the team were Mr. Kamran Akbar, World Bank, Mr. Narayan P Shrestha, Deputy Director, CLPIU-GMaLI, Mr. Dibas K Shrestha, CLPIU-Building, member, USAID. The Meeting was attended by Mr. Nirmal Darshan Acharya, chief, NRA (GMaLI), Dolakha; Mr. Ekraj Adhikari, Chief, DLPIU (Building), Dolakha, Mr. Tulasinath Gautam, DCO, Dolakha and other POs/officials, Development partners, representatives. The programme was coordinated by DCT Team, HRRP, Dolakha.	3 August	M: 33	F: 6	dc.dolakha@hrrpnepal.org techcord.dolakha@hrrpnepal.org ravi@hrrpnepal.org	
Cooperatives meeting concluded : Cooperatives active in Dolakha's meeting concluded in district. They discussed about how to facilitate to buy the 10 percent share of Upper Tamakoshi hydropower allocated to Dolakhalis. The meeting was addressed by Mr. Dabal Pandey, Chief, DCC; Mr. Hemant Chaulagain, chair, District Cooperatives Association; Mr. Jibasraj Khadka, chair, District Savings Association.	6 August	M: 50	F: 26	dc.dolakha@hrrpnepal.org techcord.dolakha@hrrpnepal.org ravi@hrrpnepal.org	

Summary of events during this period

Press meet concluded by DCC Dolakha : DCC Dolakha concluded press meet on the occasion of the one year completion of the DCC formation. DCC chief Mr. Dabal Pandey presented the DCC's achievements among journalists. More significantly, he asserted that first, second and third installment distribution to the beneficiaries 96, 79 and 58 percent respectively in Dolakha in last Fiscal Year. Further, he provided data that total released amount to the beneficiaries in last fiscal year was Rupees 9 billion 60 crore 51 lakh and 50 thousand rupees only. Additionally, he stated that the DCC facilitated in capacity building of representatives, officials of new Gaunpalikas, municipalities of all 9 local levels in coordination with ministry of federal affairs and general administration on district level project monitoring, coordination, child friendly local governance, planning, budget formulation, monitoring and evaluation system, good governance, roles and responsibilities of ward committee, financial management, social mobilization, capacity building, cooperatives orientation, integrated property tax. Nearly 500 participants have been benefitted from the programme. NRA/GMaLI unit chief; DCC officials; district level journalists were in the meet.	9 August	M: 22	F: 8	dc.dolakha@hrrpnepal.org techcord.dolakha@hrrpnepal.org ravi@hrrpnepal.org	
Orientation on Human Rights concluded: Human Rights Organization of Nepal (HURON) organized one day orientation on human rights in Dolakha to the army, police, school students and teachers of community schools. The programme was focused on the increasing human rights violations activities which occurred in district in current time. In the programme, CDO of Dolakha Mr. Sagar Mani Pathak told that if we end the domestic violence from every houses then human rights violation cases will be reduced. The programme was addressed by the district justice Mr. Kamal Raj Bista; central vice chair/HURON Mr. Shambhu Lama; central member/HURON Prof Dr. Govinda Dhakal; senior advocate Mr. Dinesh Tripathi; DSP Mr. Basudev Pathak; Acting chief of Ranabhim gana Mr. Roshan Magar, chair of HURON Dolakha Deepshankar Chaulagain. Additionally, correspondent of	11 August	M:95	F: 42	dc.dolakha@hrrpnepal.org techcord.dolakha@hrrpnepal.org ravi@hrrpnepal.org	

Summary of events during this period

Nagarik/Republica daily, Dolakha Mr. Ramesh Khatriwada and rights activist/advocate Mr. Krishna Basnet were felicitated in the programme for their contribution on human rights protection. The programme had slogan that 'human rights for all for every day'					
4 Days Training of Engineers on Seismic Retrofitting of Rural Housing in Nepal concluded: 4 Days residential training of Engineers on Seismic Retrofitting (2 nd batch) of Rural Housing in Nepal has concluded in Charikot to the Engineers working in local bodies in Dolakha. The training was organized by DUDBC (Building) with support from UNOPS/Build Change.	August 5-Aug 8	M:30	F: 0	dc.dolakha@hrrpnepal.org techcord.dolakha@hrrpnepal.org ravi@hrrpnepal.org	
Outgoing DLPIU(Education) unit Chief farewell: Mr. Govinda Raj Sedhai has farewell in Dolakha who was unit chief of DLPIU (Education) in Dolakha.	August 5-Aug 8	M:30	F: 0	dc.dolakha@hrrpnepal.org techcord.dolakha@hrrpnepal.org ravi@hrrpnepal.org	

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Technical workshop on Koshi Basin Programme	17 August 2018, Subechchha Hotel, Charikot Time: 12:00 noon- 5:00 pm	FAO/ICIMOD	dc.dolakha@hrrpnepal.org techcord.dolakha@hrrpnepal.org ravi@hrrpnepal.org

Case Study

Khadichaur-Charikot Road: Slowing Reconstruction in Dolakha



Figure 1 : Khadichaur-Charikot Road; Pic source: <http://www.urjakhobar.com>

The road from Khandichaur, Sindhupalchowk to Charikot, Dolakha (55 Km) road built by the support from Swiss government between (1975-1985). Currently, the road has been badly damaged when the contractors left the road without constructing. Currently, even ambulances couldn't run on the road. Heavy trucks with heavy equipment have been stalled in the roads in many places; most of this equipment is for Upper Tamakoshi Hydro project. Hesitantly, the road has been dusty in winter and muddy in rainy season even risk for landslides.

The road upgradation project is being carried out under road improvement project of the Department of Roads with financial support from Exim Bank of India.

The road upgrading project has been constructing by the India's Simanchal construction company; Shakeel Haider Engineers and contractors; India, Shankar Mali Nirman Sewa Private Limited; Nepal; Gauri Parbati Construction company, Nepal; Sunaula Khimti JV, Nepal which is supported by Exim Bank, India. The period for construction is from October 2015-October 2017. However, the date has been extended till June 2018 first time and now for May 2019 for second time. The contractors have taken 45 percent of the money.

Due to delay in the road expansion project, the construction materials for reconstruction are obstructed badly.

According to district data, even sand is not sufficient for reconstruction with the available district sources so, it also imported from outside district.

The Upper Tamakoshi Hydropower Project (486 MW) delayed upon due to not completed the Khandichaur-Charikot Road expansion project.

More worriedly, BP highway is narrow to run for the heavy vehicles.

According to a research carried out by NSET some months ago, the construction materials have been 200 percent more expensive than the 2015 in Dolakha.

The DLPIU (Education/Building), beneficiaries, schools and other reconstruction activities have been halted due to the shortages of the reconstruction materials.

Obviously, people have been paying more money for the reconstruction materials. So, it should be addressed by constructing quality roads in time from Khandichaur-Charikot and adjacent roads upgradation in the district in time.

If the Khandichaur-Charikot road and adjacent roads will upgraded in time and properly; it will surely help to smooth and speed up the reconstruction pace in Dolakha and help to improve Dolakha's tourism promotion; livelihoods of Dolakhalis and many more.