

District Profile - Sindhuli (as of 10 Aug 2017)



This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.

FACTS AND FIGURES

Population:

296,192¹

Damage Status - Private Structures



Damage Grade (3-5)	41,193
Damage Grade (1-2)	27,556
Total	68,749²

50 VDCs and 2 Municipalities

Type of housing walls	Sindhuli	National
Mud-bonded bricks/stone	20%	41%
Cement-bonded bricks/stone	75%	29%
Other	5%	30%
% of households who own their housing unit	46%	85% (Census 2011) ¹

NEWS & UPDATES

1. NRA conducted resurvey and reverification training on 3 August 2017. CDO, LDO, SP and NRA chief were present in the training. The main agenda of meeting was about selection of Social Mobilizers (SMs) for the Resurvey and Reverification. Orientation Program to the newly elected members was organized on 4 August 2017. Similarly, the training on resurvey and reverification was given to the social mobilizers on 13 August 2017. Engineers, social mobilizers along with the representatives of the Municipality and Rural Municipality will be involved in the resurvey and reverification process.

2. 4 people died in Kamalamai municipality ward no 6, Gairibazar due to landslide on Friday night, 11 August 2017.



© HRRP-Sindhuli

RECONSTRUCTION ACTORS

Organisation	Implementing Partner(s)
CW	
HELVETAS	MSD, RIMC, BDCC, AFD, UCEP-N
NRCS	
SWISSCONTACT	AFD, PHPI, UCEP-N

4 organizations

This table indicates the reconstruction actors and their respective implementing partner(s)

SUMMARY AND HIGHLIGHTS³



SHORT TRAINING

414 Reached 2,221 Remaining



VOCATIONAL TRAINING (Targets Achieved)

308 Reached 3,892 Remaining



31 Demonstration Constructions in 8 VDCs



0 VDC with Household WASH Assistance



30,216 beneficiaries enrolled, 88%

30,159 beneficiaries received the 1st Tranche, 88%⁴

2,496 beneficiaries received the 2nd Tranche⁴

182 beneficiaries received the 3rd Tranche⁴



860 households provided with Housing Grants by I/NGOs⁴

KEY CONTACTS

DAO OFFICE

Mr. Tara Bahadur Karki
Chief District Officer
Telephone: 047-520533

DDC OFFICE

Mr. Shiva Pd Humagain
Local Development Officer
Telephone: 047-520144

NRA DISTRICT SECRETARIAT

Mr. Bashudev Humagain
NRA Chief
Telephone: 047-520844

DUDBC OFFICE

Mr. Achyutam Pd Khatiwada
Division Head
Telephone: 047-521139

- 0 VDC with all 7 TA Activities
- 15 VDCs with no TA
- 5 VDCs with no TA and more than 60% damage

The coverage of Technical Assistance (TA) is defined according to the presence (planned and on-going) of the following 7 activities and the VDCs highlighted suggest the summation of the activities presented:

- a. Community/household orientation with more than 1 session
- b. Continuous Door to door technical assistance (Mobile Technical Support)
- c. Short training for Masons (Target achieved)
- d. Vocation/on the job training for masons (Target achieved)
- e. Helpdesk/Technical Support Center
- f. Demonstration construction
- g. Reconstruction Coordination Committee

Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activity c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.

