

# District Report

## Dolakha

2 - 8 March 2018

### Activity Summary

| Activity                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | Contact Person                                                                                                                                   | Reference Document                                                                   |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------|
| <b>Meeting with Chairperson of Jiri Municipality:</b><br>HRRP jointly with the M&E consultant of CLPIU visited chairperson of Jiri Municipality. During the meeting reconstruction status, challenges and efforts that the municipality has taken towards solving the problems of reconstruction were discussed.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | <a href="mailto:Techcord.dolakha@hrrpnepal.org">Techcord.dolakha@hrrpnepal.org</a><br><a href="mailto:ravi@hrrpnepal.org">ravi@hrrpnepal.org</a> |    |
| <b>Survey of Temporary Shelter:</b><br>A Temporary shelter survey was conducted in Jiri Municipality. During the survey most of the people who are living in temporary shelter has started their permanent shelter construction. In permanent shelter construction most of the beneficiaries replied that they are not getting technical assistance from DLPIU engineers instead they just came for an inspection.                                                                                                                                                                                                                                                                                                                                                                                                                                                           | <a href="mailto:Techcord.dolakha@hrrpnepal.org">Techcord.dolakha@hrrpnepal.org</a><br><a href="mailto:ravi@hrrpnepal.org">ravi@hrrpnepal.org</a> |  |
| <b>Survey of Women in Reconstruction:</b><br>Women's who are working as a mason and taking part in OJTs were surveyed to get their experience and feedback. During the survey most of the women are really happy being participated in OJTs and fully supported from their family by which they are able to provide full concentration on training. In some places they shared that the training is too late as most of the people have constructed their houses and what they will do after being trained so, they realized that if it could have been four five months before then we may able to work more wisely and could have earned good money. In case of women working as a mason they are really excited and working with full spirit. In some locations their wage is also same as a man and talking with house owner they replied that women work more than man. |                                                                                                                                                  |  |

## Activity Summary

### Sailung Rural Municipality Coordination Meeting:

Palika level coordination meeting was successfully conducted in Sailung Rural Municipality Office on 5<sup>th</sup> March 2018. The meeting was mainly focused on the reconstruction status of rural municipality, challenges that wards are facing, rural municipality's role in solving challenges and their future works regarding the reconstruction. Additionally, HRRP Dolakha provided the details of mason trained in individual wards of Sailung Rural Municipality. This was distributed with a view that if any beneficiary needed a trained mason can contact by seeing a mason list from the printed flex.



## Upcoming Events & Meetings

| Event / Meeting                                         | Date, Time, and Location                                          | Contact Person                |
|---------------------------------------------------------|-------------------------------------------------------------------|-------------------------------|
| Palika Level coordination meeting in Jiri Municipality. | 15 <sup>th</sup> March 2018, Jiri Municipality                    | Binod Kalauni<br>Ravi Pajiyar |
| District level General Coordination Meeting             | 16 <sup>th</sup> March 2018, NRA HALL, Simpani, Charikot, Dolakha | Binod Kalauni<br>Ravi Pajiyar |

## News & Updates

- District Level General Coordination Meeting is scheduled on 16<sup>th</sup> March 2018 at NRA Hall, Simpani, Charikot, Dolakha.

## Field Visit Reports

| Date                       | Location                                                                                                                                                                                                                                                     | Participants                                                                                                                               |
|----------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------|
| 2 <sup>nd</sup> March 2018 | Jiri Municipality                                                                                                                                                                                                                                            | <ul style="list-style-type: none"> <li>Binod Kalauni</li> <li>Ravi Pajiyar</li> <li>Janak Raj Joshi(M&amp;E, Consultant, CLPIU)</li> </ul> |
| <b>Objective(s)</b>        | <ul style="list-style-type: none"> <li>To observe the quality of reconstructed houses</li> <li>To know the status of technical assistance provided by DLPIU engineers</li> <li>To know the effectiveness of mason training (Short and vocational)</li> </ul> |                                                                                                                                            |

## Summary

### To observe the quality of reconstructed houses

While doing a survey for temporary shelter, we did the observation of the quality of the reconstructed houses in Jiri Municipality. During the observation we found that where there is timely and proper technical assistance from DLPIU engineers or from the POs quality of construction is good, but where there is a lack of technical assistance quality of construction is not good though it is satisfactory. If they would have got proper and timely technical assistance then it might be different, i.e quality may be much better.

### To know the status of technical assistance provided by DLPIU engineers

The major responsibility of DLPIU engineers is a technical assistance and inspection. During the field visit, we asked many beneficiaries about the technical assistance provided by DLPIU engineers, in some places where engineers are active people are satisfied with the technical assistance and where engineers are not frequently available in the field then sub-engineer or asst. sub engineer has provided technical assistance. In over all the technical assistance from the DLPIU engineer is not that much satisfactory, they only inspect houses during inspection form fill up.

### To know the effectiveness of mason training (short and vocational)

In the field, women's who had taken mason training were interviewed to get the effectiveness of training. During the interview, participants of OJT told that they are really excited to be part of OJT but the timing is late, since most of the people have constructed their houses and they have fear of not getting work after training completion. Additionally, they told that it would have been great if the OJT has been completed 3-4 month ago which will help to get work easily.

| Challenges / Issues Identified                                   | Action Required                      | Responsible              | Timeframe |
|------------------------------------------------------------------|--------------------------------------|--------------------------|-----------|
| Lack of technical assistance by DLPIU Engineers                  | Effective monitoring                 | DLPIU, Dolakha           |           |
| Difference in wage in some locations between man and women mason | Coordination needed                  | POs and GOs              |           |
| Inspection file missing and difficult to find out files in DCC   | Systematic file keeping is necessary | NRA, DCC and MoFALD-EHRP |           |

## Photos



Caption: HRRP-Dolakha doing temporary shelter survey with the beneficiaries of Jiri municipality-04.



Caption: SMM type building is in construction in Jiri municipality-04, the house owner has received second tranche.



## Housing Typology Report



Caption: SMM building is in construction in Jiri Municipality-04, the house owner has received second tranche.



Caption: DPC of a two-roomed permanent shelter has been completed and left for the inspection, the house owner has received first tranche.



Caption: A two-roomed SMM building is in construction in Baiteshwor Rural Municipality, the house owner has received second tranche.



Caption: A four roomed RCC structure is in construction in Baiteshwor Rural Municipality, the house owner has received first tranche and inspection form has been send for second tranche.

## Challenges and Way Forward

| Challenge           | Way Forward                                     |
|---------------------|-------------------------------------------------|
| File missing in DCC | Systematic keeping of inspection file is needed |