

# ORIENTAL CONSULTANTS GLOBAL

Global Consulting for Sustainable Development





# **Community Mobilization Program for Vulnerable Beneficiaries**



## **Emergency Housing Reconstruction Project**

13<sup>th</sup> July 2018

# OUTLINE


---

1. Target area
2. Housing Reconstruction Status Update
3. Community Mobilization Program (CMP)
4. Support for Vulnerable Beneficiaries by CMP
5. Organization Structure

# 1 . T a r g e t   A r e a

# 1. Target Area


## 2) JICA Target (former VDC)





# 1. Target Area

## 2) JICA Target (former VDC)



|               | VDC | Beneficiary |
|---------------|-----|-------------|
| Sindhupalchok | 31  | 41,336      |
| Gorkha        | 16  | 14,751      |
| Total         | 47  | 56,087      |


Vulnerable Beneficiaries  
on NRA list

**885/ 56,087 Beneficiaries**  
**(1.5%)**

## 2. Housing Reconstruction Status

## 2. Housing Reconstruction Status


### JICA Target Area – Time Series





## 2. Housing Reconstruction Status

### Vulnerable Vs Non Vulnerable



### 3 . C o m m u n i t y M o b i l i z a t i o n P r o g r a m ( C M P )

# 3. Community Mobilization program (CMP)

## 1) Contents of 1<sup>st</sup> phase CMP

### **Orientation**

for Community Based  
Reconstruction  
Committee (CBRC)

+

### **Community Meeting**

for all the house  
owners

+

### **Technical Assistance by Mobile Mason**

selected at the each  
community  
to house owners and  
unskilled labors



### 3. Community Mobilization program (CMP)

#### 1) Contents of 1<sup>st</sup> phase CMP

##### Orientation

for Community Based  
Reconstruction  
Committee (CBRC)


Learn how to facilitate  
the community to  
**build earthquake  
resilient houses  
(Build Back Better)**



Reconstruction Plan  
for the community

### 3. Community Mobilization program (CMP)

#### 1) Contents of 1<sup>st</sup> phase CMP





### 3. Community Mobilization program (CMP)

#### 1) Contents of 1<sup>st</sup> phase CMP



+

#### **Technical Assistance by Mobile Mason**

selected at the each  
community  
to house owners and  
unskilled labors



**Building earthquake resilient house  
(Build Back Better)**

Arrangement plan  
made by Mobile Mason



# 3. Community Mobilization program (CMP)

## 2) Contents of 2<sup>nd</sup> Phase CMP

### Ward Level Coordination meeting

with Ward members  
and DLPIU Engineers

+

### Issue Specific Community Meeting

For Beneficiaries who  
has specific issue

+

### Technical Assistance by Mobile Mason

selected at the each  
community  
to house owners and  
unskilled labors



## 4. Support for Vulnerable Beneficiaries by CMP

## 4. Support for Vulnerable Beneficiaries by CMP

### 1) Activities

#### **Ward Level Coordination meeting**

with Ward members  
and DLPIU Engineers

+

#### **Issue Specific Community Meeting**

For Vulnerable  
beneficiaries

+

#### **Mobile Mason Support**

For Vulnerable  
beneficiaries




# 4. Support for Vulnerable Beneficiaries by CMP

## 2) Identification of Vulnerable Beneficiaries

### Ward Level Coordination meeting

with Ward members  
and DLPIU Engineers

- Prepare the Vulnerable Beneficiaries list
- Identification of the beneficiaries who needs Special support  
(listed and non listed Vulnerable Beneficiaries on NRA list)





## 4. Support for Vulnerable Beneficiaries by CMP

### 3) Support from Community

#### Issue Specific Community Meeting

For Vulnerable  
beneficiaries

- Reconstruction work
- Material management
  - Purchase the construction material
  - Arrange the construction material on credit
- Transportation management
- Schedule of Mobile Mason reconstruction support





## 4. Support for Vulnerable Beneficiaries by CMP

### 3) Support from Mobile Masons

**Mobile Mason  
Support**  
For Vulnerable  
Beneficiaries

- Reconstruction support from Mobile Masons, based on the schedule made in Issue Specific Community Meeting

**Recommendation**

**Direct support from  
Mobile Masons**



## 4. Support for Vulnerable Beneficiaries by CMP

### 5) Success Story

#### Assistance to Vulnerable People in Their Reconstruction Work

Elderly person



Mobile Masons

Bahrabise VDC, Okhreni CBRC

##### Issue:

The **elderly person** (85 years old) **could not get support from the community** and had no idea how to start the reconstruction.

##### Action:

**CBRC members and mobile masons started supporting the reconstruction for 1-2 hours a day voluntarily.**

##### Effect:



House is completed up to the plinth level  
based on **Minimum requirement**

## 4. Support for Vulnerable Beneficiaries by CMP

### 6) Status of Support

| Necessity of special support |             | Decreased from May |      |
|------------------------------|-------------|--------------------|------|
| End of May                   | End of June | Number             | %    |
| 314                          | 69          | -245               | -78% |



# 5 . O r g a n i z a t i o n S t r u c t u r e

# 5. Organization Structure

## 1) Consultant organization structure

Central

14 Central Staffs

682 staffs

District

14 District Staffs

Cluster

10 Senior Engineers

Field

542 CBRCs

548 Mobile Masons

56,087 Beneficiaries

2 District Facilitators



## 5. Organization Structure

---

### 2) Cost of CMP

Average cost per Beneficiary / Month = NPR 570

# Thank you



## Accelerate Housing Reconstruction!

**ORIENTAL CONSULTANTS GLOBAL**  
Global Consulting for Sustainable Development