

HRRP Coordination Meeting, Kavre, Meeting Minutes

Date: 22/02/2017

Time: 11:30 a.m. - 1:00 p.m.

Location: NRA Hall, Kavre

Chaired By: Dhurba Gaida, NRA Chief

Facilitator: Reshma Shrestha

Participant Organizations: NRA Kavre, DUDBC Kavre, DTO Kavre, HELVETAS, Caritas Nepal, ASF, Abari, LWF, SABAL, Samaritans Purse, Mercy Corps, Arsow Nepal, Habitat for Humanity, HRRP

Agendas

1. **NRA Updates**
2. **DUDBC/DLPIU Updates on Housing Reconstruction**
3. **DTO/DLPIU Updates**
4. **Housing Reconstruction Challenges and Experience Sharing**
5. **HRRP Updates (Supply Chain Assessment)**

1. **NRA Updates**

- Enrolment will begin in FalateBhumlu and Bhumlutar since 23rd Feb, 2017. These two VDCs were not enrolled earlier due to no Land Certificate.
- DDC can go ahead with the Second Tranche release but no any applications and verifications have been received from DUDBC/DLPIU.
- Some cases of variation in Technical Assistance standards between POs and DLPIU engineers have been raised in Panchkhal. Uniformity needs to be prevail based on the building codes and national standards.
- Needs Assessment should be the first step for any POs to identify new projects. Duplication of any cases too needs to be avoided.
- Monitoring in regular intervals to be conducted by NRA Kavre with coordination with DLPIU members.

2. **DUDBC Updates on Housing Reconstruction**

- Inspection Form has been sent to all VDCs.
- 135 houses have been verified for Second Tranche and 1100 houses in total are in process for verification.

3. **DTO/DLPIU Updates**

- DTO is looking after three projects: Earthquake Housing Reconstruction Project (EHRP), Earthquake Gumba Reconstruction Project (EGRP) and Earthquake Emergencr Assistance Project (EEAP).
- 10,338 grievances have been entered into MIS System.

- Though DTO is ready for Second Tranche release, no requests have been made from DUDBC/DLPIU.

4. Housing Reconstruction Challenges and Experience Sharing

- Arsow Nepal: Joint orientations and workshops required for uniformity in Technical Assistance. POs can work for bringing together DLPIU engineers and their technical staffs at least in their working VDCs for assuring uniformity.
- SABAL: Training for municipality engineers and technical staffs seems a requisite in all the five municipalities as they do not seem aware of the reconstruction process and standards. In its working areas, old masons though trained, seem reluctant to include earthquake resistant building technologies in construction. As there are conflicts between Building code and Inspection form, problems can arise for Second Tranche release.
- HELVETAS: There are confusions such as: i) Can stone be used in foundation and brick for the superstructure? ii) Can RCC be used for DPC level and wood be used for other bands? DUDBC responded positive to both the issues. Building Code allows both the cases to be constructed.
- ASF Nepal/Habitat for Humanity: Municipality bylaws are the major challenge in Panchkhal. NRA and DUDBC assured to coordinate in this regard and hold meetings with the municipal authorities and ease the reconstruction process in Panchkhal and other municipalities as well.

5. HRRP Updates

- Practical Action has come up with sharing and training in the tools developed for the Supply Chain Assessments in the earthquake affected districts and prepare Supply Chain Assessment Report for the district. HRRP will coordinate with the partners willing to conduct the assessment and Practical Action for the same. Partners need not devote extra human resources and large sum for the assessment. Their regular staffs can support as the enumerators for the process. A workshop on this to be held soon.

Action Points

1. POs to strictly abide by Building codes and National Standards for Technical Assistance.
2. HRRP to coordinate with NRA, DLPIU and POs for Supply Chain Assessment Workshop during the first week of March.

Next Meeting

The next HRRP Coordination meeting will be held based on need of the meeting and with consultation with govt. authorities and POs.

Meeting Participants List/Attendance Sheet

S.N	Name	Designation	Organization	Contact No.	Email ID
1	Dhurba Gaida	Chief	NRA Kavrepalanchok	9851206233	dgaida022@gmail.com
2	Lok Nath Regmi	DTO Chief	DTO, Kavrepalanchok		lok.reg@gmail.com
3	Ramita Tachamo	Engineer	DUDBC/DLPIU, Kavrepalanchok	9860200880	ramitatachamo@gmail.com
4	Reena Suwal	Engineer	DUDBC/DLPIU, Kavrepalanchok	9849126358	ree66su@gmail.com
5	Krishna Kumar Tamang	District Program Coordinator	Caritas Nepal	9841576311	krishna.caritasnepal@gmail.com
6	Diwat Kumar Shrestha	Sr. Voc Training Advisor	USAID/SABAL	9851196789	diwat_shrestha@yahoo.com
7	Madhav Raj Mainalee	PC	Arsow Nepal	9841005399	madhav.mainalee@gmail.com
8	Hareram Humagain	SPO	Mercy Corps	9851119718	hhomagain@mercycorps.org.np
9	Gana Bbr BK	Cluster Coordinator	Helvetas, EF	9841578376	ganga.bishwakarma@helvetas.org
10	Ganesh Kumar Lama	Project Coordinator	Samaritan's Purse	9860686243	glama@samaritan.org
11	Suvash Sapkota	Civil Engineer	Caritas Nepal	9801317227	suvash.caritas@gmail.com
12	Rama Dahal	Kantipur TV	Reporter	9841107600	journalistrama@gmail.com
13	Richa Shahi	Project Officer	HfHN	9801073681	richashahi@habitatnepal.org
14	Santosh Adhikari	Sr. MSD and M & E Officer	Arsow Nepal	9849218985	lamidihiboy@gmail.com
15	Puskar Binadi	Project Manager	LWF	9842527387	pm_perlrp@lwf.org.np
16	Prajwal Bhandari	HSSC Engineer	ASF/Abari	9841727397	bhandariprajwal@gmail.com
17	Aarju Basnet	DTC	HRRP	9851218254	aarjubasnet@nset.org
18	Reshma Shrestha	District Coordinator	HRRP	9841264190	reshma@hrrpnepal.org