

HRRP District Coordination Meeting Minutes

Meeting Purpose:	District Coordination Meeting		
Meeting Date:	22/05/2019		
Meeting Time:	11:00 AM		
Meeting Location:	GMaLI office, Dolakha		
Meeting Facilitator:	Prabin Gautam		
Minutes Taken By:	Prabin Gautam		
Summary of participants:	Total: 20	Female:3	Male: 17

Discussion: (Items/Knowledge Shared)

Agendas:

1. Welcome and introduction
2. I/NGOs update sharing/presentation.
3. Reconstruction issues/challenges
DLPIU
4. Sharing of reconstruction updates (DLPIU/Edu, DLPIU/Building & GMaLI)
5. Issues/Challenges
6. Proposed support from POs
7. Action plans
8. AOB

Decisions:

1. Timely reporting of project activities with current, ongoing/completed activity status.
2. To reconcile the deviation on MIS data of I/NGOs and GoN tranche database.
3. Develop a mobile application through support from POs in collaboration with DLPIU Dolakha.
4. Conduct joint monitoring field visit with relevant stakeholders.
5. Replicate NSET/Baliyo Ghar retrofit program for retrofit beneficiaries by operating demo reconstruction (OJT program) observation.

Discussion: (Items/Knowledge Shared)

The GMaLI/HRRP conducted monthly coordination meeting at GMaLI office meeting hall on 22nd May 2019. The meeting was in presence of GMaLI-chief Mr.Ganesh Aryal and DLPIU/building chief Er. Arjun Tamang and representative of DLPIU/Education.

Rural Reconstruction Nepal(RRN), NSET/Baliyo ghar, TI-Nepal, UNDP, HURADEC, CARITAS-Nepal and TUKI-CWIN were the partner organizations(POs) present at the meeting. All POs were requested to provide written documented copies along with softcopies of monthly progress report.

Dolakha NRA Chief welcome all POs at the coordination meeting and highly emphasized on carrying out the best practices, eg. Rasuwa GMaLI 's mobile app can be replicated at Dolakha district to facilitate end users(beneficiaries) and sharing of reconstruction experiences among all. POs were suggested to be prepared to bring an innovative example on next coordination meeting such as success case stories.

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

Following are the detail of POs, working area and major activities are listed below:

Organization	Working area	Activity
Rural Reconstruction Nepal(RRN)	Bhimeswor municipality-8 & 9, Sailung RM- 1 to 5, Baiteswor RM-2 & 3 and Tamakoshi RM-2, 3 & 7.	Infrastructure project and school building.
NSET/Baliyo Ghar	Bigu RM, Kalinchowk RM, Sailung RM and Tamaskoshi RM.	Door to door technical assistance, Orientation, Mason training, Mason ToT, SM training/ SM ToT, Basic retrofit training, radio program, OJT and retrofit on masonry buildings.
TI-Nepal	Dolakha district	
UNDP /HURADEC & REDC	Sailung RM-3 to 7 and Bhimeswor RM 8 & 9.	Reconstruction support, disaster risk reduction, livelihood and capacity building programs.
CARITAS-Nepal	Bigu RM (Ward-4,5,6 & 7) and Kalinchowk RM (Ward-2)	Support TUKI-CWIN
TUKI-CWIN	Bigu RM (Ward-4,5,6 & 7) and Kalinchowk RM (Ward-2)	School reconstruction

According to GMALI Dhading

Total number of Beneficiaries	=	72,819
Grant Agreement	=	67,476
First Tranche	=	63,771
Second Tranche	=	54,963
Third Tranche	=	48,157

Retrofitting Beneficiaries	=	2,576
Agreement done	=	370
First Tranche	=	370
Second Tranche	=	0

Name	Gender	Organization	Designation	Contact	Email
Ganesh Aryal	M	GMaLI	Chief	9851079410	ganeshrshu@gmail.com
Arjun Tamang	M	DLPIU/Building	Chief	9854045747	mouddlpiu.dolakha@gmail.com
Rita Lamsal	F	GMaLI	Officer	9846075504	lamsalrita@gmail.com

HRRP District Coordination Meeting Minutes

Prabin Gautam	M	HRRP	DC	9860687776	dc.dhading@hrrpnepal.org
Tanka Upreti	M	RRN	DC	9851180581	tanka@rrn.org.np
Lila Bahadur Bhujel	M	NSET	SC/PRO	9843359864	lilabhujel@nset.org.np
Pranav Dahal	M	NSET	DC	9851230842	pranavdahal@nset.org.np
Pratik Raj Karki	M	DLPIU/Education	Sub Er.	9841047522	pratikkarki33@gmail.com
Ratna Tamang	F	TI	DO	9851136031	ratna@tinepal.org
Nirodh Pudasaini	M	DLPIU	DSE	9849808807	nirodhpudasaini@gmail.com
Hisila Maharjan	F	DLPIU	DSE	9841743961	hisilamaharjan@gmail.com
Paban Raj Devkota	M	GMaLI	M&E	9841929590	pr25devkota@gmail.com
Sunoj Joshi	M	UNDP	DE	9843323786	sunoj.joshi@undp.org
Rajesh Bhattarai	M	HURADEC	PC	9851137838	jesh.bhattarai@gmail.com
Shyam Dahal	M	RDIA	M&E	9849714249	dahalkshyam@gmail.com
Sujan Subedi	M	CWIN	Er.	9843305943	subedisujan161@gmail.com
Sudeep Karmacharya	M	GMaLI	MIS	9861541666	sedeepekarmacharya.co@gmail.com
Subigya Prabhat Wagle	M	GMaLI	E.S.	9856063912	subigyaprabhatwagle@gmail.com
Bhogendra Kumar Sah	M	DLPIU/Building	Focal person	9854045341	bhogendrasah2010@gmail.com
Tenzing Sherpa	M	YLF	Teacher	9851085807	stenjing14@gmail.com



Housing Recovery and Reconstruction Platform

Coordination Meeting Dolakha

DATE: 22 MAY 2019

Agenda :-



- 1) Welcome and introduction
- 2) I/NGOs update sharing/presentation
- 3) Reconstruction issues and challenges

DLPIU

- 4) Sharing of reconstruction updates
- 5) Issues/challenges
- 6) Proposed support from POs
- 7) Action plans
- 5) AOB



I/NGOs update sharing/presentation And Reconstruction issues and challenges

Sharing of reconstruction updates



- BUILDING Update
- GMaLI Update



Update on reconstruction

GMaLI-Dolakha

- Total number of Beneficiaries = 72,819
- Grant Agreement = 67,476
- First Tranche = 63,771
- Second Tranche = 54,963
- Third Tranche = 48,157
- Retrofitting Beneficiaries = 2,576
 - Agreement done = 370
 - First Tranche = 370
 - Second Tranche = 0



Proposed support from POs

- Development of Mobile Application

- Example of GMaLI-Rasuwa

सम्झौता क्र. सं. राख्नुहोस्

29-X-X-X-X

हेर्नुहोस्

सम्झौता क्र. सं. राख्नुहोस्

29-1-1-1-7

हेर्नुहोस्



सम्झौता नं:-	29-1-1-1-7
नाम:-	Khila Parsade Lamichhane
गाविस:-	Bhorle
गाउँपालिका:-	Kalika
वडा नं:-	5
नेपाल सरकार/गैसस	GON
बैंक	ICFC
बैंक खाता नं	00917100033182000001
बैंकमा रकम गएको दिन संख्या	498
किस्ता:-	तेस्रो किस्ता प्राप्त
निजी आवास निर्माण सम्पन्न भएको छ। भूकम्प प्रतिरोधी आवास पुनर्निर्माण गर्नुभएकोमा धन्यवाद।	


- Document digitization support from POs.

Issues/challenges



- Record Management/keeping (eg. YLF)
- Reporting
- Communication and Coordination
- Timely completion

Action plans





Thank You 😊