

This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.

FACTS AND FIGURES

Population:

420,477¹

35 VDCs and 2 municipalities

Damage Status - Private Structures



Damage Grade (3-5)	30,283
Damage Grade (1-2)	54,950
Total	85,188²

Type of housing walls

	Makwanpur	National
Mud-bonded bricks/stone	45%	41%
Cement-bonded bricks/stone	30%	29%
Other	25%	30%

% of households who own their housing unit

87%
(Census 2011)¹

ENROLLMENT STATUS

KEY FIGURES




MUNICIPALITY/VDC

0 completed
20 ongoing
24 remaining

PARTNERS

MAITI-N
NRCS
PLAN
TEARFUND


OPERATIONAL PRESENCE




ACTIVITIES

The maps depict the reached figures according to different thematic areas³. A proper analysis of such information allows the stakeholders to identify possible gaps, minimize cases of duplication, and serves as a vital tool for supporting decision-making processes.


Mason Training - Short training (masons)




BBS Messaging (households)




Demonstration Constructions (constructions)



Financial Assistance - Cash (households)



Material Assistance - Toolkits (households)



ToT for Engineers (engineers)



NEWS & UPDATES

1. Enrollment process is going on with the involvement of VDC Personnel and NRA Engineers and supporting POs in most of the VDCs. In the remaining VDCs, enrollment is expected to start next week.
2. Communal shelters have been constructed in 10 VDCs of Makwanpur through the joint efforts of Nepal Army and DUDBC and handed over to the local communities.
3. Heavy monsoon has impeded the regular access routes causing difficulties in conduction of reconstruction activities in many VDCs of Makwanpur.



© DUDBC / DLPIU, Makwanpur

PARTNERS

Partner Organisation	Implementing Partner(s)
ICCO	CCDN
NRCS	
PLAN	CEEDF
SHANGRILA ORP	
TEARFUND	RADO
UNDP	

6 partners

This table indicates the partner organisations and their respective implementing partner(s)³

MASON TRAINING STATUS


SHORT TRAINING

DUDBC	299	126
CTEVT	20	
OTHER	1,202	

■ Reached ■ Remaining

These graphs show the number of planned and reached masons for different types of training (short and vocational) according to their respective curriculums (DUDBC, CTEVT, OTHER)³

LANDSLIDE SUSCEPTIBILITY



KEY CONTACTS

DAO OFFICE

Dr. Man Bahadur B.K
Chief District Officer
Telephone: 057-520495

DDC OFFICE

Mr. Laxman Bikram Thapa
Local Development Officer
Telephone: 057-520950

NRA District Office

Mr. Ramesh Kumar KC
Sub-Regional Head

DUDBC OFFICE

Mr. Sudeep Acharya
Division Head
Telephone: 057-520028