

HRRP District Coordination Meeting Minutes

P[Program/Area:	<i>[Insert program/area with which the project is affiliated]</i>
Meeting Purpose:	<i>HRRP General Coordination Meeting</i>
Meeting Date:	<i>13th April 2017</i>
Meeting Time:	<i>8:00-9:30 am</i>
Meeting Location:	<i>DCC Meeting Hall, Manthali, Ramechhap</i>
Meeting Facilitator:	<i>Sanjaya Deshar</i>
Minutes Taken By:	

Attendees	Organization/Affiliation	Contact Detail
<i>Rishi Raj Acharya</i>	NRA/DCCS	9854043212
Amar Bahadur Thapa	DUDBC	9841241291
Tika Bhatta	DUDBC	9854040103
Tulasi J. Dahal	Helvetas-Nepal	9846022034
Suman Bohara	Scott Wilson Nepal	9854040467
Bikram Raj Gyawali	NRA	9843753118
Subash Chandra Dahal	Rural Reconstruction Nepal, Manthali	9841345355
Kailash Subedi	Janabhabana Youth Club	9844208930
Ramala Bhandari	Poverty Alleviation Fund	9841348661
Umesh Kumar Kandel	NRCS	9841947576
Sushant Raut	NRCS	9849215151
Hom Ghimire	NRA	9843112098

Discussion: (Items/Knowledge Shared)
<i>Agenda's:</i> 1. Introduction and Welcome HRRP general coordination meeting was chaired by NRA district chief Mr. Rishi Raj Acharya, Division chief of DUDBC, Mr. Amar Bahadur Thapa and Mr. Tika Bhatta from DUDBC. The meeting was started by welcoming each participant and with the short introduction of them. 2. New administrative division of district A short discussion session was held to introduce the new administrative division of Ramechhap district which are 6 Gaupalika's (Umakunda, Khandadevi, Gokulganga, Doramba, Likhu and Sunapati) and 2 municipalities (Ramechhap and Manthali). There are no major changes in the boundaries in the division while transforming from VDC's to different wards of Gaupalika in most of the cases. After election there might be certain changes in administrative system/ mechanism in overall reconstruction process and might have some effect as well. After Shrawan it cannot be said at the moment but till Asar there will be same modality in NRA and other government stakeholders. 3. Effect and challenges due to upcoming election As suggested by NRA the overall reconstruction process will not be hampered and the election code of conduct will not be applicable for reconstruction work. However, all partners were requested/ suggested to stay abide with election code of conduct and to be careful while working with the beneficiaries and while holding meetings in the field. There might be some cases in which the person from any party can take advantage of public gathering and the work done by partner organization so partners were suggested to be careful and go through each and every line of code and conduct. 4. Varied per diems to trainees from different training providers Participants were informed on the varied per diems provided to trainees by different training providers and all partners are requested not to provide different per diems in different trainings.

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

5. 2nd anniversary/ 2nd earthquake memorial plans/events

There are no immediate plans and events for the 2nd earthquake memorial day in the district. Updates on reconstruction from different partners and NRA will be collected to make public on this day.

6. NRA MIS training format

All participants were provided with the different information in new NRA training MIS format in which trainer information, participant information and training detail is recorded and fed in to NRA's central MIS system.

7. Update from PO's on new projects

• Helvatas-Nepal:

50 days mason training is going to be conducted in all VDC's of Umakunda gaupalika. Planning and selection of participants is in process and will be informing and providing the details to NRA and DUDBC-DLPIU once confirmed. Mason training for 66 individuals has been completed in Tilpung VDC.

• Scott Wilson Nepal and Janabhawana Youth Club:

Scott Wilson Nepal in partnership with Sajhedari Bikas (Partnership development) in support of USAID has drinking water and irrigation projects in 18 VDC's of Ramechhap. In Doramba and Farpu the drinking water supply projects are completed and some projects in 6 VDC's are in initial stage. In 6 VDC's project finalization is yet to be done and regarding irrigation in Phulasi is completed and in 5 other irrigation project selection of VDC's are yet to be done.

• Rural Reconstruction Nepal (RRN):

Our working VDC's are Phulasi, Daduwa, Gelu, Tokarpur, and Chisapani, and have finished all activities in Doramba. Have not been working in private housing but working in the reconstruction of schools, public infrastructure and drinking water supply are the current activities. We have already reconstructed 15 schools after earthquake.

• Red cross:

Red cross is working in 4 different sectors in Ramechhap and these are shelter, livelihood, water supply and health. In shelter Red cross is working in Rampur and Manthali and in Rampur 144 HH had already received second tranche and another 60 is ready to receive it and 100 HH have already received 3rd tranche. 181 masons were trained in both Rampur and Manthali but currently those masons are not available in the field therefore Red cross is planning for another training for 200 masons and carpenters in the same area's after analyzing the participants whether they will stay in the field/ their local areas or not.

In Livelihood, Red cross is helping the beneficiaries by building goat shed and had already assisted 250 HH by insuring 1250 livestock/ cattle. Red cross is planning for irrigation project in Manthali.

In health, Red cross had already completed the construction of 81 toilets in Rampur, 20 and 200 toilets are yet to be constructed in Rampur and Manthali respectively. Red cross had built a hospital in Rampur VDC and will be coming in use very soon.

• Poverty Alleviation Fund (PAF):

PAF projects of livelihood and infrastructure in 55 districts of Nepal. In Ramechhap PAF has projects in all Gaupalika and both Municipality, and will support the reconstruction of those structures made from PAF's fund. While doing so out of 193 infrastructures 70 were damaged and 53 need to be reconstructed immediately. Out of 52 we have already signed MoU for reconstruction with 41 and first tranche is being released simultaneously. For this there is drinking water supply, irrigation and school reconstruction projects are underway. PAF is planning to train 400 masons from 16 different locations, 25 in each. This is 7 days training and will be rolled out in Gupteshwor, Kathjor, Dormba, Thosey, Shivalaya, Banti,

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

Rammechhap N.P., Manthali N.P., Dhobi, Hiledevi, Chisapani, Bethan, Galpa, Gunsu and Bhatauli in support of 9 different Partner Organization. The selection of VDC is based on the damage after the earthquake and as per Partner Organization's coverage. Trainers will be sent from Kathmandu. PAF had requested for information of masons from different trainings by different partners in these VDC's to avoid duplication.

PARKING LOT: None

Miscellaneous Items / AOB:

- *Logistical support from PO's to NRA and DUDBC-DLPIU engineers*

During the meeting both DUDBC and NRA requested logistical support to all PO's as both DUDBC and NRA has not been able to deploy different units of staff's to monitor and inspect the reconstruction in the VDC's due to logistical shortage. PO's were requested to provide logistical support by incorporating NRA and DUDBC engineer/staff team in their vehicular movement or travel plan to the VDC's so that the government monitoring and inspecting team can travel together with them. Helvetas updated that they have this provision to support government stakeholders to transport them for inspection, monitoring and supervision in their working VDC's in upcoming project and had pledged for support.

Decisions Made: (What, Why, Impacts)

- None

Next Steps: (Task, Assigned to, Checkpoint Date)	Owner	Due Date
<i>To Provide mason database to PAF</i>	HRRP	