

WEEKLY BULLETIN


28 August 2017



Hybrid structure with stone masonry ground floor and timber and metal sheeting used for the first floor, in Siddhicharan Municipality-2, Nisankhe, Okhaldhunga. The home owner has received the second tranche. As per the 22 August housing progress maps, provided in the products section below, the construction rate in this municipality is 31%. Of the houses that have started construction 48% are compliant to 2nd tranche, and 10% are compliant to 3rd tranche. The NRA technical committee are working on a manual to address non-compliances in hybrid structures with support from JICA. Partners interested to get further information, or to support the committee, may contact Mr. Kuber Bogati, HRRP National Technical Coordination Officer, techofficer1.national@hrrpnepal.org.

UPDATES & REQUESTS

Flood Response



[Nepal Flood Alert Twitter Account](#): official account of the Department of Hydrology and Meteorology

[Government of Nepal, Department of Hydrology and Meteorology, Flood Forecasting Section, Rainfall Watch](#)

[Government of Nepal, Meteorological Forecasting Division, Monsoon Updates \(Nepali\)](#)

[ICIMOD Regional Flood Outlook](#)

[Interactive Map of Reported Number of Nepal Flood Deaths, Houses Damaged, and Cattle Loss, Code for Nepal](#)

[MoHA Casualties and Initial Disaster Loss Data \(Nepali\), 21 August](#)

[UN Resident Coordinator's Office \(RCO\): Situation Report 21 August, 24 August](#)

[Shelter Cluster Meeting Minutes, 23 August](#)

[WASH Cluster Flood Response Google Drive](#)

[CCCM Cluster: Morang 23 August, Saptari 23 August, Eastern Region Flood Update 28 August](#)

[Logistics Cluster: Access Constraints Map 18 August, 21 August, 22 August](#)

[Cash Coordination Group: market functionality maps 19 August](#), guidance on '[Gender Equality and Cash Transfer Programmes in Crisis](#)', [distribution of banks](#) by province, agro-ecological zone, and administrative area, [meeting minutes 25 August](#).

[NeKSAP Food Securing Flood Impact, Report 1, 21 August](#)

[Nepal Red Cross Society: Initial Rapid Assessment \(IRA\) Report 21 August, Situation Report 27 August](#)



Impacts of flooding from the Gaagan River in Aurahi, Siraha. Photo Credit: Santosh Kumar Yadav.

National

REMINDER, HRRP Partner Satisfaction Survey: we need your help to improve! As part of the HRRP's monitoring and accountability commitments we are inviting all HRRP partners to complete a partner satisfaction survey. The objective of this survey is to assess how the HRRP is working with, and perceived by, the stakeholder groups involved in the platform. It is also intended to gather feedback on which HRRP activities are working, and which aren't, and enable partners to suggest improvements. The survey can be completed in English or Nepali and should take 10-15 minutes to complete. Please note that it may take longer if you choose to complete all the open response questions where there is space to provide more detailed feedback. The survey will close at COB on Friday 1st September. Please feel free to write to info@hrrpnepal.org if you have any questions or experience any technical issues with the survey.

How to use HRRP IM products? Interactive session, Thursday 31 August, 2pm, HRRP Office: the HRRP IM team will lead this session and will provide an overview of all HRRP IM products, as well as conducting interactive sessions on how to use the products. Please RSVP to Sushmita Pariyar, sushmita@hrrpnepal.org, by Wednesday 30 August at the latest and make sure to bring your laptop if you are attending!

NRA Technical Meeting on Municipal Building Permit Process, 24 August: the meeting involved NRA, MoFALD, MoUD, and municipality representatives from Kathmandu, Lalitpur, Bhaktapur, Dhulikhel, Panchkhal, Chautara, and Melamchi. Build Change, World Bank, and JICA were also present. The municipality representatives presented the challenges they are facing and steps they have taken to reduce the cost of the building permit process, as well as building materials, for earthquake affected households.

MoFALD CLPIU Enrolment Data, Published 25 August (Nepali)

			No. of beneficiaries added after grievances redressal	Total no. of beneficiaries	No. of HHs with grant agreement	No. of HHs received 1st tranche			No. of HHs received 2nd tranche			No. of HHs received 3rd tranche			No. of grievances registered	No. of grievances cleared	No. of beneficiaries eligible for retrofitting grant
S.N.	Districts	No. of Eligible HHs				GoN	I/NGO	Total	GoN	I/NGO	Total	GoN	I/NGO	Total			
1	2	3	4	5	6	7			8			9			10	11	12
Cluster 1- Highly affected 14 Districts																	
1	Sindhupalchok	78537	1380	79917	75304	70737	4455	75191	7832	1351	9183	19	438	457	14447	10838	376
2	Okhaldhunga	19819	346	20165	18701			18644			3405			2			1643
3	Nuwakot	65773	3516	69289	62825	60030	2632	62662	7215	957	8172	519	519	11503	11416	936	
4	Ramechhap	43609	1369	44988	41861	40580	1279	41859	5032	573	5605	241	241	14005	13424	2149	
5	Dolakha	51940	349	52289	49457	45371	1679	47050	8812	1071	9883	416	535	951	24379	23883	637
6	Gorkha	58503	2312	60815	54521			54521			6800			0			2019
7	Dhading	70581	5104	75685	65886	65465		65465	3649		3649			0	16401	15651	1494
8	Kavrepalanchok	67731	4686	72417	63870	61496	2374	63870	5990	433	6423	15	116	131	23939	23486	2415
9	Rasuwa	11236	393	11629	10495	8758	1023	9781	876	590	1466		444	444	1418	1288	117
10	Sindhuli	34269	19	34288	30216	29299	860	30159	2088	453	2541		182	182	28627		2408
11	Makwanpur	30238	1578	31816	22659	20670	1346	22016	2711	818	3529		577	577	23961	23898	4150
12	Kathmandu	42500	2795	45295	35951	35383	107	35490	658		658			0	11813	9941	575
13	Lalitpur	25892	1616	27508	21235	19513	701	20214	356	441	797		272	272	7004	5882	667
14	Bhaktapur	26066	1500	27566	21736	20799		20799	266		266			0	6340	6093	280
Sub-total		626694	26963	653667	574717	478101	16456	567721	45485	6687	62377	450	3324	3776	183837	145800	19866
Cluster 2 - Less affected 17 Districts																	
1	Sankhuwasabha	1953		1953	1583	1201		1201			0						326
2	Bhojpur	5749		5749	1754	1537		1537			0						453
3	Dhankuta	2796		2796	2089	2089		2089			0						70
4	Khotang	8443		8443	7200	7200		7200			0						253
5	Solukhumbu	10794		10794	8095	514		514			0						456
6	Chitwan	7335		7335	4000	1426		1426			0						593
7	Nawalparasi	872		872	605	502		502			0						8
8	Tanahu	13821		13821	5000	2350		2350			0						466
9	Lamjung	13519		13519	11017	4295	195	4490		75	75						539
10	Baglung	2375		2375	1107	1109		1109			0						82
11	Syangja	8549		8549	5342	2844		2844			0						567
12	Palpa	4652		4652	2500	1563		1563			0						384
13	Parbat	5269		5269	4138	4070		4070			0						417
14	Gulmi	4144		4144	2877	2068		2068			0						195
15	Kaski	6026		6026	1770	1770		1770			0						242
16	Arghakhachi	1036		1036	850	591		591			0						67
17	Myagdi	868		868	645	645		645			0						7
Sub-total		98201		98201	60572	35774	195	35969	0	75	75	0	0	0	0	0	5125
Total		724895	26963	751868	635289	513875	16651	603690	0	6762	62452	0	0	3776	183837	145800	24991

Contact Details for Supervisor Engineers for Resurvey Process: these five ‘supervisor engineers’ cover groups of districts, providing support to the engineers conducting the resurveys.

Inspection Forms for Completed Houses: published by NRA, these forms are specifically for cases where inspection takes place after the house has been fully completed. Forms are available for [RCC \(Ka and Kha\)](#), [stone and mud masonry](#), [stone and cement masonry](#), [brick and mud masonry](#), [brick and cement masonry](#), and [RCC \(GA\)](#).

[Lists of eligible households by VDC, 14 most affected districts, MoFALD CLPIU](#)

NRA 5W Reporting: to date 144 out of 148 (97%) POs have reported to the NRA 5W. POs who have already reported should have received their login details for the online MIS project reporting system. The [user manual](#) provides full details on how to use this system and POs can contact Gaurab Pradhan (gaurab@hrrpnepal.org) if further information is required. Once the NRA 5W is fully up and running the HRRP 4W will be phased out.

CORRECTION, NRA Radio ‘Jingle’, Tranche Disbursement Deadlines: Apologies, the first part of this section of last week’s bulletin contained some errors and omissions and should have read as follows: Partner Organisations (POs) have been requested to support with disseminating this jingle via local radio stations in the districts. In Gorkha, CARE and UN Nepal will support playing of the ‘jingle’ a minimum of twice per day on 6 radio stations in Gorkha until 15 November 2017. Oxfam have also agreed to play the ‘jingle’ as part of their regular radio programme on Radio Gorkha. Other POs, including CRS Nepal and Save the Children, are looking into options to support the playing of the ‘jingle’ beyond 15 November 2017.

Districts

[Distribution of GoN Engineers, Sub-Engineers, and Assistant Sub-Engineers by Rural / Urban Municipality](#)

HRRP District Orientation on Confined Masonry, Dry Stone Masonry, and Bamboo Treatment Process: orientations have been conducted in [Kavrepalanchok](#), [Kathmandu Valley](#), [Dolakha](#), [Kavrepalanchok](#), [Kathmandu Valley](#), [Dolakha](#), [Gorkha](#), [Ramechhap](#), [Makwanpur](#), [Sindhuli](#), [Dhading](#), [Okhaldhunga](#), and [Sindhupalchok](#). The orientation in Rasuwa will take place during the 4th week of August. The orientations also include a session on the MoUD CLPIU/DLPIU monitoring and evaluation process. Please contact the relevant [HRRP district coordination team](#), or Laxmi Bhatta, HRRP National Technical Coordination Officer, techofficer2.national@hrrpnepal.org for more information.

NRA Field Visit, Gorkha, 23 and 24 August: NRA Executive Members Mr. Dhruva Sharma and Mr. Hari Ram Parajuli, Land Revenue Department Officer Mr. Krishna Bahadur Thapa, NRA and HRRP district teams, along with a geologist and the [Durable Solutions](#) team, visited wards 4 and 5 of Baguwa VDC ward (Bhimsen Rural Municipality ward 5) on 23 August to verify re-settlement of 139 HHs recommended from Gorkha district based on geological assessment and previous district level field visit. An interaction meeting was organised by the NRA secretariat of the district coordination committee on 24 August to discuss resettlement / integrated settlement, resurvey and verification process, and current reconstruction challenges. The meeting involved PO representatives, political party representatives, press, and other relevant agencies.

[HRRP District Coordination Team Okhaldhunga, Weekly District Report, 18-24 August 2017](#)



Bhusinga-3, Okhaldhunga, stone masonry with mud mortar and timber banding. This house was constructed by United Mission to Nepal (outside of the GoN housing reconstruction grant programme) as part of their programme to support landless households in this area.

[HRRP District Coordination Team Makwanpur, Weekly District Report, 18-24 August 2017](#)



Bhimfedi Gaupalika 7, model house constructed by Helvatas using brick masonry with cement mortar. This household has received the second and third tranche of the housing reconstruction grant.

[HRRP District Coordination Team Kathmandu, Weekly District Report, 18-24 August 2017](#)



Shankarpur Municipality, Kathmandu, practical session of a masons training organised by Oxfam.

Requests for Partner Support

Support for Inspection Data Entry: partner support is requested for inspection data entry at district level. The data from the hard copy inspection forms at district level needs to be entered into the NRA MIS. Support is required for up to 6 weeks depending on the backlog of data in the district. Partners able to provide support are requested to contact either Gaurab Pradhan, HRRP Senior IM Officer, gaurab@hrrpnepal.org, or the relevant [HRRP District Coordination Team](#).

Call for Applications, USAID Funded Water Programme: the call is for prospective partners who can collaborate with stakeholders in the Karnali, Mahakali, and/or West Rapti river basins to improve freshwater biodiversity conservation and community resilience, in light of climate change projections. The deadline for submission of concept notes is 31 August.

ILO Global Media Competition on Labour Migration: the objective of the competition is to encourage quality reporting on labour migration and it starts on 31 July 2017 and closes on 27 October 2017. Professional journalists are invited to submit a maximum of two entries, one per each of the two following categories:

- Written articles (online or print articles)
- Media Production (photo journalism, audio, video)

Articles should not exceed 8000 words and videos/multimedia should not be longer than 10 minutes. Submissions must have been published between 1 January 2016 and 27 October 2017 to qualify. To enter the competition, please complete the [online entry form](#) before 27 October 2017. For further enquiries, please contact: Labour-Migration-Media-Competition@ilo.org.

DOCUMENTS & PRODUCTS

Government of Nepal

[NRA Newsletter, August 2017, English and Nepali](#)

NRA Data Visualisation Portal: the portal, available in English and Nepali, provides summary numbers on housing progress, district wise details, the latest updated data from MoUD CLPIU and MoFALD CLPIU.

[NRA Map of 2015 Earthquakes and Aftershocks](#)

HRRP

Housing Reconstruction Progress Maps: based on MoUD CLPIU inspection data as of 22 August.

[Partnership Agreement Signed](#)
[1st Tranche Received](#)
[Construction Started](#)
[Compliance Rate – 2nd Tranche](#)
[Compliance Rate – 3rd Tranche](#)
[Construction Completed](#)

Increase in compliance since 8 August:

- 165 (out of a total of 615) VDCs have an increase in compliance at second tranche with an average increase of 9%. The highest increase, 51%, was in Jyamdi Madan in Kavre. During the most recent round of the CFP survey one respondent in Jyamdi Madan stated “I have called engineer 3-4 times for house inspection, but they never came”. This issue was discussed at a MandanDeupur Municipality coordination meeting on 16 August and it was agreed that available technical staff would be mobilised to Jyamdi Madan to conduct inspections. A request has also been raised with DUDBC/DLPIU to fill the vacant technical staff positions in this area. The increase in the compliance rate to second tranche indicates that mobilising additional technical staff to this area has had a positive impact.
- 50 of these VDCs, plus an additional 40 (90 out of a total 615), have also seen an increase in the compliance at third tranche with an average increase of 12%. The highest increase, 50%, was in Nag Daha in Ramechhap.

Decrease in compliance since 8 August:

- 68 VDCs saw a decrease in compliance at second tranche, with an average decrease of -10%. The maximum decrease was -54% in Arupokhari, Gorkha. The construction rate in this VDC went up by 8% so it would appear that while more houses are being built, compliance is becoming an issue.
- 16 VDCs saw a decrease in compliance at third tranche, with an average decrease of -3%. The maximum decrease was -14%, again in Arupokhari, Gorkha.

Decrease in % Partnership Agreements Signed:

- In 13 VDCs (8 in Kavre, 3 in Rasuwa, and 2 in Kathmandu); 2 where the reduction was due to an error in the 8 August which has now been corrected, in 5 the total number of eligible households increased due to grievance processing, and in 6 it is not clear why there has been this drop and HRRP is following up on this.

Some other observations are as follows:

- Generally, the rate of construction across all 14 districts is 25-50%, with some pockets where the rate is higher. With the next building season set to start very soon, it is important to look at what support is required to increase the construction rate. In the areas with higher construction rate what are the factors contributing to the higher rate?
- There are 14 VDCs (1 in Rasuwa, 7 in Makwanpur, 2 in Ramechhap, and 4 in Sindhuli) where less than 50% of eligible households have signed the partnership agreement. What are the challenges / hurdles that are slowing this part of the process down for these households? What additional support is required to get them through this part of the process?
- There are 29 VDCs (4 in Dhading, 1 in Rasuwa, 10 in Makwanpur, 6 in Sindhuli, 2 in Okhaldhunga, 1 in Dolakha, 2 in Ramechhap, 1 in Kathmandu, 1 in Lalitpur, and 1 in Bhaktapur) where less than 50% of eligible households have received the first tranche. What are the challenges / hurdles that are slowing this part of the process down for these households? What additional support is required to get them through this part of the process?
- There are only 2 VDCs with compliance at third tranche of 76-100%; Baseri, Dhading (79%) and Majhipeda, Kavre (89%). In Baseri, 18% of eligible households have started construction, and in Majhipeda, only 6% of households have started construction. What is interesting is that CARE and NSET are providing socio-technical assistance in Baseri, but there is no partner present in Majhipeda.

Compliance to Second Tranche vs. CFP Reported ‘No Engineer Consultation and Unaware of Safe Building Practices:

this map shows compliance at second tranche (as of 22 August) with an overlay of locations where people have reported to the [Common Feedback Project](#) that they have not consulted an engineer and / or do not have knowledge of safer building practices. In the most recent CFP survey (report provided below), the only question that saw an improvement from previous rounds was ‘have you consulted an engineer for your housing reconstruction needs?’. Whilst the increase is positive there are still districts, such as Sindhupalchowk, where the consultation rates remain low. The map provides an

interesting look at how reports of not consulting an engineer or being aware of safe building practices correlate with compliance rates.

Illiteracy and Informal Education Rate (As per CBS Damage Survey Data), 31 Districts: this map shows the % of the total population in the earthquake affected districts who reported that they are illiterate or have only participated in informal education [when surveyed] during the Nepal Reconstruction Authority (NRA) household damage survey conducted by Central Bureau of Statistics (CBS) in 2015/16. The GoN housing reconstruction grant programme requires households to complete various forms at different stages of the process. This map highlights the vast number of people across the earthquake affected area whose literacy level will make this difficult for them. Targeted socio-technical assistance needs to be scaled up to support households with lower literacy levels through this process.

Map of Prevalence of Building Typologies, based on CBS Survey Data

Partners

Common Feedback Project, Reconstruction and Food Security and Livelihoods Report, August 2017: the report findings highlighted some major issues that communities reported during the survey:

- Many people reported **concerns about the recently announced deadlines for tranche disbursement** as they feel they are unable to overcome structural and financial barriers necessary to meet the deadlines. This is having a bigger impact on marginalised groups, particularly Dalits, who are most likely to not have started reconstructing. Putting a deadline on their ability to equally benefit from the housing grant will only leave them further behind.
- **Women consistently report not having been meaningfully engaged in the reconstruction process**, or treated as agents of the recovery. This problem has played out in various ways at all stages of the recovery and reconstruction and serious strategic consideration must now be given to addressing this from all stakeholders involved in the reconstruction. If more than 50% of the population are not encouraged and supported to take part in the reconstruction it is unlikely that the expected results can be achieved.
- There has been **no improvement in perceptions on access to information and communication of reconstruction policies, procedures, etc.** Given that no concerted efforts have been made, at a strategic level, to reach out to those being left behind with reconstruction information, it is not surprising that no improvements on this front have been made in the past year.

The report makes three major recommendations; bringing women into the reconstruction in a meaningful way, providing support to field staff (particularly the MoUD DLPIU engineers) so that they can better support households and communities, and scaling up door to door socio-technical assistance in communities that are struggling to understand and participate in the reconstruction process. This is critical to make sure that no households get left behind.

A short video summarising the key findings of the reconstruction report can be viewed [here](#).



Common Feedback Project conducting a focus group discussion with Dalit women from Darshantar, Nuwakot. Photo credit: Bronwyn Russel/CFP.

[Practical Action, Strengthening the Supply Chain of Construction Materials in Earthquake Affected Areas:](#) two short animations have been prepared to disseminate information on selection and quality of [local](#) and [non-local](#) materials.

[Milijuli Nepali, Episode 722:](#) government engineers are heading out to the earthquake affected areas once again, to register those who were left out of the grant beneficiary list in the first phase. They are being mobilised in the 14 most affected districts. In this episode, we discuss what documents a beneficiary will need to enroll for the GoN housing reconstruction grant.

[Safer Society, NSET Report 2017:](#) this report is a compendium of achievements and lessons learned from NSET's work towards enhancing disaster resilience in Nepal from 2014 to date.

[Preliminary results of NeKSAP District Food Security Network \(DFSN\) meetings, July 2017 \(English, Nepali\):](#) the reports, produced by the Ministry of Agricultural Development Food Security Monitoring Unit and World Food Programme Food Security Monitoring and Analysis Unit, summarise the results of the meetings held in 74 districts during which the DFSNs analysed the food security situation during the period of mid-March to mid-July 2017 (Nepali months of *Chaitra* 2073 to *Ashadh* 2074). The full results will be published in the Nepal Food Security Bulletin, Issue 51.

[UN Digital Library in Nepal, Mobile Application:](#) free to download, and with offline options, the app provides unlimited access to the UN digital library in Nepal.

[Metropolis, Policy Transfer Platform:](#) resource for experts and anyone who wants to learn more about integrated urban governance. It showcases projects from Metropolis member cities, which include [Kathmandu](#). The platform includes access to case studies, opportunity to find and contact city experts worldwide, and upload good practice projects from your city.

[Localising the SDGs, Learning Module 1:](#) trainers' guide for Localising the Sustainable Development Goals (SDGs) is intended to provide information on the SDGs to local and regional governments, and their organisations or networks, and equip them with a series of strategies, skills and knowledge to localise them. If you are interested in participating or organising a training session, please do not hesitate to contact: info.art@undp.org.

[Media Digest](#) | [FAQ](#) | [Briefing Pack](#) | [Meeting & Events](#) | [4W](#) | [Housing Progress](#) | [Housing Typologies](#)