

HRRP District Coordination Meeting Minutes

Meeting Purpose:	HRRP General Coordination Meeting		
Meeting Date:	27/09/2018 (27th August 2018)		
Meeting Time:	11am – 2pm		
Meeting Location:	DTO Meeting Hall, Ramechhap		
Meeting Facilitator:	Tulasi Ram Lamichhane		
Minutes Taken By:	Tulasi Ram Lamichhane		
Summary of participants:	Total: 20	Female:2	Male: 18

Discussion: (Items/Knowledge Shared)

The general Coordination meeting was chaired by GMAI chief Krishna Lal Piya and was conducted in the meeting hall of District Technical Office Meeting Hall.

Agenda:

- Welcome/Introduction
- POs update
- Discussion on the Red Cross support to Vulnerable groups
- AOB

Discussion

➤ Welcome and Introduction:

Mr. Tulasi Ram Lamichhane, District Technical Coordinator of HRRP Ramechhap welcomed all the participants participated in the coordination meeting and had a round of the introduction with each other. He also shared the objective and agenda of the coordination meeting to be discussed in the meeting.

➤ District Support Engineer (DSE/DLPIU)

- Mr. Keshab raj Pandey DLPIU-District Support Engineer present the non-complaints issue in the district. A total of 1500 non-complaints had been registered in the district till date. Among them solutions have been provided to 1232 cases and 687 have received the tranches after applying corrections.
- He also stated that the engineers should not be involved to the houses constructed before their arrival for the tranche release as per the letter issued by NRA.

➤ Partners Update

A. NRCS

NRCS has been working in ward no 1 of Manthali Municipality and ward no 5 of Ramechhap Municipality on reconstruction, livelihood, wash and health sectors.

In Manthali-1, out of 426 beneficiaries, 309 have received second tranche and 174 have received third tranche of reconstruction grant. Similarly, in Ramechhap-5, out of 654 beneficiaries, 637 has done agreement with the government. 568 and 511 have received second and third tranche respectively. NRCS has planned to complete the reconstruction by December 2018.

B. KFS Nepal

Kam For Sud Nepal has been working in Saipu of Likhu Tamakoshi Rural Municipality (ward no. 2). It has been providing Socio Technical assistance to the beneficiaries along with the construction of 2 schools and a health post.

C. MEDAIR

HRRP District Coordination Meeting Minutes

Medair has been providing Social Technical Assistance in Bijulikot of Likhu Tamakoshi Rural Municipality (Ward no 3,4). Out of 1296 beneficiaries, 1231 have already started construction of their houses. 1223 have received second tranche and 956 have received third tranche. 1026 houses have been completed.

D. EFSR II (Helvetas/SW Nepal)

EFSR II project has been working in 5 municipal level of Ramechhap providing Socio Technical Assistance. Helvetas has been working in Likhu Tamakoshi RM (except ward 2,3 & 4), Doramba RM and Khadadevi RM whereas SW Nepal has been working in Manthali municipality (except ward 1 & 10) and Sunapati RM. The project has been collection baseline data of beneficiaries and providing STA to the beneficiaries.

➤ Discussion of NRCS Support to Vulnerable Groups:

NRCS had planned to provide socio technical assistance to 1263 vulnerable groups in the district. But similar nature of support has also been provided by EFSR II, Medair and KFS Nepal. So, NRCS has reviewed their program and revised their program to provide STA to the beneficiaries of remaining areas which has not been included by any other partner organisations.

Decisions:

PARKING LOT: *[Describe any items that have been deferred for a later discussion]*

N/A

Miscellaneous Items / AOB:

N/A

Decisions Made: (What, Why, Impacts)

- *The progress and challenges faced by the NGOs/INGOs working in the district in the private housing reconstruction was discussed*
- The meeting opened the floor for NRCS to forward the STA support to District Facilitation committee and NRA for the approval.

Next Steps/action points:	Person(s) Responsible	Due Date
<i>[Insert next step]</i>		
<i>[Insert next step]</i>		

Participants list

S.N	Name	Gender	Organization	Designation	Phone No.	Email-ID
1	Krishna Lal Piya	M	GMALI	Chief	9854043491	Klpiya57@gmail.com
2	Keshab Raj Pandey	M	NRA	DSE	9851129012	keshabrajpandey2000@gmail.com

HRRP District Coordination Meeting Minutes

3	Jaya Ram Basnet	M	NRCS	DPC	9841655249	jaya.basnet@gmail.com
4	Er Samjhana Dhakal	F	NRCS	Shelter Officer	9846055459	sam.dhakal@gmail.com
5	Jeevesh karna	M	SW Nepal, EFSR-II	Field Coordinator	9849000403	jeeveshkarna@gmail.com
6	Bikash Tajale	M	KFS	Engineer	9849126185	btajale@gmail.com
7	Kamlesh Joshi	M	DLPIU	Engineer	9846264218	kamlesh.joshi355@gmail.com
8	Nikesh Maharjan	M	DLPIU-NRA	Engineer	9849197244	nikesh.mrjn@gmail.com
9	Nabinda thapa	F	HELVETAS, EFSR-II	Cluster Coordinator	9856040887	nabinda.thapa@helvetas.org
10	Damodar Pd Ghimire	M	GMALI	Na. Su	9744007807	-
11	Abinash Kumar Singh	M	GMALI	Engineer	9849711447	singhabinash92@gmail.com
12	Hom Pd Ghimire	M	GMALI	Computer Operator	9843111098	ghimireah@gmail.com
13	Shyam Raj Poudel	M	GMALI		984403167	-
14	Santosh Sijali Magar	M	CDS	PC	9849551874	sanatosh.cds@gmail.com
15	Kumar Shrestha	M	GMALI		9844419850	-
16	Surendra Yadav	M	GMALI	MIS Specialist	9841333749	ipsurendra159@gmail.com
17	Balaram Shrestha	M	SDC	GDO	9741165086	shresthabalaram.sdc@gmail.com
18	Jagadish Chand	M	DLPIU (Building)	Focal Person	9861928905	-
19	Dipak Fuyal	M	GMALI	Office Helper	9860972556	-
20	Tulasi Ram Lamichhane	M	HRRP	DTC	9851213610	techcord.ramechhap@hrrpnepal.org

Photos:

HRRP District Coordination Meeting Minutes



Shelter officer of NRCS updating the monthly progress.



Discussion during the HRRP General Coordination meeting