

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Coordination Meeting		
Meeting Date:	19/11/2018 (19 November 2018)		
Meeting Time:	11:30 AM		
Meeting Location:	NRA-GMaLI office, Manbawan, Lalitpur		
Meeting Facilitator:	Mr. Prakash Pokhrel, DLPIU NRA GMaLI Lalitpur		
Minutes Taken By:	Ms. Ambika Amatya, District Coordinator, Kathmandu Valley HRRP Team		
Summary of participants:	Total: 15	Female: 7	Male: 8

Discussion: (Items/Knowledge Shared)

Agendas:

Agendas:

- Welcome and sharing of objective
- Reconstruction updates from POs
- Discussion on reconstruction issues/challenges
- AOB

Agenda 1

- **Welcome and sharing of objective**

The general coordination meeting of DLPIU NRA-GMaLI, Lalitpur was held on 19th November 2018 at NRA-GMaLI Office, Lalitpur. The coordination meeting was chaired by Mr. Bir Bahadur Rawal, Chief, DLPIU NRA- GMaLI Lalitpur in the presence of POs, staff members of EHRP/DLPIU NRA GMaLI Lalitpur, DLPIU-Building and HRRP. The main objective of the meeting was to discuss on reconstruction status and updates of past two months from POs.

Agenda 2

Reconstruction updates from POs

- **Solve Nepal**

Solve Nepal with the support of CECI Nepal has been implementing Punarnirman Project (Livelihood promotion for earthquake affected population in Nepal) in Ward no. 1, Bukhel, Mahankal Rural Municipality; Ward no. 2 Sankhu, Konjyom Rural Municipality and Ward no. 3, Bhattedanda, Bagmati Rural Municipality. Project period is from March 2017 – 2019. Some of the activities of Solve Nepal includes animal health camp, compost manure preparation training, basic training on poultry farming and also conducted light search and rescue training. Likewise, Solve Nepal provided light search and rescue equipment support placed at Bhattedanda Ward office, Bhattedanda Cooperative Office, Sankhu Ward Office and Bukhel Ward Office.

- **Homenet**

HomeNet Nepal with support from ActionAid has been working in Godawari Municipality regarding Community based Empowerment Project for earthquake affected beneficiaries. The working theme of Homenet includes women's empowerment, land rights, and food security. They have been supporting construction of the Health post in Chapagaun and the construction of Baani Bilash School in Badikhel. Homenet has managed to set up Women's Cell in Police Station of Chapagaun, Lalitpur where cases related to gender based violence is reported.

- **Lumanti**

Lumanti has been supporting reconstruction of houses in Godawari Municipality, Mahalaxmi Municipality of Lalitpur district. The tranche distribution updates is as follows-

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

Reconstruction status	Godawari Municipality	Mahalaxmi Municipality
Total beneficiaries	127	119
1 st tranche	122	96
2 nd tranche	50	22
3 rd tranche	50	19
Completed houses	121	105

Lumanti is coordinating with concerned municipality office for documentation process of the houses that are facing some issues such as right of way in undertaking reconstruction efforts. The project time period of Lumanti is till November end 2018

- **Nepal Red Cross Society (NRCS)**

NRCS presented project activities' updates funded by British Red Cross (BRC). NRCS has been mainly working in WASH, DRR and livelihood sector in 16 Wards of 4 different municipalities (Lalitpur Metropolitan City, Mahalaxmi Municipality, Godawari Municipality, Konjyosom Rural Municipality) in Lalitpur district. Significant achievements has been achieved in hardware part of WASH workstream with relevant software activities. 3 schools had completed with targeted DRR activities. In livelihood workstream, vocational trainings on bakery, electrician, motorcycle, mechanic, mobile repairing, plumbing, beauty parlour and cook training were conducted. For effective implementation of various activities, NRCS ensured close coordination with all concerned stakeholders. During reporting period, many formal and informal coordination & collaboration meetings were conducted at district and community level for smooth implementation of programs.

- **RICOD**

Rural Institution for Community Development (RICOD) has been working in the DRR, marginalised household reconstruction support, WASH facilities and livelihood project whereby working in Godawari Municipality (Ward no. 5, 6, 7 comprising of Lele and Devichaur areas) and Konjyosom Rural Municipality (comprising Ward no. 1, 2, 4, 5 of Chaughare, Sankhu, Nallu, Bhardeu areas). 15 households were provided with top up support to marginalised families to contribute to their reconstruction efforts. Further, 35 households were provided with latrine construction material support thus reaching to 200 beneficiaries. For upcoming days, RICOD has planned series of activities in livestock development and agriculture field.

- **Patan Monument office**

Patan Monument Office is looking after maintenance, repair and reconstructions works of key monuments of Patan Durbar Square. Among 10 monuments/heritage the reconstruction 8 structure has been completed which includes Krishna Mandir and Harishankhar Mandir. The technical support is provided by Kathmandu Valley Preservation Trust Office (KVPT).

- **HRRP**

HRRP has completed municipal survey and reconstruction action plan workshop for districts of Kathmandu valley. Furthermore, HRRP has managed to collect municipal survey forms and reconstruction action plan forms from all the municipalities and rural municipalities from 3 districts. HRRP also requested all the POs to submit the 5W database. In case of any confusion regarding the 5W please kindly contact Ms. Manisha Rai, IM officer- Kathmandu Valley (im.ktm@hrrpnepal.org)

HRRP District Coordination Meeting Minutes

Miscellaneous Items / AOB:

- DLPIU NRA GMaLI Lalitpur office will request all the concerned POs working in reconstruction sector in Lalitpur district about making an appeal for winterization support to earthquake affected beneficiaries who are residing in temporary shelters or in vulnerable conditions.
- DLPIU NRA-GMaLI requested all the POs to submit the report on regular basis. The regular coordination meeting will be held on 3rd of the Nepali Month (In case of Saturday and Sunday, the meeting will be held on Monday).

Decisions Made: (What, Why, Impacts)

- The DLPIU, NRA-GMaLI monthly coordination meeting of Lalitpur district will be on regular basis. During the meeting the update of the reconstruction activities of POs and Government organization within Lalitpur district will be shared.
- DLPIU NRA GMaLI Lalitpur office will request all the concerned POs working in reconstruction sector in Lalitpur district about making an appeal in providing winterization support to earthquake affected beneficiaries who are residing in temporary shelters or in vulnerable conditions

Next Steps/action points:	Person(s) Responsible	Due Date
Monthly activity report needs to be submitted in the format provided by GMaLI.	POs staff	In the next coordination meeting
DLPIU NRA GMaLI Lalitpur will request concerned POs working on reconstruction sector for winterization support.	DLPIU NRA GMaLI Lalitpur and concerned POs	In the next coordination meeting

Attendees	Gender	Organization	Designation	Phone No.	Email
Bir Bahadur Rawal	M	NRA- GMaLI	GMaLI Chief	9851201088	nralalitpur@gmail.com
Renuka Kumari Pandey	F	DLPIU GMaLI	Section Officer	9849114837	Renuka.pandey777@gmail.com
Kaji Pyakurel	M	Patan Durbar Square Monument office	Chief	9851174690	kajipkl78@gmail.com
Yamnath Giri	M	NRA DLPIU GMaLI Lalitpur	M&E consultant	9851239785	yamnathgiri2014@gmail.com
Prakash Pokhrel	M	DLPIU NRA GMaLI	Nayab Subba	9841591384	Pkpkhrel384@gmail.com
Hari Prasad Sapkota	M	NRCS, Lalitpur		9801186145	hari.sapkota@nrscs.org
Sanjay Kumar Pahari	M	HomeNet Nepal		9808094604	sanjay.hnn@gmail.com
Yatra Sharma	F	Lumanti	Project Coordinator	9851127924	yatrasharma@gmail.com
Krishna Prasad Awasthi	M	DLPIU GMaLI	Finance Specialist		Ehrplalitpur.dlpui@gmail.com
Rakesh Maharjan	M	DLPIU GMaLI	MIS Specialist	9851122221	Ehrplalitpur.dlpui@gmail.com
Kopila Rai	F	Solve Nepal	Agriculture Technician	9842138659	Raikopila013@gmail.com
Tara Nepali	F	RICOD	Project Officer		
Basundhara Maharjan	F	Lumanti	Project Coordinator		
Ambika Amatya	F	HRRP, KTM valley	DC	9841356409	dc.ktm@hrrpnepal.org
Sweata Sijapati	F	HRRP, KTM valley	DTC	9861796464	techcord.ktm@hrrpnepal.org