

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Meeting		
Meeting Date:	25/07/2018		
Meeting Time:	2 PM – 4 PM		
Meeting Location:	GMALI OFFICE, BIDUR, NUWAKOT		
Meeting Facilitator:	Badri Pyakurel, Uses Shrestha Acting GMALI Chief, Buddha Singh Thakuri		
Minutes Taken By:	Buddha Singh Thakuri		
Summary of participants:	Total: 25	Female:5	Male:20

Discussion: (Items/Knowledge Shared)

Agendas:

1. Welcome and Introduction
2. HRRP updates on reconstruction Status
3. HRRP field visit report presentation
4. Partner Organization presentation/update
5. Feedback and sector identification of POs based on 5W
6. Discussion on Issues
7. AOB

Decisions:

1. Welcome and Introduction

The coordination meeting was chaired by Uses Shrestha Acting chief of Grant Management and Local Infrastructure. The program was facilitated by district coordinator of Nuwakot Mr.Badri Pyakurel and was started by welcoming the participants and they all introduce each other. Then he presented the agendas of meeting and started meeting formally with the permission of GMALI chief.

2. HRRP updates on reconstruction Status

HRRP DC, Mr.Badri Pyakurel presented the reconstruction tranche update based on MoUD and MoFALD data and the details of Nuwakot district are also listed below as reference. HRRP DIMO, Mr.Buddha distributed the info pack as District profile and overall update to all stakeholders.

Total Beneficiaries by Survey/Grievance	69289	7522	76811
No of First Tranche Received	66673	0	
No of Second Tranche Applied/Received	62751	61172	
No of Third Tranche Applied/Received	23658	17449	
No of DLIPU Engineers	115		
No of Assistant Engineers	61		
No of Assistant Sub Engineers	62		
Total Non-Compliance data	1556		
No of total Solved Noncompliance data	1015		
Recommendation for the correction	541		
No of Pending Files	19		
Number of DSE working in the district	2		

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

The status of geo-hazard vulnerable beneficiary's relocation and resettlement are also shared with the presence of durable solution who is working on this project. There are 377 vulnerable beneficiaries in which 191 beneficiaries have already got land certificate and others are on process for relocation.

HRRP shared the NRA vulnerable list summary as there are 1179 vulnerable beneficiaries identified with 4 criteria's like (age >70, age<16, single women and Disability). There are still 441 have not started but 20 houses are under halted as per report and he also open forum to POs if they want to work on this criterion. HRRP is always ready to support with the permission of GMALI.

3. HRRP presented Photos and videos

The Photos has taken during joint monitoring with M&E and other agencies' field visit in Tadi and Shivapuri gaupalika in which the pictures of landslides that attracted the participants because one village, Kalleri (Shivapuri – 05) is high risk of collapsing if landslides occur. Similarly, another village, Mullabari (Shivapuri -05) looks risky and 15 beneficiaries have already made houses and took government grant which is made real dead lock problem for the relocation.

4. Partner Organization presentation/update

The development partners presented their monthly update in the meeting.

World Renew: Mr. Ram sing Tamang, reminds that they have already completed reconstruction of 288 houses in Manakamana – Kispang and at the same time, Goat Shed management training and support planned for 150 HH 70 completed, Livestock Waste Management planned for 170 HH but achieved 175, Broiler Chicken Farming Training and support for 20 HH but achieved 17.

Income generating Activities-3 month sewing and cutting training for 20 women completed, 7 days bakery training completed, and 5 men were benefited, Group Mobilization and Empowerment training for 70 beneficiaries completed.

Other Activities- 280 Improved smoke free stove distributed and installed, one irrigation scheme completed

NRCS: Mr. Sulav Aryal reported that NRCS have been working on Kaule and Bhalche VDCs in which around 2000 beneficiaries have already got second tranches, but the concern is that 40 households denied for the agreement. He will provide the actual reason behind it in next meeting.

NSET: They have done 49 OJTs and continuously supporting through technical assistance and only 3 trainings left till now.

Practical Action: They have been supporting to establish CSEB industry in support of beneficiaries, establishment of stone cutting machine, conducting masons training and awareness program. The block/brick testing machine are normally used for testing around 20-25 government buildings.

Transparency International: Mr Deepesh Ghimire basically highlighted the issues of beneficiaries in the field like lack of availability technical persons in the field and confusion of beneficiaries for the deadline. He will share the result of research on next meeting.

Durable Solution: Mr. Bishwas Nepali told that they been continuously working to support on buying land for beneficiaries and advocating them in which 191 households have already bought land through them.

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

ICIMOD: Mr. Ram Tamang highlighted their model of CSEB housing and working areas in which they introduce agriculture model, livelihood, Bio-gas, Horticulture, conducting trainings and looking for other solar projects as well

UNOPS: Mr. Prem kanta Jha brought socio-technical facilitation program for 20 former Village development Committee to support around 23k beneficiaries and initially they identified the reconstruction status of beneficiaries and contacted around 1500 beneficiaries which shows that 23% of them are under DPC, 23%-70% are under construction and 30-35% are already completed. They have opened 20 service centers in different places. They are mainly facing problem on Belkotgadhi and Bidur regarding map design and approval from municipalities

CLPIU M&E, Mr. Prabhu Pokharel briefs about the field report, working ways of POs and DLPIU technical. He suggested that POs to work closely with beneficiaries so that those who have not done agreement with NRA need to identify. He suggested POs to give more attention on non-compliance issues.

CRDSN Implementing Partner Of OXFAM: Mr. Bhuwan Waiba gave update of relocated houses as integrated community of 24 houses in Tadi-3, Kharanitar who already got 2nd tranches and they are going to return the tranche in which they will take process on it soon.

KCDC Implementing Partner Of OXFAM: Mr. Lishan Adhikari updated that they have completed to provide land certificates for 14 houses and now will work for reconstruction of those houses

SSS, Implementing Partner Of OXFAM: Ms. Sapana Khoteza gave update of their project area and achievement till now in which they relocated 14 households from Bhalche to Bidur-9, and will work on Meghang-4, Kimtang as well.

5. **Feedback and sector identification of POs based on 5W**

HRRP DIMO, Buddha Sing Thakuri asked to all POs regarding the sectors that they are working currently to fill the 5W template, they are confident on filling the template by last week orientation and they requested to send the 5W template. They will contact to HRRP team if they got any confusion.

6. **Discussion.**

HRRP has highlighted the different issues in the field of lack of reconstruction materials, lack of technical assistance (Non-compliance), effect of date declaration by NRA, relocation and so on. POs also highlighted their issues on working with communities and their road access problems.

GMALI Acting Chief, Mr. Ushes Shrestha has focused on coordination between inter agencies and concern government bodies so that problems can be overcome working together for the same purpose. He also added that HRRP should coordinate to all sectors POs and government to sort out the issues related to coordination and information so that he requested all POs to provide update on time and stay in coordination of HRRP/GMALI in the future.

He also admits that he is interested to visit field where beneficiaries and POs are having issues like in Mahakali, 46 houses have got tranches though they need to relocate from there, In Salme, 132 houses have already made before NRA formed and many landslides occurred in Kimtang during this monsoon.

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

DIFIF Field Office, M&E Mr. Baburam Fyuba spoke about good coordination between inter agencies and government so that it will be easy to achieve the project goal. He also added that in the HRRP meeting as many as POs need to present and highlight the learning and sharing things here.

Finally, GMALI Act. Chief Shrestha thanked to all participants for their presence in the meeting and request for kind coordination between concern bodies with regular update

PARKING LOT: *[Describe any items that may have been deferred for a later discussion]*

Miscellaneous Items / AOB:

1. Discussed in different issues facing Field in individual level.

Decisions Made: (What, Why, Impacts)

Main objective of the meeting is to coordinate working development agencies and governmental organization. Every organization will report in 5w format in time frame.

Next Steps/action points:	Person(s) Responsible	Due Date
<i>[Insert next step]</i>		
<i>[Insert next step]</i>		

Attendees	Gender	Organization	Designation	Phone No.	Email
Buddha singh Thakuri	M	HRRP	DIMO	9841961829	lm.nuwakot@hrrpnepal.org
Prabhu Ram Pokherel	M	CLPIU	M&E Expert	9851224243	prabhupidge@gmail.com
Sulav Aryal	M	NRCS	Shelter Officer	9851115104	Sulavaryal1st@gmail.com
Ayush Baskota	M	NSET	District Coordinator	9851230832	abaskota@nset.org.np
Manisha Maharjan	F	NSET	I&D Officer	9841119071	manishamaharjan@nset.org.np

HRRP District Coordination Meeting Minutes

Attendees	Gender	Organization	Designation	Phone No.	Email
Deepesh Ghimire	M	Transparency International	District Officer	9851086453	deepesh@tinepal.org
Ram Kumar Tamang	M	ICIMOD	RRA-SSA	9849740929	Ram911410@gmail.com
Ghanendra rijal	M	Practical Action	PC	9801836946	Ghanendrarija@gmail.com
Bhuwan Waiba	M	CARDSN	PC	9849151145	Waiba20170@gmail.com
Sapana Khoteja	F	SSS	Shelter Officer	9849826042	sapanakhoteja@gmail.com
Anisha Khanal	F	CARDSN	MEAL OFFICER	9849061213	Anisha.khanal@gmail.com
Lishan Adhikari	M	KCDC	Sub Engineer	9841078855	
Saroj dahal	M	DFID	M&E	9858024868	sarojd@dfidfieldoffice.co.uk
Babu Ram Fyuba	M	DFID	DLSIMO	9801246740	baburamf@dfidfieldoffice.co.uk
Grishma Shrestha	F	PIN	PC	9818154831	Grishma.shrestha@peopleinneed.org
Bishwash Nepali	M	CSRC	DAC	9851241866	biswash@csrc.org
Devi Balayar	F	GMALI	Sub engineer	9865643701	devibalayar@gmail.com
Uddab Sanjal	M	GMALI	Nasu	9849035709	Uddabsanjel000@gmail.com
Manish Bhattarai	M	GMALI	Accountant	9842783144	Bhattaraimanish32@gmail.com
Sundar pokharel	M	GMALI	Sub Engineer	9846100352	Pkhril.sundar@gmail.com
Prem Kant Jha	M	UNOPS	District Coordinator	9802007975	premj@unops.org
Badri Pyakurel	M	HHRP	District Coordinator	9851154201	dc.nuwakot@hrrpnepal.org
Khil Bhadur Pyakurel	M	GMALI	Office Assistant		