

District Report

Dhading

9 - 22 November 2018

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Informal discussion with GMAI on joint monitoring visit of government authorities and partner organizations.	12 Nov. 2018			dc.dhading@hrrpnepal.org techord.dhading@hrronepal.org	
Coordinated with TI-Dhading for joint field visit at Benighat-Rorang RM ward no.: 10	13 Nov. 2018			dc.dhading@hrrpnepal.org	
Coordinated to support WHH for joint field visit with district government authorities	14 Nov. 2018			dc.dhading@hrrpnepal.org	
Meeting and field visit to Benighat-Rorang ward no.: 10.	15 - 16 Nov. 2018			dc.dhading@hrrpnepal.org techord.dhading@hrronepal.org	Detail at field visit section 1
Joint monitoring field visit to Ruby Valley rural municipality (Sertung and Lapa VDCs)	19 - 23 Nov. 2018			dc.dhading@hrrpnepal.org techord.dhading@hrronepal.org	Detail at field visit section 2



Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
NGO federation general meeting	26 th Nov. 2018 on 11:00 AM at Jibika Hall, Dhadingbesi.	NGO federation - Dhading	
District HRRP coordination meeting	28 th Nov. 2018 at DCC office.	HRRP	dc.dhading@hrrpnepal.org
Public hearing on reconstruction.	Planned for 5 th Dec' -. 2018 on 11:00 AM at Galchi rural municipality.	Transparency Int. - Dhading	Sanubabu Timalisina


Tranche Status

Rural /Municipality	Benig hat Rorang RM	Dhuni besi M	Gajuri RM	Galchi RM	Gangajamuna RM	Jwalamukhi RM	Khaniyabas RM	Netrawati RM	Siddha Lekh RM	Thakre RM	Nilkhan ta M	Tripura Sundari Rm	Ruby Valley RM
Total HHs Surveyed	5501	7499	5625	6724	6732	6014	3632	4016	5975	6722	13471	6474	3270
Total HHs Eligible	4910	7158	5105	5997	6447	5390	3469	3866	5359	6384	12183	5697	2850
Total HHs Enrolled	4349	6578	4647	5657	6336	4908	3365	3690	5032	6023	11590	5558	2722
First Tranche	4349	6578	4647	5657	6336	4908	3365	3690	5032	6023	11590	5558	2722
Second Tranche	3590	4202	4048	4887	5599	3661	2922	3231	4296	4655	9300	4699	2261
Third Tranche	1894	2537	2250	1890	3539	2155	1729	2549	2707	2414	6472	2875	1357
RF HH Eligible	618	98	432	314	42	675	12	43	463	255	559	215	187
RF HH Enrolled	618	98	432	314	42	675	12	43	463	255	559	215	187
RF 1 st Tranche	0	9	45	36	2	35	0	1	0	10	53	10	43

Tranche Status



Graph for Retrofitting Status:



Field Visit Report

Visit 1

Date	Location	Participants from HRRP and stakeholders
15 – 16 November 2018	Benighat-Rorang ward no.: 10	- Prabin Gautam (HRRP-DC) - Sachin Sapkota (HRRP-DTC) - Sanubabu Timalina (TI)

Objective(s)

- Meeting at Benighat-Rorang ward no.:10
- Field visit at ward number 10 (Jogimara VDC).
- Interaction with ward beneficiaries on housing reconstruction issues and success.
- Observe and know the current progress status of reconstruction of ward.

Summary

The field visit was conducted at Benighat-Rorang rural municipality ward no.: 10 of Syadul village. The beneficiaries were having trouble through grievance resolving delay within the ward. People had claimed the registration for listing as beneficiaries through NRA grievance process. Most of them have not constructed their houses because of delay of grievance result and waiting for government grant support. The availability of NRA engineers was satisfactory within the ward.

After meeting with ward chief Mr. Ambar Bahadur Gurung, he said that he had frequently been to district GMaLI office for any kind of issues of beneficiaries and constantly been updated of NRA guidelines and new deadlines of tranche disbursement.

Challenges / Issues Identified	Action Required	Responsible	Timeframe
Unknown of the process on how to claim for registration under beneficiary list from non-beneficiary.	HRRP suggests step-by-step process on how they can claim it.	Ward office.	Resolved
Issue on delay of grievance resolving from NRA. Beneficiaries claim that they have registered grievance more than two times but, yet no result/solutions have come out.	Grievance resolved list must be provided at ward office.	GMaLI-Dhading and ward office.	

Photos



Interaction with local beneficiaries of Benighat-Rorang ward no. 10.



Meeting with ward chief of Benighat-Rorang ward no. 10 Mr. Ambar Bahadur Gurung along with the beneficiaries on construction issues that they have been facing.

Housing Typology Report



Name: - Sano Kancha Rana Magar
Location: - Benighat Rorang ward no - 10
He has received second tranches of government grant and also has been approved for third tranche.
It is a one-story stone masonry in mud mortar building with Rcc bands. They are unable to finish the roofing part due to delay in third tranche from government.



Name: - Matilal Pariyar
Location: - Benighat Rorang ward no - 10
He has received second tranches of government grant and also has been approved for third tranche.



Name: - Resham Lal Darji
Location: - Benighat Rorang ward no - 10
He has received all tranches of government grant.
The construction of house has been completed.
It is a one-story stone masonry in mud mortar building with Rcc bands and CGI sheets roofing.



Name: - Rim Kumari Rana Magar
Location: - Benighat Rorang ward no - 10
It is a one-story stone masonry in mud mortar building with Rcc bands. She is not a beneficiary yet, she has gone through grievance.

Joint Field Monitoring Visit Report

Visit 2

Date	Location	Participants from HRRP and stakeholders
19 – 23 November 2018	Ruby valley rural municipality – Sertung and Lapa VDCs	• Krishna Aryal (DCC-member) • Khagendra Awasti (MoUD/CLPIU- M&E) • Prabin Gautam (HRRP-DC) • Sujit Bhandari (WHH-Engineer) • Laxmi Shrestha (GMAI-M&E) • Sachin Sapkota (HRRP-DTC) • Bishnu Parsad Tripathi (RIMS-E.D)

Objective(s)

- Field visit at Sertung and Lapa VDCs.
- Interaction with ward beneficiaries on housing reconstruction issues and success.
- Ward meeting and discussion on status of reconstruction
- Housing typology observation and collection.

Summary

The joint monitoring field visit was conducted at Ruby valley rural municipality with District Coordination Committee (DCC) member, MoUD/CLPIU-M&E, HRRP, WHH, RIMS-Nepal and GMAI-M&E. RIMS-Nepal has implemented livelihood programs to support beneficiaries at Lapa VDC ward no.: 4.

An interaction program was organized with beneficiaries, ward chief and field visit team. As majority of the community are Tamang, language barrier is one of the challenge for POs and NRA engineers. The housing progress is achieved in sufficient numbers but most of the houses are single roomed regardless of any number of family sizes. Due to remoteness of the location, absence of NRA engineers is often. Engineers from partner organizations are much actively working to support beneficiaries. Less number of women are involved in reconstruction activity. Dry stone masonry houses are mostly constructed using locally available materials like woods and stones.

Challenges / Issues Identified	Action Required	Responsible	Timeframe
Language barrier is one of the great challenge of Lapa VDC as most of the beneficiaries are of Tamang community.			

Photos



Field visit team member at Borang village, Sertung VDC. Here, RIMS-Nepal has supported locals with livelihood program on fish farming and agricultural storage house.



Meeting with locals at Lapa VDC regarding reconstruction status and understandings of technical issues with ward chief of Ruby valley ward no. 6.

Housing Typology Report



Name: - Aaita Tamang
Location: - Ring Gang Ruby Valley -04
He has received all tranches of government grant.
The construction of house has been completed.
It is a one-story dry-stone masonry building with timber bands.



Name: - Junu Maya Tamang
Location: - Ring Gang Ruby Valley -04
He has received second tranches of government grant and also has been approved for third tranche.
It is a one-story dry-stone masonry building with timber bands.



Name: - Bhim Bahadur Tamang
Location: - Ring Gang Ruby Valley -04
He has received all tranches of government grant.
The construction of house has been completed.
He uses RCC Pillars (9 x 9)" as a post.
According to him it cost approx. 10 lakhs for building.



Name: - Sete Tamang
Location: - Ring Gang Ruby Valley -04
He has not received first tranche yet, he has come through grievance so he is waiting for first tranche so that he can build a house.

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
When will the list of grievance registered be resolved?	Beneficiaries of Benighat-Rorang RM, ward no. 10	Contact within ward office for further information.
What is non-beneficiary? How can such beneficiary be able to receive government grant support?	Beneficiaries of Benighat-Rorang RM, ward no. 10	Regarding non-beneficiary list beneficiaries need to consult with NRA engineers at ward office.

Challenges and Way Forward

Challenge	Way Forward
Unavailability of NRA engineers at field level (Lapa VDC). Beneficiaries were lacking technical support of field engineers.	Ward chief must coordinate with NRA engineers to support beneficiaries. They may also consult at district DLPIU/Building office.

Case Study

Community reconstruction committee in a helping role.

These day different courage and hope can be seen in the appearance of Phul Maya Darai. Community Reconstruction Committee, relatives as well as neighbor's support has turned my disappointments of not being able to construct a house into a hope. She has already constructed up to DPC level of 2 room B.M.C 1.1 model house.



49 year old, Phul Maya Darai is a permanent resident of Tripura Sundari Rural Municipality –ward no: 1, Jagire village. Her husband had spinal injury after he fall from a tree four years back. There was no any progress despite being treated in Teaching hospital for 3 months and additional 3 months in hospital of Bhaisipati, Kathmandu. As stated by Phul Maya, she had to discontinue her husband's treatment and bring him back home due to financial issues. All the properties belong to her father-in-law. Before they both used to work in other's farm in order to run the house. Her husband's injury did not allowed him to sit on his own so she had to look after his bowel and bladder need, carry him on wheel chair because of which one person had to be by his side at home. She had to discontinue working in others farm because her both daughters used to go school and she had to look after her husband. Her husband died on 29th Baisakh 2072. Among her 2 daughters, 19 year old Sangita studies in class 12 and her younger daughter Ranjita studies in class 8. Their study expense is 3 / 4 thousand and tiffin expenses are invested by her maternal brothers. "I am also unable to work much due to fracture of my hand and in addition to that I am still unable to pay 5 lakhs debt of my husband's treatment so I have compensated my treatment expenses with first installment of government subsidy and running home expenses with much difficulty" says Phul Maya.

At present although she do not have 1st installment of government subsidy, she is busy with construction work of her house. Despite not having any money to pay for the construction material as well as workers she has collected courage to start the work. She says, "Before I lost all the courage by thinking that I could not construct a house but now I have hope that I can construct my house, I have confidence since everyone has shown interest to help me for it." According to the member of Community Reconstruction Committee Gita Puri, "Organization provided her material to construct up to D.P.C level, we initiated for labor contribution and we are still ready to offer further help. Along with labor contribution, I will manage water and borrow other materials from my side alone."

With the construction of house glimpse of happiness can be seen in the face of daughters of Phul Maya Darai. Because of their study they could not give much time in the house work but lend their hand in work after their school time. After selection of Phul Maya as a vulnerable family by Community Reconstruction Committee and Reconstruction Co-ordination Committee, SAHAS Nepal helped her by doing OJT of the participants of refresher training given to the masons in the construction of her house for one day practical session and on the other hand organization has also provided her construction material.

The construction of the house has been completed up to D.P.C level with the initiation of Community Reconstruction



Committee with mason contribution. Phul Maya says, “Brothers helped me to bring sand and aggregate, organization provided materials and technicians of Nepal Reconstruction Authority has recommended for 2nd installment, now we will receive 2nd installment. According to engineers of Authority, “they will create environment to provide 2nd installment amount as soon as possible which gives more courage to work.” Community Reconstruction Committee is planning to help in construction of superstructure by initiating to bring the construction material with a commitment to pay after receiving 2nd installment amount.

In Support of: CARE-Nepal, Dhading.