

HRRP Coordination Meeting, Kavre, Meeting Minutes

Date: 10/06/2016

Time: 9:30 a.m. - 12:15 p.m.

Location: DUDBC Hall, Kavre

Chaired By: Ashok Adhikari (DUDBC, Kavre)

Facilitator: Reshma Shrestha, Panch Dev Bhatta

Participant Organizations: DUDBC Kavre, Caritas Nepal, Mercy Corps, Habitat for Humanity, Build Change, Save The Children, SABAL, HERD International, LWF, ARSOW Nepal, NRCS, Action Aid/CCD, Centum Learning, SJASK, HRRP

Agendas

1. Welcome and Introduction
2. DLPIU/DUDBC ToT Support
3. Agency Updates
4. NRA Enrolment Support
5. AoB

1. Welcome and Introduction

2. DLPIU/DUDBC ToT Support

- Minimum qualification for ToT is Sub engineers. ToT engineers can supervise the masons training whereas sub engineers to be assistant trainers.
- A tripartite agreement to be signed among NRA, DUDBC and Partner Organization providing support for the ToT.
- Resource persons support to be coordinated by DUDBC. Direct payments/transactions can be directly borne by POs.
- Dropout of engineers during the training a possibility; to prevent which, an agreement to be signed with the engineers as well.
- Targeted date for completion of the ToT is Asadh. The schedules and engineers to be arranged with consent to the enrolment dates.

Stock Taking from Interested Candidates

- Save the Children:
 - Ready to support with one unit of training provided by DUDBC throughout the whole training process.
 - 10 sub engineers and 10 craftsmen hired for Enrolment support targeted to participate in the training.
- Mercy Corps:
 - Support and Resources in discussion within the organization.
 - A max of 3 engineers to participate in the training.
- Build Change:
 - The module of training support to Dhunkharkha VDC is in discussion with NRA.

- Details on the support to be shared post NRA Approval of Dhunkharka VDC.
- No participants to be attending the training.
- Habitat for Humanity:
 - Approved support for 1 ToT event.
 - 5 engineers to participate in the training.
- CARITAS Nepal:
 - Approved support for 1 ToT event.
 - 9 engineers to participate in the training.

3. Agency Updates

- DUDBC:
 - A total human resource of 300 for the reconstruction process.
 - 137 engineers, 70 sub engineers and 70 assistant sub engineers already reporting to stationed VDCs.
 - 12 Community Centers in construction process, targeted date of completion is 15/20 Asadh.
- Nepal Red Cross Society:
 - Proposal for Private House Reconstruction in Kavre still in approval process.
 - Working in 3 VDCs, 3 engineers recruited for each VDC.
- Save the Children:
 - 20 Sub engineers and 20 craftsmen recruited for Enrolment Centers.
 - With collaboration with Alliance Nepal, 225 masons have been trained. A total target of masons trained is 1750.
- LWF:
 - 3 model houses construction started in Mahadevsthan VDC. Designs approved from DUDBC and construction material is brick in cement.
 - 152 masons trained.
 - 300 Private House Reconstruction approved from NRA. Will be working in JaisithokMandan VDC.
- CARITAS Nepal:
 - Working in Baldthali and ChandeniMandan VDC.
 - Will be supporting with 200,000 in these VDCs with additional top-up of 50,000 to vulnerable inn compliance to government modality.
- HERD International:
 - Recruitment of 3 human resources for UNOPs for each VDC in process.
 - 80 staffs recruited and presented to DDC, 27 Enrolment Camps to be covered by those capacity.
 - Overall recruitment to be completed by 30th June.
- Action Aid:
 - No housing specific activities at current. Working on 7 school projects.
 - Working in 7 VDCs for supporting LDRMP and data management.
- ARSOW Nepal:
 - Working in Financial, Livelihood and DRR Component. Identified 19 sites with landslide risks.
- Mercy Corps:
 - Will be initiating programs on safer constructions.
- Habitat for Humanity:

- Approval from NRA for 250 private houses reconstruction in Panchkhal Municipality (Ward 1-5).
- PASSA trainings to be organized in collaboration with ASF.
- **NRCS:**
 - Working for Integrated Recovery and Resilience.
 - Working Components: Shelter, Health, Livelihood, WASH
 - Conducted PASSA trainings and Mason Training.
 - 90 Masons trained, 30 each in 3 VDCs.
- **Build Change:**
 - Retrofitting Testing of mud mortar houses under Category 1 and 2 of CBS Assessment in Dhunkharkha VDC.

4. NRA Enrolment Support

- **Habitat for Humanity:**
 - Enrolment Support to 5 wards (1-5) of Panchkhal municipality.
 - Program on reconstruction being broadcasted in Radio NamoBuddha every Tuesday with time slot of 7:00 to 7:30 p.m. NRA messages can be aired during the time slot.
- **CARITAS Nepal:**
 - Enrolment Support in 2 VDCs: Baldthali and ChandeniMandan.
- **Save The Children:**
 - Ready to support Radio Broadcast of NRA Messages as directed.

Action Points

1. Coordinate with POs and DUDBC for TOT of DLPIU/DUDBC engineers.
2. Effectively coordinate with NRA and POs for the radio broadcast of enrolment specific messages.

Next Meeting

The next HRRP Coordination meeting will be held based on need of the meeting and with consultation with govt. authorities and POs.

Meeting Participants List/Attendance Sheet

S.N.	Name	Designation	Organization	Contact No.	Email ID
1	Ashok Adhikari	Engineer	DUDBC, Kavrepalanchok	9841258878	dudbckavre@gmail.com
2	Diwat Kumar Shrestha	Sr. Vocational Training Advisor	Save the Children	9851196789	diwat_shrestha@yahoo.com

3	Shakti Kumar Lama	Sr. Cluster Coordinator	Save the Children (Sabal)	9851216767	shakti.lama@savethechildren.org
4	Indra N. Shrestha	Sr. Program Coordinator	Caritas Nepal	9841410587	sth.indra@gmail.com
5	Madhusudhan Guragain	Communication Advisor	HERD International	9851016465	mguragain@gmail.com
6	Shivaram Acharya	Program Coordinator	Action Aid/CCD	9851180602	ccdneepalkavre@gmail.com
7	Abhimanyu Humagain	Program Officer	Mercy Corps	9841505049	ahumagain@np.mercycorps.org
8	Simaraj Danuwar	Community Officer	Habitat for Humanity	9851193897	dsimraj@yahoo.com
9	Madhav Raj Mainali	Program Coordinator	ARSOW Nepal	9841005399	madhav.mainalee@gmail.com
10	Krishna Bandhu Aryal	A.A. Coordinator	Build Change	9851044168	krishna@buildchange.org
11	Kuldeep Bahadur Aryal	Activities Coordinator	Build Change	9851138856	kuldeep@buildchange.org
12	Nilesh Nakarmi	Program Coordinator	ARSOW Nepal	9841384311	nileshnakarmi@gmail.com
13	Angshuman Datta	Country Head Nepal	Centum Learning	9818421966	angshuman_datta@in.centumlearning.com
14	Ritu Barna Silwal	Project Manager	Lutheran World Service	9841213313	pm_perlrp@lwf.org; ritu.silwal@gmail.com
15	Dinesh Lama	Executive Director	SJASK	9851157982	yonjan.dinesh@yahoo.com
16	Anirudra Neupane		NRCS		anirudra.neupane@gmail.com
17	Reshma Shrestha	District Coordinator	HRRP	9841264190	reshma@hrrpnepal.org
18	Panch Dev Bhatta	District Information Management FP	HRRP	9801133608; 9848842460	panch@hrrpnepal.org