

Fortnightly District Report

Dolakha

1 - 14 February 2019

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
TOT training concluded in Dolakha: Two parallel TOT trainings were concluded on 14 th Feb 2019. The participants were engineers, sub-engineers and asst. sub-engineers of Ramechhap and Dolakha. Training was organized by CLPIU/Building, coordinated by DLPIU/Building-Dolakha. Instructor support was from CLPIU/Building, DSEs, DLPIU/Building, NSET and HRRP.	8 th Feb 2019	66	4	Binod Kalauni, techcord.dolakha@hrpnepal.org	
Workshop concluded: Workshop to discuss regarding the quality of construction of schools was concluded in DCC Dolakha. Participants of the workshop were teachers, representatives from GMaLI, DLPIU/Education and DCC.	14 th Feb 2019	28	6	Binod Kalauni, techcord.dolakha@hrpnepal.org	

News & Updates

Five thousand earthquake victims haven't did agreements yet, Rabindra Gautam, Annapurna Post Daily, 1 February, 2019(18 Magh, 2075)

<http://annapurnapost.com/news/119342?fbclid=IwAR09IXiS0zOvWTETJ2LB1Rdn080aI6UA9diiIF-UslrNyNUyx3RdYrLi0>


Will take action who obstructed in school construction, ramropost.com, 14th February, 2019,

<http://ramropost.com/?p=12530&fbclid=IwAR1q1sUgGrH5pa95U3Gm5dSYAWVZ0078U0zmSgin4bz9EZXd4FY4M0cjrcI>


Tranche Status

Rural /Municipality	Baiteshwor	Bhimeshwor	Bigu	Gaurishankar	Jiri	Kalinchowk	Melung	Sailung	Tamakoshi
Total HHs Surveyed	8550	13693	6799	6656	5991	9062	8067	8524	7537
Total HHs Eligible	8339	12503	6731	6767	5807	8914	7607	8119	7433
Total HHs Enrolled	8204	11147	6257	6541	5660	8395	6935	6979	6827
First Tranche	7703	10995	6189	6439	4906	8388	6534	6831	6819
Second Tranche	6713	7834	5222	5179	3708	7395	5673	5303	5859
Third Tranche	6013	6111	4557	4869	2847	6836	4723	4070	5173
Total HH Constructed	6063	6014	4564	4841	2775	6816	4657	4037	5149
Grievance Registered	248	546	132	123	222	378	1191	226	84
Grievance Addressed	1795	2235	719	760	961	1238	1100	1257	828
RF HH Eligible	339	348	34	74	153	32	402	746	110
RF HH Enrolled	4	101	4	25	20	1	8	20	9
RF 1 st Tranche	4	101	4	25	20	1	8	20	9
RF 2nd Tranche	0	0	0	0	0	0	0	0	0
Non-Compliance Registered	1875 (9 Palikas in total)								
Non-Compliance Addressed	1518 (9 Palikas in total)								

Graph of Tranche Status:



Graph for Retrofitting Status:



Graph for Grievance Status:

