

HRRP District Coordination Meeting Minutes



Meeting Purpose:	<i>HRRP and CLPIU Joint Coordination Meeting</i>
Meeting Date:	<i>03/16/2018</i>
Meeting Time:	<i>12:00-3:30 PM</i>
Meeting Location:	<i>Melamchi</i>
Meeting Facilitator:	<i>Roshan Keshari</i>
Minutes Taken By:	<i>Aarju Basnet & Pranjal Rajbhandari</i>

Discussion: (Items/Knowledge Shared)

Main Issues and Challenges in Melamchi N.P. raised in the meeting by engineers and ward chiefs.

1. Though the beneficiaries have signed agreement, they still have not received 1st tranche.
2. There was no proper circulation of message that sectional drawings are needed for 3rd tranche. The files were rejected from DLPIU and only then after, DLPIU engineers were aware. Such updates aren't informed to field engineers.
3. In Haibung, there are no computers, printers or photocopy machines though it's a municipality. Beneficiaries need to travel to Bhotechaur to print photos.
4. The villages are inaccessible during monsoon. It takes 2-3 months after monsoon to repair the roads.
5. Cost of raw materials is very high in places where transportation facilities are not good.
6. Problem of lack of skilled manpower is very high. There is lack of skilled masons and technicians in the affected areas even after several trainings has been conducted. There are instances of people are participating the trainings only for allowances and not to actually work as masons
7. There is severe shortage of water in Melamchi 13.
8. To take training, organizations ask for citizenship and recommendation from Ward Secretary, but those trainees don't work after the training. It's usually masons from Achham, Jajarkot who work as masons here, and they do not obey mobile masons and engineers.
9. Files are lost in DLPIU, no proper tracking system.
10. Information regarding constructing houses in adjoining VDCs and districts are not circulated correctly. There is still confusion in the field regarding its provisions.
11. FM announces that the tranche will be distributed in a few days after their names have been published for eligibility but it takes months.
12. Beneficiaries do not know how to track their files and where to get information regarding it.
13. Many beneficiaries had constructed a single room house less than 117 sq ft and still many are not aware of the new NRA guidelines. Such new guidelines should be broadcasted by FM.

Issues raised by DLPIU while checking files in the district:

1. Duplication of photos in the files.
2. Names are not written properly in annex.
3. Many engineers send files without plan and section (3rd tranche)
4. Plans and photos are different.
5. No proper indication of the reinforcement in both the sides of the shutter.

1. Monitoring visit in Jyamire to compare the photos and houses
2. Coordinate with CLPIU regarding the challenges of each ward
3. Priority to observation, monitoring and reporting in field level

२५
 २६
 २७
 २८
 २९
 ३०
 ३१
 ३२
 ३३
 ३४
 ३५
 ३६
 ३७
 ३८
 ३९
 ४०
 ४१
 ४२
 ४३
 ४४
 ४५
 ४६
 ४७
 ४८
 ४९
 ५०
 ५१
 ५२
 ५३
 ५४
 ५५
 ५६
 ५७
 ५८
 ५९
 ६०
 ६१
 ६२
 ६३
 ६४
 ६५
 ६६
 ६७
 ६८
 ६९
 ७०
 ७१
 ७२
 ७३
 ७४
 ७५
 ७६
 ७७
 ७८
 ७९
 ८०
 ८१
 ८२
 ८३
 ८४
 ८५
 ८६
 ८७
 ८८
 ८९
 ९०
 ९१
 ९२
 ९३
 ९४
 ९५
 ९६
 ९७
 ९८
 ९९
 १००

HRRP District Coordination Meeting Minutes

