

HRRP Coordination Meeting, Kavre, Meeting Minutes

Date: 20/12/2016

Time: 11:30 a.m. - 1:30 p.m.

Location: NRA Hall, Kavre

Chaired By: Lal Bahadur Basnet, NRA Chief

Chief Guest: Asta Lal Suwal, DUDBC/DLPIU

Facilitator: Reshma Shrestha, Panch Dev Bhatta

Participant Organizations: NRA Kavre, DUDBC Kavre, HELVETAS, Caritas Nepal, ASF, LWF, CDRA Nepal/ROTARY, SABAL, Alliance Nepal, Samaritans Purse, SJASK, HRRP

Agendas

1. **NRA Updates**
2. **DUDBC Updates on Housing Reconstruction**
3. **Agency Updates**
4. **Reconstruction Challenges and Experience Sharing**
5. **HRRP Updates (WASH, 4W, Mason Training Experience Sharing)**
6. **Exposure Visit to POs Working areas**

1. **NRA Updates**

- NRA will be monitoring the reconstruction developments on a regular basis and devising mechanisms to resolve the reconstruction challenges.
- POs requested to submit a scanned/photocopied version of Tripartite Proposal Agreements to the District NRA.

2. **DUDBC Updates on Housing Reconstruction**

- 1,036 houses are being reconstructed in 66 different VDCs/Municipalities of the district under DLPIU engineers' supervision. 865 houses have been reconstructed across 44 VDCs/Municipalities by the house owners on their own.

3. **Agency Updates**

- HELVETAS: Planning to train 1500 new carpenters and masons in 30-32 VDCs of Kavre district through On the Job training.
- ASF Nepal:
 - Working in coordination with Habitat for Humanity in five wards (1-5) of Panchkhal Municipality.
 - 189 beneficiaries have been supported with the First Tranche for Housing reconstruction of the total 250 planned.
 - 20 houses are being reconstructed in total in the five wards and 4 houses constructed in frame structure have been completed.
 - Plannings ongoing for On the Job Training, Model House, Retrofitting and Vulnerable top-ups for 110 households.

- CDRA/Rotary Intl.
 - 69 houses have been completed and handed over to the HHs at Rayobari, Mahadevsthan.
 - Also supporting the HHs with Biogas plants and trainings.
- Samaritans Purse
 - A total of 252 masons have been trained through 7 days DUDBC Short training.
 - 11 nos. of Disaster Preparedness sessions completed in the two working areas with 5 in Methinkot and 6 in Ryale.
 - A total of 95 houses are being reconstructed in the two working areas; 33 are ongoing, 35 have been handed over and 27 are completed and in a process to be handed over.
 - Of the planned 6 model houses, 3 (1 in Methinkot, 2 in Ryale) are completed.
- CARITAS Nepal
 - A total of 1412 HHs have been provided the first tranche of financial assistance in the two working VDCs (Baldthali, ChandeniMandan).
 - A total of 118 masons have been trained from four events in the two VDCs.
 - As per the Community Reconstruction Guideline published by NRA, Tole level, Ward level and VDC level Reconstruction Committee have been formed in the two VDCs.
 - 2 Model houses were planned in each VDCs. In Baldthali, one is completed and one is ongoing whereas in ChandeniMandan, one is ongoing after plinth level completion and the next has been completed till the plinth level.
 - 97 houses are being reconstructed in ChandeniMandan and 11 of them have been completed till roof level. In Baldthali, 43 houses are being reconstructed and one is already completed.
 - A total of 4 engineers and 5 Social Mobilizers are stationed to each VDC.
 - 33 HHs have been supported with Transportation facilities for material supply. A limit has been standardized to each HHs. The support would be extended for supply till 50 bags of Cement and 500kg Steel rod.
- LWF/SJASK
 - Supporting with Housing Reconstruction, WASH and Livelihood activities in 7 VDCs.
 - Total beneficiaries to be supported with the material assistance now targeted are 377 of the initial 300 planned.
 - 117 houses are being reconstructed in the five working VDCs; 15 are completed and 39 are completed till the roof level.
 - 1 engineer is stationed for each VDC in the 5 VDCs.
 - An additional NPR 16,000 is being supported to each HHs for Toilet construction.
- SABAL
 - Working in 25 VDCs.
 - A total of 8000 participants have been reached through community awareness campaigns in 25 VDCs.
- Alliance Nepal
 - 737 masons have been trained in earthquake resistant construction techniques through 7 day DUDBC training whereas 550 new masons have been trained through Vocational Training.

4. Housing Reconstruction Issues and Experience Sharing

- Housing Reconstruction is more challenging to the newly formed municipalities as the municipal processes are new and more complex than the VDC process for obtaining building permits.
- Technical Assistance (House designs, Orientation, BBS construction techniques) to the households can be a major drawback to the housing reconstruction process in Kavre.
- Community and Household orientations on Loan process, Second Installment, Compliance need to be stressed to all the VDCs.
- Absence of DLPIU engineers at the VDCs/Municipalities during the high time for reconstruction is also one of the major causes for low rate of housing reconstruction in the district.
- The district rate of masons for Kavre district is NPR 750 which is very less compared to the wages trained masons demand. The current demand is NPR 1000 - 1200 whereas there are masons coming for works from outside the districts who agree to work on much lesser price but they are not compulsorily trained on earthquake resistant construction practices. Processes need to start for readjusting the District Rate for Mason which will pave the way for uniform rate to masons and timely mason availability for the reconstruction process.

5. HRRP Updates

- HRRP facilitated a Mason Training Experience Sharing session which was held at NRA Hall and the major points highlighted for more efficient mason outputs were:
 - Abiding by the Selection Criteria
 - Refresher Trainings
 - Regular Monitoring
 - Reference Guidebook
- HRRP 4W has been updated with rearranged Housing activities. WASH activities too are integrated in to the newer version and the data collection is targeted at the ward level.

6. Exposure Visit to POs Working areas

- Exposure visits to the working areas of partners can be both a sharing and learning experience. Such visits accompanied by other partners and government officials can provide more realistic insights of the field proceedings.
- Such exposure visits to be arranged on a monthly basis by partner organizations and the process will be facilitated by HRRP.

Action Points

1. HRRP to coordinate effectively with Govt. bodies (DLPIU/DUDBC/DDC, NRA) and POs and share information/updates.
2. HRRP to follow up on Exposure Visits to POs working areas.
3. POs to submit a scanned/photocopied version of Tripartite Proposal Agreements to the District NRA.

Next Meeting

The next HRRP Coordination meeting will be held based on need of the meeting and with consultation with govt. authorities and POs.

Meeting Participants List/Attendance Sheet

S.N	Name	Designation	Organization	Contact No.	Email ID
1	Lal Bahadur Basnet	Act. Chief	NRA Kavrepalanchok	9841387228	basnet.lb@gmail.com
2	Asta Lal Suwal	Division Chief	DUDBC, Kavrepalanchok	9751090249	dlpiu.kavre@gmail.com; dudbckavre@gmail.com
3	Sandro Pampalwna		Personal Motivation	9818429908	formed.mail@gmail.com
4	Samrat B.K.		Personal Motivation	9813084678	
5	Krishna Kumar Tamang	District Program Coordinator	Caritas Nepal	9841576311	krishna.caritasnepal@gmail.com
6	Anup Kumar Shrestha	Shelter DSA Coordinator	CDRA Nepal	9841822671	sthaanup@yahoo.com
7	Reshma Shrestha	District Coordinator	HRRP	9841264190	reshma@hrrpnepal.org
8	Panch Dev Bhatta	IM	HRRP	9801133608	panch@hrrpnepal.org
9	Rama Timalina	Cluster Coordinator	Helvetas, EF	9751003146	rama.timalina@helvetas.org
10	Ganesh Kumar Lama	Project Coordinator	Samaritan's Purse	9860686243	glama@samaritan.org
11	Ashish Gautam	Sub Engineer	SABAL(SJASK)	9849473062	ashish.gautam28@gmail.com
12	Prakash Shrestha	District Coordinator	Alliance Nepal	9841119906	lightnepal.pk@gmail.com
13	Salena Sangachhe	Program Manager	ASF Nepal	9849603383	prog.man2.asfnepal@gmail.com ; greenearth.sangachhe@gmail.com
14	Hemraj Bimali	PC	SJASK	9841798258	bimalihemraj@gmail.com
15	Jagadishwar Shrestha	MEAL Officer	LWF	9803946628	meal_perlrp@lwf.org.np
16	Hikmat Lamsal	Asst. Project Manager	ASF Nepal	9851200957	lamsalhikmat50@gmail.com