

District Report

Ramechhap

3 - 16 August 2018

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Ramechhap Team has successfully completed Joint monitoring visit to Those, Gakulganga rural municipality-1 from 16-17 of the August 2018 with an objective to interaction with the beneficiaries regarding to the non-compliances issues and meeting with Ward representative. During the visit ward meeting and interaction between non-complains beneficiaries was conducted. A total of 4 person were participated in the joint monitoring visit from HRRP and DLPIU. M&E consultant was actively participating in the monitoring visit. Some highlights of the visit are as below: - The progress of reconstruction status is very good and satisfaction regarding to other VDCs. This could happen only the beneficiaries attitude, social mobilization, technical person behavior and motivation of local representative. - Due to the good work in Those VDC, some issues have been arising. - About 15-20 household have issues of Non-Compliances. - Most of the two story and timber structure houses have non-compliances in the area. - Islamic Relief Nepal/ CDS is working in the area to support to enhance resilience of communities and school authorities to prepare and respond to disaster.	16-17 August 2018	4	0	Mr. Prakash Bishwakarma	
An orientation and planning workshop for supporting most vulnerable group was organized in Manthali by NRCS. The program was chaired by NRCS district Chapter chairperson with DCC Chairperson, CDO and Under Secretary of NRA Prem Prasad Ghimire as the chief guests. The chairperson or vice chairperson of the municipalities and rural municipalities were present in the program.					

Summary of events during this period

NRCS is planning to support all the 1263 beneficiaries in the district. Nevertheless, we have requested them to extend their support so that there will be no duplication in top up as Medair and KAM for SUD Nepal are also providing same support in their working areas. So, next round of talk will be organized in the district among the partners to eradicate the issue of duplication.					
Coordination meeting was conducted on 14 th August 2018 to DLPIU/ Building at Ramechhap. In the meeting HRRP team and DLPIU/Building chief Mr. Parichit Kadariya have short meeting. In the meeting discussion regarding coordination and joint monitoring visit to Sunapati Rural Municipality on coming week. In the meeting date was confirmed for the field visit.	14/08/2018	4	0	Prakash Bishwakarma	

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Joint Field Visit to Sunapati Rural Municipality	24 th August 2018, 9:00 am, Sunapalti RM, Ramechhap	HRRP	Prakash Bishwakarma

Field Visit /Joint Field Monitoring Visit Reports

Visit 1

Date	Location	Participants from HRRP and stakeholders
17 th August 2018	Gakulganga Rural Municipality (Those and Shivalaya)	- Prakash Bishwakarma (HRRP), - Tulasi Ram Lamichhane (HRRP), - Janak Raj Joshi (M&E Consultant), - Jagdish Chand (DLPIU Engineer), - Ek Raj Bista (VDC Engineer and Gokulganga DLPIU Focal Person)
Objective(s)	- To observe the reconstruction status of the beneficiaries - Interaction with the local representatives and beneficiaries to find the challenges and issues in the reconstruction. - To observe the noncompliance houses constructed	
Summary	Ramechhap, one of the districts of province number 3 is one of the 14 most earthquake affected districts. It comprises of 6 Rural Municipalities and 2 Municipalities. Among 6 Rural municipalities Gakulganga is one of the rural municipality of Ramechhap district. It is about 45 km far away from the District headquarter, Manthali to the north east. The area was severely damaged during the Gorkha Earthquake 2015. The joint monitoring field visit in presence of HRRP District Team, Monitoring and evaluation	

consultant of CLPIU and DLPIU Engineers was made to observe the reconstruction status in the area. The major house constructed were found to be SMM structures. However, BMC, SMC and RCC structures has been constructed in the market areas. The team observed the houses being constructed in the area. According to the correspondent engineer about 22 houses which were constructed before introduction of Tehnical Assistance were found to be noncompliance cases. Also, Hybrid structures are prevailing in Shivalaya of Chuchure VDC. The hybrid structures need correction to make them compliance to the Building codes and inspection forms.

After the visit, the interaction with the people's representative was made and the issues were discussed with them.

Some Highlights from field visit:

- 22 noncompliance household has been constructed in Those of Gakulgang Rural municipality. Among which solution to two cases has been provided by DSE.
- Reconstruction status of the village is as below:
Total beneficiaries: 673+144(grievance)
1st Tranche: 673
2nd Tranche :598
3rd Tranche: 468

Challenges / Issues Identified	Action Required	Responsible	Timeframe
22 houses were in noncompliance status	Correction should be provided	House owner /DLPIU engineer / VDC engineer /DSE	AS soon as possible.

Photos



HRRP team participate in an orientation and planning workshop for supporting most vulnerable group organized in Manthali by NRCS.



Reconstruction undergoing in Chuchure VDC of Ramechhap District.

Housing Typology Report



Caption: The house of Bed Bahadur Karki, resident of Those of Gokulganga Rural Municipality ward no 2. The house is two stories and has been constructed using brick in cement mortar. RCC bands has been provided. The wall thickness provided to the house is 9". This case has been forwarded to District Support Engineer as noncompliance case. The house owner has received second tranche of reconstruction grant.



Caption: The house of Bhim Kumar Shrestha, resident of Shivalaya of Chuchure of Gokulganga Rural Municipality ward no.1. The house is a hybrid structure with stone in mud mortar in ground floor and timber and CGI sheets in first floor. The house owner has received first tranche of reconstruction grant.



Caption: The house of Ganesh Shrestha being constructed in Those of Gokulganga Rural Municipality 2. The house has been constructed upto plinth level. The house owner have received first tranche of reconstruction grant.



Caption: The house of Hari Bahadur Khatri, resident of Those of Gokulganga Rural Municipality ward no.2. The house is a hybrid structure with stone in mud mortar in ground floor and timber and CGI sheets in first floor. Timber bands have been provided in ground floor. The house owner has received second tranche of reconstruction grant. There is no proper connection between ground and first floor.



Caption: The house of Krishna Maya Shrestha, resident of Those of Gokulganga Rural Municipality ward no 2. The house is two stories and has been constructed using stone in cement mortar. RCC bands has been provided. The house owner has received all tranches of reconstruction grant.