

Meeting Minutes

Meeting Title

Date: 24/08/2016

Time: 11:00 AM

Location: Dhading, ACTED- Hall

Lead/Chairperson/Focal Point: Babu Ram Fyuba

Participants Organizations:

- OXFAM
- NSET-Nepal
- ACTED
- HRRP
- Care-Nepal
- SCI
- DLSA
- Concern Worldwide
- UMN

Agendas

1. Updates of latest enrollment and mason training progress of Dhading
2. Strategic plan and reporting of Reconstruction activities.
3. AOB

1. Updates of latest Enrollment, and Mason training progress of Dhading

The meeting was mainly focused on achievement of enrollment, mason training, and first tranche transfer to beneficiaries account. Among 70,581 beneficiaries, 46,992 have enrolled and District Project Implementation Unit (DL-PIU) has transferred the first tranche to 12,859 beneficiaries of Marpak, Katunje, Aginchok, Benighat, Budhathum, Darkha, Jeebanpur, Jyemrung, Lapa, Salayankot, Tasarpu, Thakre, Dhusa, Phulkharka, Pida and Baseri VDCs of Dhading.

As of 23rd July 2016, the mason training has planned for 5,551 by POs and 2,601 masons have received basic earthquake resilience and vocational training from GIZ, OXFAM, ADRA, CARE, HELEVETAS, NSET, UMN and District Small Cottage Industry Office.

2. Strategic plan and reporting of Reconstruction activities.

The meeting was focused on the I/NGO mobilization guideline and letter of NRA sub regional Office Gorkha. The NRA Sub Regional Office has requested to submit the action plan of activities and monthly progress report. The letter had distributed to all the POs and discuss on the reporting template. The template has developed as of I/NGO mobilization guideline and the meeting has agreed to submit the necessary plan and progress regularly to NRA sub regional office Gorkha.

3. AOB

Model/Demonstration House

The meeting was deeply concern with construction of model/demonstration houses minimum one house in each word with the contribution of house owners. The meeting has encouraged all POs to follow the On the Job Training (OJT) model for construct the model houses. Because of seven days are not sufficient for newly trained masons so the training should be more than one month and more practical.

Action Points

1. To create a Map of latest enrollment and first tranche progress of Dhading district.
2. To prepare the minutes of meeting and share with POs

Next Meeting

The next HRRP meeting will be held on _____ from _____ in HRRP Hall. Led by HRRP-District Coordinator, can be contacted by Babu Ram Fyuba.

Meeting Participants List/Attendance Sheet

Name	Org	Phone	Email
Saroj Maharjan	Oxfam	9841523884	smaharjan@oxfam.org.uk
Pramod Khatiwada	NSET-Nepal	9849266561	pkhatiwada@nset.org.np
Binaya Nepal	NSET-Nepal	9841370160	binayanepal@nset.org.np
Prabin Gautam	ACTED/HRRP	9860687776	im.dhading@hrrpnepal.org
Tribhuban Paudel	Care Nepal	9851061290	tribhuban.paudel@care.org
Ishor Ghimire	SCI	9841259798	ishor.ghimire@savethechildren.org
Saroj Bhusal	Concern Worldwide	9861600457	nepal.dhading@concern.net
Shiva Adhikari	UMN	9851096538	shiva.adhikari@umn.org.np
Buddhibal Magarati	ACTED-DLSA	9846279664	buddhibalm@gmail.com
Babu Ram Fyuba	ACTED-HRRP	9841208225	babu.ram@hrrpnepal.org
Sarmila Khatiwada	WVI	9849627503	sarmila_khatiwada@wvi.org