

District Report

Kathmandu Valley

23 February – 1 March 2018

Activity Summary

Activity	Contact Person	Reference Document
General coordination meeting of Kathmandu district with NRA, DLPIU-MOUD, CLPIU-MOFALD, POs and HRRP was conducted on 26 February 2018 at NRA Kathmandu Office. The agendas of the meeting were as follows: → NRA decision to DLPIU and POs → Updates of each POs and from DLPIU The major decision made during the meeting were as follows: 1. The NRA Kathmandu has decided to change the date of monthly coordination Meeting from every first week of Nepali month to last week of Nepali month. 2. NRA Kathmandu has decided to conduct monitoring visits to observe the POs activities. Dates will be confirmed in consultation with the POs staffs. 3. NRA Kathmandu informed POs in conducting the planned programs in timely manner or to revisit the program design so that the programs can be expedited. 4. NRA Kathmandu is ready to provide coordination support to POs, given the case of any sectoral issues such as of health, livelihood, education, land, water facilities etc. that is linked with earthquake affected beneficiaries. NRA Kathmandu office will coordinate with relevant ministries and its sectoral line agencies (departments and units) to address the issues that is delaying the reconstruction in POs areas.	Ambika Amatya dc.ktm@hrrpnepal.org	The minute of the meeting will be forwarded later.
A field visit to Bungmati area, Ward No. 22 of Lalitpur Metropolitan City was conducted following the HRRP survey focusing on Women's experience in Reconstruction, Temporary Shelter on 28 February 2018.	Ambika Amatya dc.ktm@hrrpnepal.org	
A joint field monitoring visit in Nargarkot Ward no. 6, Changunarayan Municipality, Bhaktapur district was conducted along with M & E Consultant, MOUD-DLPIU and engineers.	Sweata Sijapati techcord.ktm@hrrpnepal.org	
Mason Training has been conducted by DLPIU Lalitpur at Ikudol, Bagmati Rural Municipality from 23 Feb-1 March 2018. In total 30 masons were trained.	Smrita Pokhrel smrita.pokhrel@gmail.com	
2 Mason Training conducted by NSET at Nagarjun and Chandragiri Municipality.	Parbati Motra, NSET parbatimotra@nset.org.np	
Update of the contact list of Kathmandu, Lalitpur and	Sweata Sijapati	

Activity Summary

Bhaktapur districts including the key focal person of the respective districts.	techcord.ktm@hrrpnepal.org	
Consolidation of information on Community Reconstruction Committee (CRC) of Kathmandu valley for the purpose of conducting various surveys.	Sweata Sijapati techcord.ktm@hrrpnepal.org	

Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
District Development Committee (DCC), Bhaktapur has organized a facilitation program focusing on reconstruction for the local representative of the district.	2 March 2018, from 11:00 am onwards at DCC office, Bhaktapur	Sweata Sijapati techcord.ktm@hrrpnepal.org
Joint field monitoring visit in Changunarayan Municipality by HRRP Kathmandu valley team and M & E Consultant DLPIU-MOUD	28 Feb 2018 (Ward No. 6) 1 March 2018 (Ward No. 3, 8, 9) 5 March 2018 (Ward No. 4, 5)	Sweata Sijapati techcord.ktm@hrrpnepal.org
Joint field monitoring in Dakshinkali Municipality by HRRP Kathmandu valley team and M & E Consultant CLPIU-MOUD	6 March 2018 (Ward No. 8, 09)	Ambika Amatya dc.ktm@hrrpnepal.org
Joint field monitoring in Nagarjun Municipality by HRRP Kathmandu valley team and M & E Consultant CLPIU-MOUD	7 March 2018 (Ward No. 1, 3)	Ambika Amatya dc.ktm@hrrpnepal.org
HRRP survey on Temporary Shelter, Women in Reconstruction, and Community Reconstruction Committee (CRC) at Kathmandu, Lalitpur and Bhaktapur districts.	28 Feb 2018 – 15 March 2018	Ambika Amatya dc.ktm@hrrpnepal.org Sweata Sijapati techcord.ktm@hrrpnepal.org
A joint monitoring visit by NRA Kathmandu and DLPIU-MOUD to observe Lumanti's activities in Machhegaun, Chandragiri Municipality, Kathmandu.	7 March 2018, Machhegaun, Chandragiri Municipality	Lumanti Joshi lumantijoshi@lumanti.org.np
Technical Coordination Meeting of DLPIU Bhaktapur.	Status: TBD soon	Sweata Sijapati techcord.ktm@hrrpnepal.org
NRA Kathmandu has planned a mason training at Kageshwori Manahara Municipality for 30 masons.	Status: TBD soon in Falgun 2074	Neha Joshi, Engineer, NRA Kathmandu nehajoshi416@gmail.com
3 sets of Mason Training at Lalitpur Metropolitan City have been planned by DLPIU Lalitpur. The list of the masons is being finalized.	Status: TBD soon in Falgun 2074	Smrita Pokhrel smrita.pokhrel@gmail.com
To include details of upcoming events and meetings in the next bulletin, please share details with dc.ktm@hrrpnepal.org by COB Wednesday of each week.		

News & Updates

- The DLPIU chief of Bhaktapur has been transferred. The new chief has not been deployed in the district. The Deputy Project Officer, Er. Uddhab Prasad Guragain (guragainup@gmail.com) will be temporary looking after the DLPIU works until the new chief.
- As per the decision made on planning meeting for joint field monitoring visit of monitoring and evaluation consultant, MOUD-CLPIU and HRRP district technical team on 21 February 2018, the joint monitoring visit of the HRRP Kathmandu team and M&E consultants was started from 28 February 2018.
- New engineers have been deployed in Bhaktapur district. The contact details of the engineers have been updated in the HRRP Kathmandu Valley contact list.

Reconstruction update of Bhaktapur District:

Number of beneficiaries files referred by DLPIU- MOUD Bhaktapur to DCC for the tranche (As of 27 February 2018)

Municipality	2 nd Tranche	3 rd Tranche
Bhaktapur	2305	1389
Suryabinayak	2460	1621
Madhyapur Thimi	2253	1308
Changunarayan	2434	1573

Field Visit Reports

Date	Location	Participants
28 February 2018	Bungamati Ward no. 22, Lalitpur Metropolitan City	• Anu Prasai Lama (National Coordination officer, HRRP) • Ruplal Aidi (Translator, HRRP) • Ambika Amatya (District Coordinator- Kathmandu Valley, HRRP)
Objective(s)	• To conduct surveys whereby using digitized forms for the surveys including Women's experience in Reconstruction and Temporary Shelter. • To interact with the beneficiaries residing at temporary shelters along with women beneficiaries. • To observe the reconstruction status of the beneficiaries.	

Summary	HRRP Kathmandu valley team with support from HRRP national team conducted a visit to Bungamati of Lalitpur Metropolitan City. The purpose of conducting the visit comprises of collecting the information out of the questions contained in digitized forms of Women's experience in Reconstruction and Temporary Shelter. As the part of the questionnaire survey 12 temporary shelter and 5 women in reconstruction especially women beneficiaries were interviewed. Most of the interacted beneficiaries have received materials support from the Kathmandu University team after 10 days of Nepal Earthquake for building the temporary shelters. The materials support included of bamboo and CGI sheets. Majority of the temporary shelters stands on the public land. Many of them also received winterization support from various organizations. Though many of the beneficiaries in the area have signed PA agreement and received 1st tranche but the reconstruction works has still not begun. The major reason for the delayed in the reconstruction is mainly due to financial condition and the land issues such as land ownership documents, debris clearance.
----------------	--

Challenges / Issues Identified	Action Required	Responsible	Timeframe
No signs of reconstruction of damaged houses as beneficiaries continued to be living in temporary shelters.	The concerned ward office need to conduct community sensitization and inform the government deadline and grant application process. Issues related to land ownership should be sorted out among families of beneficiaries with support from the ward representatives.	Beneficiaries, Community groups, local bodies, NRA Lalitpur.	As soon as possible

Photos



Bungamati Ward no. 22, Lalitpur Metropolitan City, Temporary shelter constructed using the bamboo frames and CGI sheets. The beneficiary has extended this temporary shelter by using brick in mud mortar. Beneficiary has PA agreement but has not received any tranche yet due to lack of land ownership papers.



Bungamati Ward no. 22, Lalitpur Metropolitan City, the temporary shelter is constructed using bamboo frames covered by CGI sheets. The beneficiary has received 1st tranche but has started the reconstruction.

Field Visit - 2

Date	Location	Participants	
28 February 2018	Nagarkot, ward no-6, Changunarayan Municipality, Bhaktapur	• Narakanta Sapkota (M&E Consultant, MOUD-DLPIU, Bhaktapur) • Archana Prajapati (DLPIU engineer, Changunarayan Municipality) • Salina Shrestha (DLPIU engineer, Changunarayan Municipality) • Laxmi Prasad Bhatta (National Technical Coordination Officer, HRRP) • Sweata Sijapati (District Technical Coordinator- Kathmandu Valley)	
Objective(s)	• HRRP surveys including Women's experience in Reconstruction, Temporary Shelter, and Community Reconstruction committee. • Monitoring of the ongoing reconstruction in the area • Interaction with the local representatives.		
Summary	Monitoring and Evaluation consultant, DLPIU engineers and HRRP team jointly conducted a visit to Changunarayan Municipality, Ward no 6, Bhaktapur on 28 February 2018 targeting HRRP survey of Women's experience in Reconstruction, Temporary Shelter, and Community Reconstruction committee. As the part of the testing of the questionnaire survey 4 temporary shelters, 1 CRC and 13 women in reconstruction especially women beneficiaries and staffs involved in reconstruction were interviewed. An informal meeting with the Mr. Raj Kumar Giri (Ward secretary, ward no-6, Changunarayan Municipality) was conducted. As per the reconstruction update provided by the ward secretary, among 1077 beneficiaries 955 have signed the PA agreement and received 1st tranche. The remaining beneficiaries have not been able to sign the PA agreement due to land issues such as land ownership documents, residing in public land. 66 grievances has been addressed in the ward through public deed inquiry and forwarded for the agreement. The reconstruction rate in is very slow. The major reason behind it being difficulty in getting building permit from the municipality and financial status of the beneficiaries. During the monitoring visit of the ongoing reconstruction, the houses mainly being constructed using the interlock blocks were observed. The design of the house were based on the design catalogue Vol II published by NRA/MOUD. Most of the beneficiaries building the houses had already got the building permit from the Municipality.		
Challenges / Issues Identified	Action Required	Responsible	Timeframe
The beneficiaries want to build their house but there is misconception in the area that only RC structure will be receiving government grant.	Community orientation needs to be conducted in the area regarding the government grant process and the building typologies.	NRA, DLPIU, DLPIU engineers	As soon as possible
The municipality has also been promoting RC structure in the municipality and holding the permit process for load bearing structures.	Local representative should be responsible in solving the issues and facilitate beneficiaries to get the building permit for load bearing structure	Local representatives, NRA	As soon as possible

Photos



Nagarkot Ward no. 6, Changunarayan Municipality, Bhaktapur, one storey structure using interlocking blocks. The design is based on the alternative material of the design catalogue Vol II published by MOUD. Bil Bahadur Lama Tamang has received the 1st tranche and is living in temporary shelter. He has submitted the documents for the building permit in the municipality.



Nagarkot Ward no. 6, Changunarayan Municipality, Bhaktapur, one storey structure using interlocking blocks. Suraj Lama has received the 1st tranche and has requested for the 2nd tranche on 25 February 2018. The house is being constructed by a trained mason.



Nagarkot Ward no. 6, Changunarayan Municipality, Bhaktapur, DPC level of the one storey structure using interlocking blocks. Maete Lama has received the 1st tranche and has requested for the 2nd tranche.



Nagarkot Ward no. 6, Changunarayan Municipality, Bhaktapur, Hybrid structure with stone mud mortar first floor and CGI sheet second floor. Kanchi Tamang has received the 1st tranche. As the house was constructed immediately after the earthquake so does not comply with the requirement for the tranche. Engineers will be checking the case in detail and recommend the repair or correction measures for the tranche.

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
Large amount is required to build better houses. How can fund be accessed to reconstruct the houses?	Beneficiary	Government of Nepal has encouraged beneficiaries to initiate reconstruction of houses by providing amount in 3 tranche. Beneficiaries should follow government's guidelines of reconstructing the houses for accessing the tranches. Though the money is not sufficient, beneficiaries should also make effort to take inputs from ward office for technical assistance so that earthquake resilient houses can be reconstructed. (HRRP Staff)
What is the deadline for requesting the 2 nd tranche?	Beneficiary	The request for the second tranche must be made before the end of Chaitra 2074. (DLPIU engineer)
My house was constructed immediately after the earthquake using the stone in mud mortar in ground floor and CGI sheet in second floor. Will I be able to get the government grant?	Beneficiary	Engineers will be checking the case in detail and recommend the repair or correction measures for the tranche. (M&E consultant)

Challenges and Way Forward

Challenge	Way Forward
As large numbers of beneficiaries are continuously living on temporary shelters, there are high chances of missing the deadline of receiving subsequent tranche and also reconstruction of houses.	The concerned ward office should put effort in sensitizing the affected beneficiaries to reconstruct their houses by using government provided fund. Furthermore, the ward office should revitalize ward reconstruction committee which can act as catalyst to support and encourage beneficiaries in reconstructing their houses.
Changunarayan Municipality has been promoting RC structure so the beneficiaries wanting to construct load bearing structure are facing difficulty in getting building permit.	A meeting between the local elected representative and the official of the metropolitan should be conducted to address the issues and take necessary action.
In Changunarayan Municipality engineers are taken large amount of money (more than 15,000) for the building drawing even for those under the type designs published by NRA and MOUD.	NRA, DLPIU and Local elected representative should facilitate in solving such issues and discourage such practices.
DLPIU engineers have not been visiting the site especially ward no 6. Due to this, the reconstruction process has affected as community orientation on the reconstruction, building typologies, government deadlines is seen to be lacking.	DLPIU Bhaktapur should be strict in mobilizing engineer in wards and conduct community orientation. Action must be taken to those engineers who fails to do so.