

HRRP District Coordination Meeting Minutes



Meeting Purpose:	<i>District Coordination Meeting</i>
Meeting Date:	<i>12/28/2017</i>
Meeting Time:	<i>10:30 am</i>
Meeting Location:	<i>Red Pandey Hall ,Dhunche Rasuwa</i>
Meeting Facilitator:	<i>Rijan Gajurel</i>
Minutes Taken By:	<i>Rijan Gajurel</i>

Discussion: (Items/Knowledge Shared)

Agenda's

Welcome and Introduction

HRRP general coordination meeting was chaired by NRA district chief Mr.Krishna kant Upadhayay, focal Person of DLPIU, Mr.Saroj Kumar Yadav, Mr.Deepak Saud District Management Team Technical coordinator of HRRP and Prajwal KC district support engineers was guest of meeting. HRRP welcomed all the participants in the meeting and thanked for their support in coordination and also requested to raise any types of issues related to reconstruction through this platform in the coming days and all participants introduced themselves from their respective places.

Reconstruction Update –HRRP

District focal person of HRRP Mr.Rijan Gajurel Update the reconstruction status of district to all participant .As of 27-Dec,2017 the enrollment /Tranche distribution matrix as per new structure :
Data Source :EHRP Rasuwa(as of 27-Dec,2017)

SN	Rural Municipality	Eligible HH	First tranche Received HHs	second Tranche Received HHs	Third Tranche Received HHs
1	Gosaikunda RM	1772	1568	425	110
2	Naukunda RM	3228	2732	424	314
3	Parbatikunda RM	1779	1599	262	184
4	Kalika RM	2342	2174	679	383
5	Uttargaya RM	2508	2005	727	449
	Total	11,629	10,078	2,517	1,440

He also brief the present of partners and their activities status .The activities status of partners is as follows:

Data Source :EHRP Rasuwa(as of 27 Dec,2017)

SN	Partners Organization	Eligible HH	First tranche Received HHs	second Tranche Received HHs	Third Tranche Received HHs	Construction Complete HH
1	Nepal Red Cross Society	455	435	188	135	50
2	LWF/Manakor	101	101	101	91	91
3	Lumanti/ Cordaid	351	349	306	215	215
4	LWF/Batash	152	152	152	152	152
5	SP	19	7	7	7	7
	Total	1078	1044	754	588	515

HRRP District Coordination Meeting Minutes



Discussion: (Items/Knowledge Shared)

HRRP focused on the technical assistance based on the NRA's six minimum technical assistance package and highlighted on the gaps and duplication as per new structure. Graphs on technical assistance were shown and gaps were discussed in the terms of NRA's minimum technical assistance package. HRRP also update the status of mason trainings (7days and 50 days) in district.

Partners Update :

LWF /Manakor : Manakor is providing support for 101 HH at Parbatikunda RM .Their project deadline is up to 31-Dec,2017.As per Mahesh Bhatt (program coordinator of manakor) the reconstruction status is

1st tranche distributed HHs =101

2nd tranche distributed HHs =101

3rd tranche distributed HHs =91

Nepal Red cross society :As per Pawan Bhatt (shelter Officer of NRCS)the reconstruction update is as follows:

1. 98% of recognized beneficiaries made agreement and received first tranche.
2. 65% of total beneficiaries started their reconstruction.
3. 32% of total beneficiaries have completed shelter.
4. Cluster wise reconstruction variation maximum 92% to minimum 46%.
5. Target set based on NRA guideline and community campaign accordingly.

Challenges which NRCS face:

- Relocation of beneficiaries from temporary shelter.
- Poor economic status of people.
- More quarries over GoN loan process.
- Already built house not compliance.
- House constructed to neighboring district without technical support.
- Program is lies now in two wards and need to have recommendation and inspection from different wards.
- Delay in cash release from bank to beneficiaries.

Best Practices by NRCS:

- Community campaign on reconstruction, group work.
- Regular technical support.
- Team work.
- MIS system of reporting.
- Good Coordination with stakeholders.
- Message dissemination via Social mobilizer, Volunteers.

Lumanti/Cordaid :

Lumanti Support group for shelter in support from cordaid have completed its program in rasuwa district. During the period, Cordaid/Lumanti have supported 354 families with first installment (*27 families received first installment from government*), 347 (*completed shelter construction*) families with second and third installment. Whereas 32 families were unable to construct within the time frame of Organisation, so in coordination and request of rural municipality 32 families received the construction materials worth Nrs. 250000/-. Among these 32 families 14 families have started the construction and are technically approved up to DPC level where as 7 HHs are approved up to roof level by DLPIU Engineers. Lumanti will follow up the construction of remaining HHs and will help DLPIU engineers to prepare the checklist and get approved.In addition 2 families of Uttargaya rural municipality couldn't construct the shelter.

Total Beneficiary selected = 381

1st Tranche Received HHs= 354 (Note: 27 families received first installment from government)

2nd Tranche Received HHs = 347

3rd Tranche Received HHs= 347

Material Support HHs= 32

HRRP District Coordination Meeting Minutes



Discussion: (Items/Knowledge Shared)

Total HH supported by Lumanti / Cordaid = 347 +32 =379 HHs

Note : Among remaining 2, One is out of contact from the beginning and other one is expired, and family are not willing to construct

Paurakhi Nepal/ASF: Paurakhi Nepal and ASF is working on Parbutikunda RM (Gatlang) in technical assistance by ASF and Social mobilization by paurakhi Nepal. The construction rate is going increasing in Gatlang .

Samaratan's Purse: SP is working in Gosaikunda RM (Langtang) in Reconstruction process out of 19 (Planned) Households 7 is completed and others construction process is ongoing at langtang .

OM Nepal : OM Nepal is conducted Vocational Training (50 days OJT) at Parbatikunda RM (Haku).Previously Om Nepal is implementing partner of samaratan's purse and support SP to construct 7 HHs and other trainings at langtang .

Remarks from DLPIU :

Mr.Saroj kumar Yadav, DLPIU addressed the technical issues raised by the Pos. He asked them to work in close coordination with DUDBC/DLPIU. He also shared DLPIU is more focusing on reconstruction of community HHs. He thanked all the partners for their supportive role in reconstruction process. He shared the new hired engineers are directly deployed at rural municipality and ward level and they are not communicating DLPIU so there is communication problem between those engineers and DLPIU office. There is some grievances from field engineers that ward and rural municipality officers ask them to do extra work like road design ,Gumba design .

Remarks from NRA :

Mr. Krishna Kant Upadhyaya said coordination and information is important tool for better reconstruction and that beneficiaries can have safe and Earthquake resistant building soon. *As per the suggestion of central National Reconstruction Authority, NRA chief advised to partners to submit their Activity report as soon as possible and advised HRRP to help on that by coordinating among partners and conveying the message to the Partners in the districts. NRA Chief also said that for the ongoing activities of the partners NRA can monitor at any time to insure that whether the partners are carrying out their activities as per their agreement or not .*

The resettlement process for displaced people is also started in district 78 households already buy land as per NRA resettlement guidelines the process is ongoing to remaining beneficiary. Limited staff In NRA Is main challenge at district level for conducting all event parallelly.

Miscellaneous Items / AOB:

- *Some grievances from newly hired engineers at ward level and Rural Municipality level that elected members asked them to complete extra work.*
- *In Gosaikunda RM ward 4 (Langtang) Local people are not allowing engineers to take measurement of non-compliances houses. Engineers are supposed to collect those information and provide to district support engineers for sap calculation but people force engineers to pass all*

HRRP District Coordination Meeting Minutes



Miscellaneous Items / AOB:

of their houses for 2nd and 3rd instalment. As samaratan purse is working on that area so HRRP request SP to support dlpiu engineers and collect required information.

- Some of ward chairman are forcing engineers to pass all the reconstructed houses no matter its meet compliance or not.*
- Build change is retrofitting one house at Parbatikunda RM as pilot project. DLPIU and NRA said they are not coordinating with them .HRRP request to Build change to coordinate with stockholders at district level.*

Decisions Made: (What, Why, Impacts)

1. Report NRA of all reconstruction activities ,achievement , issues , challenges by partners every month.
2. About the grievances from field engineers NRA chief will communicate with respective ward and rural municipality chairman ASAP.
3. Regarding langtang issue NRA will coordinate with langtang ward chairman ASAP.
4. Partners said their work progress and data shown at MoFALD –DLPIU (EHRP) website is not matching .On this issue NRA will talk with EHRP as soon as possible .

Next Steps: (Task, Assigned to, Checkpoint Date)	Person(s) Responsible	Due Date
<i>Discrimination of coordination meeting minute</i>	HRRP	Till Tuesday
<i>Talk with Langtang Chairman</i>	NRA /DLPIU /HRRP	ASAP
<i>Talk with Ward and Rural Municipality chairman</i>	NRA	ASAP

Attendees	Organisation	Gender	Phone No.	Email
<i>Krishna Kanta Upadhaya</i>	NRA-DCC	Male	9843588686	Kku2070@gmail.com
<i>Saroj Kumar Yadav</i>	MoUD-DLPIU	Male	9851212799	Skycivil20@gmail.com
<i>Prajwal K.C</i>	NRA /UNDP	Male	9851249222	kcprazwal@gmail.com
<i>Anup Shrestha</i>	Build Change	Male	9841342625	anup@buildchange.org
<i>Lakpa Sherpa</i>	MOUD-DLPIU	Female	9861167605	ar.lakpasherpa@gmail.com
<i>Santosh Kumar Yadav</i>	MOUD-DLPIU	Male	9863895957	tumbinsantosh@gmail.com
<i>Biking Khyaju</i>	MOUD-DLPIU	Male	9849206330	Bkhyanju66@gmail.com
<i>Manish Suwal</i>	MOUD-DLPIU	Male	9849129282	snipersuwa@gmail.com
<i>Bikram Basyal</i>	MOUD-DLPIU	Male	9812519193	Bikrambasval26@gmail.com
<i>Kailash Kumar Sahikauli</i>	MOUD-DLPIU	Male	9814276448	shahkailash@gmail.com
<i>Bhupendra Timilsena</i>	MOUD-DLPIU	Male	9868313693	Timilsenabhpendra111@gmail.com
<i>Pradip Gautam</i>	MOUD-DLPIU	Male	9857057759	Pradipgautam122@yahoo.com
<i>Pawan Bhatt</i>	NRCS	Male	9860562432	dewalpowan@gmail.com
<i>Kulanand Chaudhary</i>	MOUD-DLPIU	Male	9862920643	Kulanandehaudhary200@gmail.com

HRRP District Coordination Meeting Minutes



Attendees	Organisation	Gender	Phone No.	Email
Saran Singh Gurung	Pourakhi Nepal	Male	9801115691	Saran2006@gmail.com
Ajit Jha	ASF Nepal	Male	9801115536	Ajit.jha751@gmail.com
Surya Man Tamang	ASF Nepal	Male	9801115634	Smt_Lama@gmail.com
Surendra Rawal	NRCS	Male	9815527380	
Jeevan Thapa	Lumanti	Male	9851000708	Thapa.jeevan@gmail.com
Nikan Dahal	ASF/Nepal	Male	9801115540	Tech.adv.asfnepal.org
Pawan Dangol	Lumanti	Male	9841089612	pawnkmrdugle@gmail.com
Mahesh Bhatt	Manakor	Male	9849098607	Maxbsrk13@gmail.com
Pramod Kumar Titung	Samaritan's Purse Nepal	Male	9849118316	Ptitung@samaritan.org
Rijan Gajurel	HRRP	Male	9851114937	Im.rasuwa@hrrpnepal.org
Deepak Saud	HRRP	Male	9806471656	Dmt.tech@hrrpnepal.org

Photographic

