

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Coordination Meeting		
Meeting Date:	18/03/2019 (18 March 2019)		
Meeting Time:	12: 00 PM		
Meeting Location:	DLPIU NRA-GMaLI office, Manbawan, Lalitpur		
Meeting Facilitator:	Ms. Renuka Kumari Pandey, Section Officer, DLPIU NRA GMaLI Lalitpur		
Minutes Taken By:	Ms. Ambika Amatya, District Coordinator, HRRP- Kathmandu Valley		
Summary of participants:	Total: 17	Female: 5	Male: 12

Discussion: (Items/Knowledge Shared)

Agendas:

Agendas:

- Welcome and sharing of objective
- Reconstruction updates from POs
- Discussion on reconstruction issues/challenges
- AOB

Agenda 1

- **Welcome and sharing of objective**

The general coordination meeting of DLPIU NRA-GMaLI, Lalitpur was held on 18 March 2019 at NRA-GMaLI Office, Lalitpur. The coordination meeting was chaired by Ms. Renuka Kumari Pandey, Section Officer, DLPIU NRA- GMaLI Lalitpur in presence of POs, staff members of EHRP/DLPIU NRA GMaLI Lalitpur, DLPIU-Education Lalitpur, Patan Durbar Square Monument Protection Office and HRRP. The main objective of the meeting was to discuss on reconstruction status and updates of past two months from POs.

Agenda 2

Reconstruction updates from POs

- **Love Green Nepal**

Love Green Nepal has taken forward reconstruction of Saraswoti Adharbhat School in Ward no 2, Lele, Godawari Municipality from September 2018 after the tripartite agreement between school management committee, local bodies and the implementing organization. Till now 53% reconstruction has been completed. Directly 158 students will be benefitted from the reconstruction while 1273 households will be benefitted indirectly.

- **Nepal Red Cross Society (NRCS)**

NRCS presented project activities' updates funded by British Red Cross (BRC). NRCS has been mainly working in WASH, DRR and livelihood sector in 16 Wards of 4 different municipalities (Lalitpur Metropolitan City, Mahalaxmi Municipality, Godawari Municipality, Konjyosom Rural Municipality) in Lalitpur district. NRCS has ensured that 6 toilets in its projects wards captures the essence of child-friendly, women friendly and disabled friendly. Most of the activities of the recovery program has been finished and currently NRCS district chapter is focusing on wrap up of its project activities in projects ward areas along with reporting and documentation. Further, NRCS are conducting exit meetings in its project wards.

- **Rural Institution for Community Development (RICOD)**

RICOD has been working in the shelter, livelihood and health sector in Godawari Municipality, Ward no. 5, 6, 7 and Konjyosom Rural Municipality, Ward no. 1, 2, 4, 5, Mahankal Rural Municipality, Ward no 1, 2, 3, 4, 5, 6 and Bagmati Rural Municipality, Ward no. 2 & 3 of Lalitpur district. Regarding the shelter sector, top up support to 15 vulnerable beneficiaries has been planned among which 3

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

has been completed. Till February end 2019 commutatively, RICOD has provided top up support to 127 marginalized families to take forward reconstruction of their houses.

- **Durable Solutions – People in Need (PIN)**

The Durable Solutions is a DFID-funded program that supports the NRA by facilitating the implementation of this resettlement program. It has been implemented jointly by People in Need (PIN) and the Community Self-Reliance Center (CSRC). The long-term objective of Durable Solutions is to create a national precedent and framework for the fair and voluntary relocation of citizens following a disaster or due to landlessness. In Lalitpur, PIN is working for resettlement works of earthquake beneficiaries in Gimdi areas, Bagmati Rural Municipality. PIN is working to achieve Category III of Durable Solutions - displaced households are empowered to advocate for durable solutions and the government is supported in developing the necessary processes to implement durable solutions.

- **Homenet Nepal (HNN)**

Homenet Nepal with support from ActionAid Nepal have almost reached to end of reconstructing Bani Bilas School. The school is located at Godawori Municipality, Ward no. 11 (Pangaon, Chapagaon). The reconstruction of the school started with agreement from 10th October 2017 till 10 April 2019. Currently the school has been operating its regular classes from Janbhawana Campus, Chapagaon. 3 storey and 9 classrooms of Bani Bilas School has RCC frame structures building typology. HomeNet Nepal have continuously coordinated with DLPIU Education office for its reconstruction. The officials of DLPIU Education Lalitpur has supported Homenet in providing inputs throughout reconstruction as well as in monitoring and supervision too. After 3rd monitoring visit at the school by DLPIU Education Lalitpur, Homenet Nepal will proceed towards “Official Handover process of the school to school authorities”

- **HRRP**

HRRP Kathmandu Valley has been supporting NRA/CLPIU GMaLI in collecting reconstruction related signed Action Plan and Palika Profile from urban and rural municipalities and its subsequent upload in their website. Further, in coordination with DLPIU Building office, HRRP has been organizing half day technical orientation on Hollow Concrete Bricks (HCB) Manual for load bearing structures.

Miscellaneous Items / AOB:

- DLPIU NRA-GMaLI requested all the POs to submit the report on regular basis. The regular coordination meeting will be held on 3rd of the Nepali Month (In case of Saturday and Sunday, the meeting will be held on Monday).
- DLPIU NRA GMaLI Lalitpur requested RICOD to explore possibilities of working along with NRCS in livelihood initiatives.
- Patan Durbar Square Monument Protection Office is ready to lay support to Palikas to conduct field-based survey and study of archeologically important monuments that were damaged partially or fully by earthquake 2015.

Decisions Made: (What, Why, Impacts)

- The DLPIU, NRA-GMaLI monthly coordination meeting of Lalitpur district will be on regular basis. During the meeting, the update of reconstruction activities of POs and Government organization within Lalitpur district will be shared.

HRRP District Coordination Meeting Minutes

Next Steps/action points:	Person(s) Responsible	Due Date
DLPIU GMaLI Lalitpur will inform about next monthly coordination meeting.	DLPIU GMaLI Lalitpur/ POs staff	In the next coordination meeting

Participants

Attendees	Gender	Organization	Designation	Phone No.	Email
Renuka Kumari Pandey	F	DLPIU GMaLI	Section Officer	9849114837	renuka.pandey777@gmail.com
Prakash Maharjan	M	DLPIU- Education	Project Chief		
Kajiman Pyakurel	M	Patan Durbar Square Monument Protection Office, Lalitpur	Chief	9851174690	kajipkl78@gmail.com
Sandip Khanal	M	Patan Durbar Square Monument Protection Office, Lalitpur	Executive Director	9856036767	
Yamnath Giri	M	DLPIU GMaLI Lalitpur	M&E Consultant	9851239785	yamnathgiri2014@gmail.com
Prakash Pokhrel	M	DLPIU GMaLI Lalitpur	Nayab Subba	9841591384	ppokhrel384@gmail.com
Hari Prasad Sapkota	M	NRCS, Lalitpur	Project Coordinator	9801186145	hari.sapkota@nrscs.org
Khem Prasad Koirala	M	Love Green Nepal	Program Coordinator	9851239806	LGNearth@gmail.com
Krishna Prasad Awasthi	M	DLPIU GMaLI Lalitpur	Finance Specialist		Ehrplalitpur.dlpiu@gmail.com
Rakesh Maharjan	M	DLPIU GMaLI Lalitpur	MIS Specialist	9851122221	Ehrplalitpur.dlpiu@gmail.com
Sanjay Kumar Pahari	M	HomeNet Nepal	Program Coordinator	9808094604	sanjay.hnn@gmail.com
Ashok Kumar Dangol	M	RICOD	Agriculture Officer	9843872023	ashokfoodtech@gmail.com
Manisha Acharya	F	DLPIU GMaLI Lalitpur	Social Development Specialist		
Dhanraj Bhatt	M	DLPIU GMaLI Lalitpur			
Upahar Rai	F	People in Need	Project Coordinator	9841153889	Upahar.rai@peopleinneed.cz
Binita Thapa Magar	F	People in Need	Project Officer	9841028295	
Ambika Amatya	F	HRRP, KTM valley	District Coordinator	9841356409	dc.ktm@hrrpnepal.org