

District Report

Nuwakot

31 August-13 September 2018

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Participate in Orientation Program in HRRP Head Office. –Prepare printout –logistic arrangement for palika level orientation program	10 September			dc.nuwakot@hrrp.nepal.org	
Meeting with M&Es –Meeting with GMALI and DUDBC M&E for the better coordination in coming days	4 September			dc.nuwakot@hrrp.nepal.org	
Planning for Joint Field visit meeting CLPIU M&E, DSE, DLPIU Engineer and HRRP has involved in the Visit. The purpose of visit has been changed because most of the HH are completed. Should focus on quality construction and completion certificate distribution. Visits are not continued due to heavy rain. The plan has prepared for 3 rd and 4 th week of September.	5 September			dc.nuwakot@hrrp.nepal.org	
Phone calls and Email to Palika Level as a preparation of Orientation to Palika to prepare strategic plan for the fiscal year.	13 and 14 September			dc.nuwakot@hrrp.nepal.org	
Meeting with GMALI to fix the date of Orientation Program in 18 th September 2018.	12 September			dc.nuwakot@hrrp.nepal.org	
Visit to Lamjung and Tanahu District as program of 18 district survey and orientation to the representative of local government	2 weeks			lm.nuwakot@hrrp.nepal.org	

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Orientation program to Palika level for preparation of Strategic plan	18 September 2018, 10 Am, Sukhad Pahuna Ghar, Bidur	GMALI Nuwakot, HRRP Nuwakot	dc.nuwakot@hrrpnepal.org

Challenges / Issues Identified	Action Required	Responsible	Timeframe
Beneficiaries from land slide vulnerable has constructed their house in the same place because they are not informed timely.	Should take appropriate and prompt decision.	NRA, GMALI	As soon as possible
Transportation of reconstruction Materials	promote to use locally available materials	POs, Ward offices	Regular
Quality of reconstruction materials	Quality assurance to local supplier	DCC, Rural Municipality	Regular

Housing Typology Report



House Owner: Thampu Tamang
Nuwakot, Myaghang Rural Municipality ward no 4,
Kimtang Mud Mortar with fix roof.
has received 2nd tranche and waiting for 3rd Tranche
Photo: Badri Pyakurel



House Owner: Brugyal Ghale
Nuwakot, Myaghang Rural Municipality ward no 4,
Kimtang Mud Mortar
has received 2nd tranche and waiting for 3rd Tranche
Photo: Badri Pyakurel



House Owner: Chhen Nurbu Tamang
Nuwakot, Myaghang Rural Municipality ward no 4,
Kimtang Mud Mortar with fix roof.
has received 2nd tranche
Photo: Badri Pyakurel



House Owner: Malangbir Tamang
Nuwakot, Myaghang Rural Municipality ward no 4,
Kimtang Mud Mortar
received 1st Tranche
Photo: Badri Pyakurel

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
I have already Constructed my house by the NRA tranche and my savings and loan as well. Then people from ward and different organization came to return back the tranche to move from the landslide area, from where should I back the Money.	Balsing Tamang, Meghang-4, Kimtang Beneficiary	Our Response is that be in close contact with ward office, it will informed you. And we have informed to ward Chair about his concern.
How much Land will get in New place? Only 4 aana land may not sufficient for our livelihood.	Balchhi Tamang, , Meghang-4, Kimtang Beneficiary	Our Response is that contact to GMALI
Now I am living in landslide vulnerable place, but not listed as NRA beneficiaries, where do I for further process?	Subba Tamang, , Meghang-4, Kimtang Beneficiary	Our Response is that contact to GMALI
What will be support to us, in coming days?	Lal Bdr Taamng, Relocated beneficiaries from Urlen	GMALI Act, Usesh Shrestha has respond that as per need NRA may continue the supports.

Challenges and Way Forward

Challenge	Way Forward
Lack of technical assistance in the hard to reach field area. NRA engineers are not in regular monitoring to the house. When they visited for the inspection, they only commented for non-compliance.	MOUD-DLPIU should monitor the engineer and instruction for regular visit.
Delayed and partial addressing of grievance. Real victim from the earthquake has not addressed as beneficiaries. They have applied for grievance many times but not addressed.	NRAs should address as soon as possible by the help of local elected persons, Like ward chair and other members.
When will retrofit start? People don't have trained manpower for the retrofit, they are waiting the response from NRA side.	Training and other technical issue with proper communication to the common people should be done before monsoon starts.