

District Report

Nuwakot

9-15 March 2018

Activity Summary

Activity	Contact Person	Reference Document
Contact list update	lm.nuwakot@hrrpnepal.org	
Municipal Level meeting Belkotgadhi Municipality	dc.nuwakot@hrrpnepal.org/ im.nuwakot@hrrpnepal.org	
Field Visit to Bidur Nagarpalika - 8 - to conduct survey on T-shelter, Women participation in reconstruction and CRC	dc.nuwakot@hrrpnepal.org/ im.nuwakot@hrrpnepal.org	
Joint Monitoring Field visit to Belkotgadhi- 13, Madanpur with CLPIU M&E	dc.nuwakot@hrrpnepal.org/ im.nuwakot@hrrpnepal.org	
Joint Monitoring Field visit to Belkotgadhi-7, Ratmate with CLPIU M&E	dc.nuwakot@hrrpnepal.org/ im.nuwakot@hrrpnepal.org	
Preparing weekly report, field report and meeting minutes	dc.nuwakot@hrrpnepal.org/ im.nuwakot@hrrpnepal.org	
Completion of survey	lm.nuwakot@hrrpnepal.org	

Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
Joint Field Visit with CLPIU M&E to Kakani Rural Municipality	16-19 March, 2018	dc.nuwakot@hrrpnepal.org/ im.nuwakot@hrrpnepal.org

Field Visit Reports

Date	Location	Participants
12 Mar 2018	Belkotgadhi-13, Barahi, Madanpur	• Badri Pyakurel • Buddha Singh Thakuri • Prabhu Ram Pokharel
15 Mar 2018	Belkotgadhi-7, mahadevphat, Ratmate	• Badri Pyakurel • Prabhu Ram Pokharel
Objective(s)	• Objective 1 To understand the field challenges • Objective 2 To conduct survey • Objective 3 To know the reconstruction trend and highlighting the issues related to government grant	
Summary	Since the field visit is the regular HRRP task to highlight the issues and sharing the best practice, HRRP team went to Belkotgadhi Municipality ward no 13 and 7. There are many houses still staying in the Temporary shelter though, there are high risk of wind storm, fear of wild animal and insect like snakes and rainfall. Most of them have only completed DPC level which means they have just met Deadline of last month. Most of them are unaware of deadlines and reconstruction process because they are illiterate. There is no technical assistance as well.	

	The team has conducted municipality level meeting during the field visit. The coordination meeting has very fruitful output on reconstruction issues. Ward chair and deployed engineers have constructive discussion on roles and responsibility of each other. They prepare a common agenda for the upcoming days on reconstruction progress.
--	--

Challenges / Issues Identified	Action Required	Responsible	Timeframe
Slow reconstruction due to lack of skilled and semi-skilled worker.	Need more Masons training	Support Organization, Local Level government agencies, (GoN)	As soon as Possible
Quality Assurance	Regular monitoring	Support organization, Government Engineers	Regular
Release of second tranche took long time (2 to 3 months)	Need to push DLPIU	Ward chair, Responsible Engineers	As soon as possible

Photos



House Owner, **Mr. Nawaraj Adhikari, Belkotgadhi ward no 13, Madanpur** has been constructing the house with brick mortar as per earthquake resilient prospect. He has received first tranche and engineer has already inspected for second tranche
Mr. Prabhu Ram Pokharel, M&E CLPIU in Photo.



House Owner **Chakra Bdr. Aale, Belkotgadhi-7, Ratmate** has got first tranche and engineer has inspected lately for the 2nd tranche. We can see, he has constructed the house by following the thumb rule of building code.



Mr. Prabhu Pokharel CLPIU M&E has been inspecting the model house constructed during OJT by NSET. Owner Dhana Maya Nepal, Single woman has got second tranche, completed the house.



House Owner: **Surya Tamang, Belkotgadi Municipality -13**, has constructed pillar system House but as per the deployed engineer it is Non-Compliance house due to the not average size (EK Nale). Ward Chair Mr. Pashupati Lohani has request to pass the house for second tranche.



Mix/Hybrid structure: House Owner **Suman Pandey, Belkotgadi Municipality -13**, has not got second tranche because of Non-Compliance issue.



During Presentation by HRRP:

Palika level Coordination meeting in Belkotgadhi Municipality. HRRP District Coordinator Badri Pyakurel has presented the contemporary situation on reconstruction needs and relevancy.

