

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Coordination Meeting		
Meeting Date:	28/09/2018		
Meeting Time:	11 AM – 1 PM		
Meeting Location:	DCC Meeting Hall, BIDUR, NUWAKOT		
Meeting Facilitator:	Badri Pyakurel, Sundar Pokhrel GMALI Nuwakot		
Minutes Taken By:	Badri Pyakurel		
Summary of participants:	Total: 18	Female:4	Male:14

Discussion: (Items/Knowledge Shared)

Agendas:

1. Welcome and introduction
2. Follow up of previous month's meeting discussion and parking lot
3. Power point presentation (Max time 5 Minutes) for each POs
 - Project work progress update of all sector
 - Photos/success stories
 - Types of cases after deployment of Projects in different sectors
 - What are beneficiaries doing after benefited from POs in anyways?
Example: Beneficiaries are working as masons after taking training from POs
 - What are their real need after reconstruction of houses?
4. AOB

Decisions:

1. Welcome and Introduction


The coordination meeting was chaired by Santaman Tamang, Chair of District Coordination Committee. The program was facilitated by district coordinator of Nuwakot Mr.Badri Pyakurel and was started by welcoming the participants and they all introduce each other. Then he presented the agendas of meeting and started meeting formally with the permission of DCC Chair.

2. HRRP updates on reconstruction Status

HRRP DC, Mr.Badri Pyakurel presented the reconstruction tranche update based on MoUD and MoFALD data and the details of Nuwakot district are also listed below as reference.

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)



HRRP shared the NRA vulnerable list summary as there are 1179 vulnerable beneficiaries identified with 4 criteria's like (age >70, age<16, single women and Disability). There are still 441 have not started but 20 houses are under halted as per report and he also open forum to POs if they want to work on this criterion. HRRP is always ready to support with the permission of GMALI.

3. Partner Organization presentation/update

The development partners presented their monthly update in the meeting.

World Renew: Mr. Bhogendra Khatri, reminds that they have already completed reconstruction of 288 houses in Manakamana – Kispang and at the same time, Goat Shed management training and support, Livestock Waste Management, Broiler Chicken Farming Training and support.

It has supported as income generating Activities-3 month sewing and cutting training for 20 women, 7 days bakery training and 5 men were benefited, Group Mobilization and Empowerment training for 70 beneficiaries.

Other Activities- 280 Improved smoke free stove distributed and installed, one irrigation scheme completed

ACF, Ravi Bhandari has reported that they are working on Water supply and sanitation Sector. It has 9 water supply projects in Meghang and Kakani Rural Municipality. Overall progress of the projects are about 80%. Some are completed and some are ongoing.

PURNIMA, Chandra Ale has reported that the Purnima project is now implementing in 3 Rural municipality, Shivapuri, Dupcheswar and Tadi. It has four working areas and started to work through three RMs.

NRCS: Mr. Santosh Pokharel reported that NRCS have been working on Kaule and Bhalche VDCs in which around 2000 beneficiaries have already got second tranches, but the concern is that 40 households denied for the agreement. [Find Presentation slides](#)

Practical Action: Sumina Shrestha has reported that they have been supporting to establish CSEB industry in support of beneficiaries, establishment of stone cutting machine, conducting masons training and awareness program. The block/brick testing machine are normally used for testing around 20-25 government buildings. [Find Presentation slides](#)

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

Durable Solution, Grishma Shrestha claimed that they been continuously working to support on buying land for beneficiaries and advocating them. The status of geo-hazard vulnerable beneficiary's relocation and resettlement are also shared with the presence of durable solution who is working on this project. There are 377 vulnerable beneficiaries in which 191 beneficiaries have already got land certificate and others are on process for relocation. [Find Presentation slides](#)

ICIMOD: Mr. Govinda Joshi has detailed the project achievement from the beginning. He has highlighted their model of CSEB housing and working areas in which they introduce agriculture model, livelihood, Bio-gas, Horticulture, conducting trainings and looking for other solar projects as well [Find Presentation slides](#)

Oxfam, Deepak Sing has highlighted its work for the relocation in Kharanitar. He has focused on land purchase to the vulnerable people. He has said that Oxfam has plan to support 244 house hold but only 191 have land, among them most have received 2nd tranche and almost completed their house in same geo hazard area. He request to solve the issue to the authority. [Find Presentation slides](#)

Baburam Fyuba, representative of DFID has suggested to POs for planning in coordination with local government and develop one door reporting system of inter agencies work.

Sundara Pokhrel, GMALI has requested to POs for regular update to GMALI. He focused on implementation in field level as the planning with NRA.

4. Discussion.

HRRP has highlighted the different issues in the field of lack of reconstruction materials, lack of technical assistance (Non-compliance), effect of date declaration by NRA, relocation and so on. POs also highlighted their issues on working with communities and their road access problems.

DCC Chief Santaman Tamang has focused on to reconstruction of private housing which are not based on local cultural and not using the local materials. Partner organization should divert its program to infrastructure development through the good coordination with local Government. Finally, he thanked to all participants for their presence in the meeting and request for kind coordination between concern bodies with regular update.

PARKING LOT: *[Describe any items that may have been deferred for a later discussion]*

Miscellaneous Items / AOB:

1. Discussed in different issues facing Field in individual level.

Decisions Made: (What, Why, Impacts)

Main objective of the meeting is to coordinate working development agencies and governmental organization. Every organization will report in 5w format in time frame.

HRRP District Coordination Meeting Minutes

Decisions Made: (What, Why, Impacts)

Next Steps/action points:	Person(s) Responsible	Due Date
[Insert next step]		
[Insert next step]		

Attendees	Gender	Organization	Designation	Phone No.	Email
Sumina Shrestha	F	Practical Action	DPO	9851212135	sumina.shrestha@practicalaction.org.np
Govinda Joshi	M	ICIMOD	Project Coordinator	9841276856	govinda.joshi@icimod.org
Baburam Fyuba	M	DFID	LSINO	9801246740	baburamf@dfidfieldoffice.co.uk
Chhatra Alle	M	Purnima	District Coordinator	9845580764	cmagar621@gmail.com
Saroj Dahal	M	DFID	Field Monitoring officer	9802046741	sarojd@dfidfieldoffice.co.uk
Ravi Bhandari	M	ACF	Field Coordinator	9801241714	fieldco-nu@np-actionagainsthunger.org
Bhogendra Khatri	M	World Renew	LPM	9843231306	wrbhogendra.khatri@gmail.com
Bhuwan Waiba	M	CARDSN	PC	9849151145	Waiba20170@gmail.com
Deepak singh	M	OXFAM	Shelter Officer	9851241011	dsingh@oxfam.org.uk
Santosh Pokhrel	M	NRCS	Shelter Officer	9851094196	pokhrel.santoshs@gmail.com
Sundar Pokhrel	M	Gmali	Focal Person	9846100352	prhrl.sundar@gmail.com
Santaman Tamang	M	DCC, Nuwakot	Chief	9851074525	dccnuwakot@gmail.com
Apsara Thapa	F	DCC Nuwakot	Vice Chief	9862786064	
Grishma Shrestha	F	PIN	Project Officer	9869503067	grishma.shrestha@peopleinneed.cz
Kalpana Neupane	F	CSRC	A.O	9851212518	kneupane@csrcnepal.org
Kedar Gautam	M	CDC-Nepal	Sr. AFO	9849290946	cdceq.fin@gmail.com
Badri Pyakurel	M	HHRP	District Coordinator	9851154201	dc.nuwakot@hrrpnepal.org
Bishal Gautam	M	GMALI	C.O	9851247294	bishal.sptz@gmail.com

HRRP District Coordination Meeting Minutes

