

District Report

Dhading

23 Nov - 6 Dec 2018

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
NGO federation general meeting - The meeting selected the chairperson of NGO federation – Dhading.	26 Nov. 2018			dc.dhading@hrrpnepal.org	
HRRP district coordination meeting. - NRA/GMaLI requested POs for monitoring plan and submission of quarterly report. - CFP presented the findings related to reconstruction of Dhading at the meeting. - New PO, IOM has started working in DRR sector at the district with motive to support construction and capacity building of local authorities. - WHH and RIMS-Nepal presented its outcome of joint monitoring with DCC, GMaLI and HRRP.	5 Dec. 2018	35	8	dc.dhading@hrrpnepal.org techord.dhading@hrronepal.org	
Field visit at Siddhalekh rural municipality ward no. 4 (Salang VDC)	6 Dec. 2018	4	1	dc.dhading@hrrpnepal.org techord.dhading@hrronepal.org	Please refer to field visit section 1
Supported NSET-Dhading to update its training database at EHRP-MIS system.	5 Dec 2018			dc.dhading@hrrpnepal.org	



Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Joint monitoring field visit	11 th – 14 th Dec 2018. at Gangajamuna RM	HRRP	dc.dhading@hrrpnepal.org
Public hearing on reconstruction	14 th Dec. 2018 at Galchi RM.	TI	


Tranche Status

Rural /Municipality	Benig hat Rorang RM	Dhuni besi M	Gajuri RM	Galc hi RM	Gang ajam una RM	Jwala mukhi RM	Khaniy a bas RM	Netra wati RM	Siddh a Lekh RM	Thakr e RM	Nil khanta M	Trip ura Sund ari Rm	Ruby Valle y RM
Total HHs Surveyed	5501	7499	5625	6724	6732	6014	3632	4016	5975	6722	13471	6474	3270
Total HHs Eligible	4910	7158	5105	5997	6447	5390	3469	3866	5359	6384	12183	5697	2850
Total HHs Enrolled	4349	6578	4647	5657	6336	4908	3365	3690	5032	6023	11590	5558	2722
First Tranche	4349	6578	4647	5657	6336	4908	3365	3690	5032	6023	11590	5558	2722
Second Tranche	3590	4202	4048	4887	5599	3661	2922	3231	4296	4655	9300	4699	2261
Third Tranche	1894	2537	2250	1890	3539	2155	1729	2549	2707	2414	6472	2875	1357
Total HH Constructed													
Grievance Registered													
Grievance Addressed													
RF HH Eligible	618	98	432	314	42	675	12	43	463	255	559	215	187
RF HH Enrolled	618	98	432	314	42	675	12	43	463	255	559	215	187
RF 1 st Tranche	0	9	45	36	2	35	0	1	0	10	53	10	43
RF 2 nd Tranche	0	0	0	0	0	0	0	0	0	0	0	0	0
Non-Compliance Registered	22	252	268	130	31	87	7	27	291	275	281	144	0
Non-Compliance Addressed	20	174	207	91	27	73	7	22	219	160	210	126	0

Tranche Status



Graph for Retrofitting Status:



Field Visit Report

Visit 1

Date	Location	Participants from HRRP and stakeholders
6 December 2018	Salang-04 Siddhalekh RM	- Prabin Gautam (HRRP-DC) - Sachin Sapkota (HRRP-DTC) - Laxmi Shrestha (GMALI-M&E) - Naresh Bhatta (DLPIU Focal Person) - Ananda Raj Pandey (GMALI-Financial Management)

Objective(s)

- To find out truth and sort out the issues raised by DLPIU Engineer in GMALI.
- Field visit at ward number 04 (Salang, Siddhalekh Rural Municipality).
- Interaction with ward beneficiaries on housing reconstruction issues and success.
- Observe and know the current progress status of reconstruction of ward.

Summary

The field visit was conducted at Siddhalekh rural municipality ward no.: 04, Salang. We HRRP team along with GMALI M & E and Building DLPIU Focal person were there for finding the truth for issues raised by Engineer Ishan Aryal. Engineer Ishan Aryal wonder as beneficiary being sort listed for third tranche without filling the inspection form. He wrote a letter to GMALI for finding the truth for the third tranche issues. After close discussion in GMALI we came with the point that this type of mistake occurs sometime due to typing error while listing in MIS.

- There are nine beneficiaries who are approved for further tranches without filling the inspection form by engineer and they are: -

Name	PA No
1) Laxman Sahi	- 30-39-8-0-83
2) Rajendra Puri	- 30-39-8-0-84
3) Chameli Magar	- 30-39-8-0-66
4) Thug B Pata Magar	- 30-39-8-0-69
5) Dhan Kumar Shrestha	- 30-39-8-0-70
6) Ran Bahadur Saha	- 30-39-8-0-81
7) Prem Nath Paudel	- 30-39-8-0-39
8) Bishnu Kumari Puri	- 30-39-8-0-74
9) Bishnu Maya Puri	- 30-39-8-0-80

The beneficiaries were having trouble through grievance resolving delay within the ward. People had claimed the registration for listing as beneficiaries through NRA grievance process. Most of them have not constructed their houses because of delay of grievance result and waiting for government grant support.

Challenges / Issues Identified	Action Required	Responsible	Timeframe
Unknown of the process on how to claim for registration under beneficiary list from non-beneficiary.	HRRP suggests step-by-step process on how they can claim it.	Ward office.	Resolved
Issue on delay of grievance resolving from NRA. Beneficiaries claim that they have registered grievance more than two times but, yet no result/solutions have come out.	Grievance resolved list must be provided at ward office.	GMALI-Dhading and ward office.	

Photos



Rajendra Puri is a beneficiary whose PA no is (30-39-8-0-84). This is the house damaged in earthquake 2072 which has not been demolished yet. He has not started reconstruction while he has been listed for second tranche due to the technical error in MIS. He uses to stay more in ktm and less in this vdc. He has already taken first and second tranche of government grant without constructing new house so he has two option either he should return the money or he should reconstruct his new house.

Housing Typology Report



Name: - Thug Bahadur Pata Magar
Location: - Salang 04, Siddhalekh Rural Municipality
He has received all three tranches of government grant
It is a one-storey stone masonry in mud mortar building with all necessary vertical and horizontal bands. The construction of house is completed.



Name: - Laxman Sahi
Location: - Salang 04, Siddhalekh Rural Municipality
He has received second tranche of government grant
It is a one-storey stone masonry in mud mortar building with all necessary vertical and horizontal bands. The construction of house is completed.



Name: - Bishnu Maya Puri
Location: - Salang 04, Siddhalekh Rural Municipality
He has received second tranches of government grant
It is a one-storey RCC framed structure building with brick masonry in cement mortar as infill wall. The construction of house is completed. The house owner uses 10 mm rebar – 4 nos, (9" x 9") size at column. DLPIU Engineer forwarded this file to District support engineer and as a result via analysis this house fails.



Name: - Chameli Magar
Location: - Salang 04, Siddhalekh Rural Municipality
He has received all three tranches of government grant
It is a one-storey stone masonry in cement mortar building with all necessary vertical and horizontal bands. The construction of house is completed.