

This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.


FACTS AND FIGURES

Population:

43,300¹

18 VDCs

Damage Status - Private Structures



Damage Grade (3-5) 12,024

Damage Grade (1-2) 620

Total 12,644²

Type of housing walls

Rasuwa

National

Mud-bonded bricks/stone 87% 41%

Cement-bonded bricks/stone 10% 29%


Other 3% 30%

% of households who own their housing unit 90%

85%
(Census 2011)¹

ENROLLMENT STATUS

KEY FIGURES⁴



MUNICIPALITY/VDC

17 completed


0 ongoing

1 remaining

PARTNERS

GIZ, GOAL, KF,
LACCOS, LUMANTI,
MANEKOR, NAF,
NRCS, OM NEPAL,
RTEES, SP


OPERATIONAL PRESENCE



ACTIVITIES

The maps depict the reached figures according to different thematic areas³. A proper analysis of such information allows the stakeholders to identify possible gaps, minimize cases of duplication, and serves as a vital tool for supporting decision-making processes.


Mason Training - Short training (masons)




BBS Messaging (households)




Demonstration Constructions (constructions)




Financial Assistance - Cash (households)



House Construction Materials (households)



Construction supervision-DLPIU (households)



NEWS & UPDATES

1. 74% of the eligible beneficiaries of Dhading have received the first tranche of reconstruction grant.
2. Partner Organisations have expressed their dilemma regarding the extension of reconstruction grant to NPR. 3 lakhs from NPR. 2 lakhs as some of them do not have the budget for funding the additional grant of NPR. 1 lakh.
3. With the beginning of reconstruction, organizations (CORDAID, LUMANTI, PARIVARTAN/PATRA) have started using the human resources trained by them earlier. This on one hand is enhancing the skills of the trained human resources and on the other hand is creating employment opportunity.



PARTNERS

Partner Organisation	Implementing Partner(s)
ACF	LACCOS
GIZ	GOAL
GOAL	UON
HELVETAS	CMES, GMTI
LUMANTI	
LWF	BATAS, MANEKOR
NRCS	

7 partners

This table indicates the partner organisations and their respective implementing partner(s)³

MASON TRAINING STATUS

SHORT TRAINING




VOCATIONAL TRAINING



These graphs show the number of planned and reached masons for different types of training (short and vocational) according to their respective curriculums (DUDBC, CTEVT, OTHER)³

MARKET ACCESS



KEY CONTACTS

DAO OFFICE

Mr. Krishna Prasad Adhikari
Chief District Officer
Telephone: 010-5400131

DDC OFFICE

Mr. Rajendra Dev Pandey
Local Development Officer
Telephone: 010-540142

NRA District Office

Mr. Narayan Parsad Sapkota
Sub-Regional Head

DUDBC OFFICE

Mr. Rajendra Kathaworda
Division Head
Telephone: 010-5400061