

10th HRRP General Meeting

4 August 2016, Thursday

DUDBC Meeting Room, Babar Mahal, Kathmandu

Agenda

1. Opening of the Meeting and Introduction
2. Update on Enrollment
3. HRRP Field Update – Dhading, Kavrepalanchok, Ramechhap
4. HELVETAS Presentation on Training Models
5. Mason Training Status
6. AoB

Update from NRA

By Dr. Chandra Shrestha, NRA

Enrollment Update

Enrollment Status as of 2 Aug


- Enrollment rolled out in **495** VDCs
- **289,292** enrolled
- **54%** of all eligible households
- **93** Partner Organisations supporting enrollment
- **41,278** HHs received the first tranches (source: NRA)

District	Eligible	Enrolled
Dhading	70,581	30,410
Dolakha	51,940	26,147
Gorkha	58,503	47,426
Kavrepalanchok	67,731	18,445
Makwanpur	30,238	1,480
Nuwakot	65,773	39,220
Okhaldhunga	19,819	17,562
Ramechhap	43,609	40,451
Rasuwa	11,236	2,077
Sindhuli	34,269	5,447
Sindhupalchok	78,537	60,627
TOTAL	532,236	289,292

Enrollment Status in VDC Mapping (as of 29 July)

NEPAL: Enrollment Status (as of 29 Jul 2016)


HRRP



Housing Grant – Tranche I Distribution (as of 29 July)

NEPAL: Housing Grant - Tranche I distribution (as of 29 Jul 2016)

HRRP



HRRP Field Update


HRRP Dhading, Kavrepalanchok, Ramechhap District Teams

Kavrepalanchok Update

HRRP Kavrepalanchok District Team

General Overview


- 75 VDCs, 5 Municipalities
- Total Beneficiaries: **67,731**
- **3rd** in Housing Damage



Enrolment Status

- **18,445** Enrolled
- **1,121** First Tranche

Caritas-N, HfH, Build Change, Rotary, Mercy Corps, Arso, Phase Nepal, Nangshal, SABAL




As per 29th July, 2016

Agency Presence

- **16** Reporting POs
- **39** VDCs (**49%**) coverage


Partner Organization	Implementing Partner(s)
ADRA	
BC	ARSOW
CARITAS-N	
CDRA	CDRA-C-GGC
CG	CF
HfH	ASF
LWF	SJASK
NAVJYOTI	NC
NCRS	
NYF	
NRCS	
NN	SAGARMATHA
PIPALTAR	PSD-N
ROTARY	
SABAL	
UNDP	CTEVT



As per 25th July, 2016


Activity Tracking

1,074 Completed
1,085 Planned



Training Roster


F			G	H
After you go update the data in Training_DB:				
1. Go to DATA				
2. Click on Refresh All				
Organisation-wise Detail				
Partner Organisation	Training Type	Trained		
CDRA		36		
	Short training-Mason	36		
LWF		152		
	Short training-Mason	152		
NH		184		
	Short training-Mason	184		
NVF		117		
	Short training-Mason	117		
SABAL		262		
	Short training-Mason	262		
Grand Total		751		



Activity Tracking



22 model houses in 9 VDC/Municipality



13 Communal Shelters in 12 VDC/Municipality

- 4 proposals approved by NRA for **2601** Individual Housing Reconstruction
- CARITAS Nepal, Habitat for Humanity, LWF, Samaritans Purse (NCRS)
- 6 batches ToT to DLPIU engineers for enhanced support at VDC Level.
- Save the Children, CARITAS Nepal, Habitat for Humanity

Field Activities

HRRP



Model House, Mahadevsthan VDC, LWF



Model House, Mahadevsthan VDC, Rotary



Model House, Baldthali, CARITAS



Reconstruction, RaviOpi VDC

Field Activities

HRRP



Mason Training, GairiBisauna VDC, LWF



NRA Visit to Mason Training, Baldthali VDC, CARITAS



Community Awareness Drama, Dhunkharka VDC, Build Change




Mason Training, Mahadevsthan VDC, LWF



HRRP UPDATES - Ramechhap

04 August 2016
HRRP General Meeting
DUDBC, Kathmandu

Enrollment Updates



Enrollment Status:

Eligible Beneficiaries: 43,609 HHs

Enrolled: 40,651 HHs (93%)

Cash Grant Received: 1,104 HHs (2%)

Remaining: 2,958 HHs (7%)

Most common Grievances:

- A common issue of being missed from eligible beneficiary list
- Land ownership issues

HRRP provided different levels of support to the NRA, DLPIU and POs during enrollment, from Pilot phase to completion.


Partners Support

- With a lack of POs in Ramechhap, it is important to acknowledge those that supported the Enrollment process:
- Medair
 - Managed pilot Enrollment in Ramechhap
 - Their comprehensive 'lessons learned' document was a significant support for POs and donors involved in enrollment
- Swiss Agency for Development Corporation (SDC)
 - Supported in 52 VDCs (out of 55) by providing a comprehensive working model in how enrollment should be implemented
 - Offered human resource, logistical and stationary support
 - Model involved rolling out enrollment in 15 to 20 VDCs simultaneously
 - Where there was potential conflict, grievances were recorded before starting enrollment

Housing R & R Updates

- HELVETAS, UNDP, ACTED, KAM FOR SUD, MEDAIR, GOAL, NRCS, SABAL and several other POs are involved in housing reconstruction and recovery programs.
- Major Activities:
 - Short training/skill development - Mason, carpentry on EQ resistant
 - Demonstration constructions-Model Houses Construction
 - Vocational training - Mason, Carpentry
 - Material Assistance
 - Social Mobilization-BBS messaging for HHs
- Nepal Army and DUDBC are constructing 3 Community Shelters each in 5 VDCs (1 in Saghutar, Khadadevi, Duragaun, Ramechhap N.P. and 2 in Manthali N.P.)

Mason Training Coverage & Gap



Cont...

- Damage Status
 - Damage Grade (3-5): 43,609 HHs
 - Damage Grade (1-2): 10,736 HHs
 - Total: 54,345 HHs
- Short Training – Mason as per DUDBC curriculum: 330 reached out of 384 planned
- Vocational Training – Mason as per CTEVT curriculum: 230 reached out of 550 planned

Action Plans

- Regular updates on Enrollment
- Continuity of HRRP meetings (Bimonthly)
- Update 4W matrix on HRRP related activities
- Update Training database regularly
- Close coordination & support NRA, DDC, DUDBC and POs in HRRP related activities
- Gap analysis and check duplication
- Basic data collection on multi sector programs mostly on WASH and LIVELIHOOD sector

Some Glimpses






Dhading Update



Dhading's Chief District Officer visits an Enrolment Centre in Marpak, 11th April 2016

Progress of the enrollment process in Dhading district, as of 1st August 2016



Status	Count
Completed	27
Ongoing	11
Planned	8
Not planned	1

Progress of the enrolment process:

completed VDCs (1/2)

#	VDC	Eligible Benef.	Enrolled	Grievances	First tranche deposited
1	Aginchok	862	482	180	/
2	Baseri	997	890	89	886
3	Benighat	1557	1294	315	/
4	Budhathum	1039	468	35	/
5	Darkha	1431	1292	59	/
6	Dhusa	876	718	504	/
7	Dhuwakot	1228	850	220	/
8	Gumdi	1407	1211	118	/
9	Jeebanpur	2181	1919	118	/
10	Jharlang	1012	793	63	/
11	Jogimara	1143	864	447	/
12	Kalleri	2168	1980	301	/
13	Katunje	1610	1486	248	1,097
14	Kewalpur	1320	1050	66	/

Progress of the enrolment process: completed VDCs (2/2)

HRRP

#	VDC	Eligible Benef.	Enrolled	Grievances	First Tranche Deposited
15	Khalte	1494	1007	274	/
16	Kiranchok	1108	1002	345	/
17	Kumpur	2351	2252	250	/
18	Lapa	1194	716	71	/
19	Marpak	1003	598	410	532
20	Mulpani	722	382	91	/
21	Phulkharka	1,196	861	78	/
22	Salang	1,137	1,050	215	/
23	Salaynkot	1,158	1,004	210	344
24	Semjong	992	673	229	/
25	Tasarpu	1,039	720	211	/
26	Thakre	1,765	1,232	291	/
27	Tipling	7,67	530	66	/

Progress of the enrolment process: ongoing VDCs

SN #	VDC	Eligible Benef.	Enrolled	Grievances	First Tranche deposited
1	Baireni	2,272	0	570	ongoing
2	Bhumestan	1,895	0	455	/
3	Chhattredeurali	1,938	50	337	/
4	Gajuri	1,758	1,256	250	ongoing
5	Goganpani	1,222	0	252	/
6	Jyemrong	1,851	850	235	/
7	Mahadevsthan	970	0	349	/
8	Nalang	1,533	0	453	/
9	Naubise	2,681	1,904	562	/
10	Pida	1,964	1,325	457	/
11	NNP	7,090	50	270	ongoing

Progress of the enrolment process: remaining VDCs

SN #	VDC	Eligible Benef.	Enrolled	Grievances	First Tranche deposited
1	Chainpur	1,127	0	0	/
2	Dhola	901	0	0	/
3	Khari	1,087	0	0	/
4	Maidi	1,799	0	0	/
5	Reegaun	1,532	0	0	/
6	Salyantar	1,782	0	0	/
7	Satyadevi	902	0	0	/
8	Tripureshor	822	0	0	/
9	Sertung	678	0	0	Not planned
TOTAL		70,581	32,759	9,694	2,859

Type of grievances find in enrolment process

- The beneficiary's CBS slip was delivered at a wrong address.
- The land is registered under the name of the trust
- The CBS slip was issued but the beneficiary's name does not appear on the local beneficiaries' list
- The beneficiary was not covered by the CBS survey

Challenges and lessons learned

- Closing month of Nepali financial year 2072/2073
- Monsoon, landslides and transportation
- Documentation for banking process
- Lack of technical assistance
- Effective support of POs to enrollment
- VDCs Secretaries and enrolment staffs have provided the regular updates on the enrollment process.
- Coordination between NRA, DL-PIU and POs for reconstruction
- Identification of gaps and planning



Group Photo of SM training with NRA Executive member & team (28th April)



UNOPS, DUDBC & POs compiling enrolment data in HRRP-Dhading (1st June)



Information Management Training to Dhading Pos, facilitated by IMO (15th June)



Model house Constructed by CARE in Salyantar VDC

HELVETAS Training Models

By HELVETAS

Mason Training Status Update

By HRRP

Short Training on Masons (# of masons trained)

Source: HRRP 4W (as of 25 July)

Total Trained: 12,657
Total Planned: 27,192

Partner Organisations	Sum of Total Planned	Sum of Total Reached
ACF	260	120
ACN	40	0
ACTED	150	150
ADRA	747	715
BC	361	181
CA	355	0
CARE-N	1780	923
CARITAS-N	111	31
CDRA	72	72
CRS	1228	191
DCA	200	23
ECO-N	117	115
GIZ	240	180
GOAL	116	116
GON	184	186
HELP	54	54
HELVETAS	830	134
HFH	270	0
ISAP	90	30
JICA	3209	606
Lumanti	289	229
LWF	680	682

LWR	86	86
MEDAIR	183	183
MINERGY	25	0
NCRS	400	0
NDS	120	0
NN	250	215
NRCS	3698	2970
NSET	4885	485
NYF	788	279
OXFAM-GB	1302	626
PLAN	399	278
PWJ	210	120
SABAL	732	523
SCI	1180	934
SHANGRILA ORP	46	46
TEARFUND	305	310
UMN	500	513
UNDP	610	351
UVN	90	0

*Note: Short Training on masons recorded here include DUDBC, CTEVT and other curriculums

Vocational Training on Masons (# of masons trained)

Source: HRRP 4W (as of 25 July)

Partner Orgnasations	Sum of Total Planned	Sum of Total Reached
CA	175	0
CRS	1050	369
CW	4	0
DCA	20	20
GON	172	172
HELVETAS	2107	1282
HFH	210	0
KFS	60	30
OXFAM-GB	255	0
PLAN	54	54
RRN	67	67
SABAL	486	236
SCI	219	190
SHANGRILA		
ORP	80	88
WR	110	110

Total Trained: 2,618
Total Planned: 5,069

Short + Vocational Training

Total Trained: 15,275
Total Planned: 32,261
Total Needed: 61,000
(Working figures)

*Note: Vocational Training on masons recorded here include CTEVT and other curriculums

Thank you!

HRRP

Housing Recovery & Reconstruction Platform
(HRRP)