

Monthly District Report

Lamjung, Tanahun, Kaski, Syangja

27 September – 21 October 2019

Summary of events during this period

Districts	Name of activity/event	Event date	Location (District, Municipality)	Contact Person	Reference Document
Lamjung	HRRP team conducted meeting with DLPIU's Building and GMaLI at GMaLI office. District reconstruction progress and its challenges were discussed. GMaLI chief shared that after the presence of HRRP at district level reconstruction process is speed up and thanks HRRP for our support on information management part.	2 nd – Oct ,2019	Lamjung, Bashesahar NP	Rijan.gajurel@hrrpnepal.org Biren.shah@hrrpnepal.org	
	Discussion of retrofitting task force progress with DLPIU-Building regarding ongoing survey-The process of survey for building categorization has been started from the Municipal level task force members and completed in Besisahar Municipality and follow up to the other Municipality is ongoing.	3 rd -Oct ,2019		Rijan.gajurel@hrrpnepal.org Biren.shah@hrrpnepal.org	
	Meeting with District Support Engineer and DLPIU-Building Focal Person regarding CSEB low quality houses and its mitigation.	18 th Oct,2019		Rijan.gajurel@hrrpnepal.org Biren.shah@hrrpnepal.org	
	Prepared Monthly Featured Technical staff report.	21 nd oct,2019		Rijan.gajurel@hrrpnepal.org Biren.shah@hrrpnepal.org	
	Reconstruction Palika profile of all eight municipality were uploaded at respective palika website.	17 th - Oct,2019		Rijan.gajurel@hrrpnepal.org Biren.shah@hrrpnepal.org	
	Tranche distribution MIS is updated for this month.	18 th - Oct,2019		Rijan.gajurel@hrrpnepal.org Biren.shah@hrrpnepal.org	

Summary of events during this period


	Monthly meal data for the month of September is updated at National level.	14 th - Oct,2019		Rijan.gajurel@hrrpnepal.org Biren.shah@hrrpnepal.org	
Tanahau	Palika profile of 5 municipality were uploaded at respective palika website.	17 th - Oct,2019		Rijan.gajurel@hrrpnepal.org Biren.shah@hrrpnepal.org	
	Tranche distribution MIS is updated for this month.	15 th -Oct		Rijan.gajurel@hrrpnepal.org Biren.shah@hrrpnepal.org	
Kaski	District level tranche distribution data cleaning and uploading process at MIS templet is ongoing .	3 rd -Oct		Rijan.gajurel@hrrpnepal.org Biren.shah@hrrpnepal.org	
	Palika profile of all five palika is updated and uploaded on respective palika website.	5 th -Oct		Rijan.gajurel@hrrpnepal.org Biren.shah@hrrpnepal.org	
	Information of retrofitting task force progress with DLPIU-Building regarding ongoing survey taken from DSE-Kaski- The list of beneficiaries who are interested in retrofitting has been enlisted and the letter is to be sent to CLPIU-Building on 25 th Oct,2019 and after that the design and implementation of those houses will be started.	17 th Oct,2019		Rijan.gajurel@hrrpnepal.org Biren.shah@hrrpnepal.org	
	District contact list is updated and uploaded in district google drive.	21 st -Oct		Rijan.gajurel@hrrpnepal.org Biren.shah@hrrpnepal.org	
Syangja					
	Palika profile data of all 11 palika is updated and uploaded at respective palika website.	2 nd -Oct		Rijan.gajurel@hrrpnepal.org Biren.shah@hrrpnepal.org	
	District contact list is updated and uploaded at respective district google drive.	16 th -Oct		Rijan.gajurel@hrrpnepal.org Biren.shah@hrrpnepal.org	
	Information of retrofitting task force progress with DLPIU-Building regarding ongoing survey taken from DSE-Syangja- The deadline for the survey has been circumscribed upto the month of October.	21 nd - Oct,2019		Rijan.gajurel@hrrpnepal.org Biren.shah@hrrpnepal.org	

Tranche Status (Lamjung)


Tranche Status Table: 21st Oct,2019

Name of Palika	Total HHs Surveyed	Total HHs Eligible	Total HHs Enrolled	First Tranche	Second Tranche	Third Tranche	Retrofitting HH Eligible	Retrofitting HH Enrolled	Retrofitting 1st Tranche	Retrofitting 2nd Tranche
Besishahar Nagarpalika	2851	1310	1235	1235	701	498	11	6	6	0
Dordi Gaunpalika	3375	2244	2254	2254	981	445	60	19	19	0
Dudhpokhari Gaunpalika	2667	2437	2356	2356	1632	490	9	4	4	0
Kwholasothar Gaunpalika	740	314	271	271	86	55	73	0	0	0
MadhyaNepal Nagarpalika	2346	1505	1444	1444	714	313	52	16	16	0
Marsyangdi Gaunpalika	1936	916	1039	1039	420	313	185	161	161	0
Rainas Nagarpalika	4362	3050	2977	2977	2111	1114	161	106	106	0
Sundarbazar Nagarpalika	4084	2257	2142	2142	1423	877	112	24	24	1

Graph of Tranche Status:



Graph for Retrofitting Status:




Tranche Status (Tanahau)


Tranche Status Table: 21st Oct-2019

Name of Palika	Total HHs Surveyed	Total HHs Eligible	Total HHs Enrolled	First Tranche	Second Tranche	Third Tranche	Retrofitting HH Eligible	Retrofitting HH Enrolled	Retrofitting 1st Tranche	Retrofitting 2nd Tranche
Anbukhaireni Gaunpalika	1050	710	760	760	434	432	21	5	5	0
Bandipur Gaunpalika	1226	609	943	943	656	428	33	32	32	0
Bhanu Nagarpalika	7540	4219	4183	4183	2358	1865	75	12	12	0
Bhimad Nagarpalika	2680	987	974	974	549	262	46	0	0	0
Byas Nagarpalika	4626	2486	1904	1904	1166	917	163	180	180	0
Devghat Gaunpalika	960	725	532	532	338	194	32	8	8	0
Ghiring Gaunpalika	969	254	235	235	133	96	0	0	0	0
Myagde Gaunpalika	1877	1292	1237	1237	661	425	38	33	33	0
Rhishing Gaunpalika	1771	680	489	489	289	216	34	0	0	0
Shuklagandaki Nagarpalika	2837	1859	1725	1725	953	571	24	1	1	0

Graph of Tranche Status:



Graph for Retrofitting Status:




Tranche Status (Kaski)


Tranche Status Table:

Name of Palika	Total HHs Surveyed	Total HHs Eligible	Total HHs Enrolled	First Tranche	Second Tranche	Third Tranche	Retrofitting HH Eligible	Retrofitting HH Enrolled	Retrofitting 1st Tranche	Retrofitting 2nd Tranche
Annapurna Gaunpalika	667	395	395	395	179	74	19	12	12	0
Machhapuchchhre Gaunpalika	781	427	427	427	265	34	30	5	5	0
Madi Gaunpalika	2296	1160	1160	1160	512	97	40	12	12	0
Pokhara Lekhnath Mahanagarपालिका	5276	2774	2421	2421	1153	281	111	84	84	0
Rupa Gaunpalika	2054	1270	1222	1222	455	238	42	26	26	0

Graph of Tranche Status:



Graph for Retrofitting Status:




Tranche Status (Syangja)


Tranche Status Table: 21st Oct, 2019

Name of Palika	Total HHS Surveyed	Total HHS Eligible	Total HHS Enrolled	First Tranche	Second Tranche	Third Tranche	Retrofitting HH Eligible	Retrofitting HH Enrolled	Retrofitting 1st Tranche	Retrofitting 2nd Tranche
Aandhikhola Gaunpalika	1515	843	823	823	372	117	72	43	43	0
Arjunchaupari Gaunpalika	803	509	475	475	255	184	65	51	51	0
Bhirkot Nagarpalika	2099	1042	1002	1002	313	118	26	21	21	0
Biruwa Gaunpalika	1024	638	609	609	191	103	40	9	9	0
Chapakot Nagarpalika	1815	804	798	798	421	137	12	4	4	0
Galyang Nagarpalika	1294	634	621	621	323	170	101	99	99	0
Harinas Gaunpalika	912	435	405	405	176	83	1	1	1	0
Kaligandagi Gaunpalika	752	493	413	413	156	117	2	2	2	0
Phedikholga Gaunpalika	403	278	264	264	120	86	10	7	7	0
Putalibazar Nagarpalika	2798	1471	1461	1461	751	455	321	306	306	0
Waling Nagarpalika	2696	1671	1617	1617	767	352	54	33	33	0

Graph of Tranche Status:



Graph for Retrofitting Status:



Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
Will there be any additional top-up for retrofitting beneficiary?	Beneficiaries	There are not any decisions made regarding additional top-up, but it has been a subject of discussion in NRA for now we could only say its not increased.

Challenges and Way Forward

Challenge	Way Forward
Most of the retrofitting beneficiaries wants to get converted to reconstruction.	Awareness and orientation program to the beneficiaries regarding the advantages, and cost parameters of retro.
Lack of masons who can implement the correction process in the district.	Mason training on retrofitting focusing those masons who have already taken training on EQ resilient housing construction.
Lack of technicals in the field for the implementation of retro.	One ward one technical (Engineer) must be implemented and these technicals must be trained on practical implementation of retrofitting.
People are not ready to adopt the concept of strong back as they feel this more costly and tedious.	Other simplified methods such as wire meshing, splint and bandage must be implemented.