

# District Report

## Kathmandu Valley

19 – 25 January 2018

### Activity Summary

| Activity                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | Contact Person                                                                          | Reference Document                                        |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------|-----------------------------------------------------------|
| <p>General coordination meeting of Kathmandu district with NRA, DLPIU-MOUD, CLPIU-MOFALD, POs and HRRP was conducted on 22 January 2018 at NRA Kathmandu Office. The agendas of the meeting were as follows:</p> <ul style="list-style-type: none"> <li>→ NRA decision to DLPIU and POs</li> <li>→ Updates of each POs and from DLPIU</li> </ul> <p>The major decision made during the meeting were as follows:</p> <ol style="list-style-type: none"> <li>1. An interaction program will be conducted for Mayors/Deputy Mayors of Kathmandu district at NRA central office on 29 January 2018 (15 Magh 2074). The purpose of this interaction meeting is to connect the reconstruction issues forwarded by respective Mayors/Deputy Mayors with the team in the central NRA who are responsible to formulate reconstruction related policy and plan.</li> <li>2. NRA Kathmandu is going to call for a special committee meeting to tackle the cases of pending files of beneficiaries dated 25 January 2018 (11 Magh 2074). This special committee meeting has targeted to address the pending file and release the tranche.</li> <li>3. NRA Kathmandu clarified the concerns of POs that are planning to facilitate the beneficiaries from Government's list. There are certain processes to be undertaken for shifting of government supported beneficiaries to the POs side. This process calls for a clear proposal from POs documented with consent letter from beneficiaries, tranche received to date and official letter certified by the ward office. Based on the documentation and verification from NRA and DLPIU, beneficiary will be allowed to receive the remaining tranche from POs.</li> <li>4. NRA Kathmandu informed POs to communicate with beneficiaries frequently in delivering the messages of directives issued by central NRA.</li> <li>5. An engineer has been deployed at NRA Kathmandu office who will be responsible for the technical coordination with municipalities and DLPIU. Newly recruited engineer will also be mobilized in municipalities of Kathmandu district to support the reconstruction initiatives.</li> </ol> | <p>Ambika Amatya<br/><a href="mailto:dc.ktm@hrrpnepal.org">dc.ktm@hrrpnepal.org</a></p> | <p>The minute of the meeting will be forwarded later.</p> |

## Upcoming Events & Meetings

| Event / Meeting                                                                                                                                                                                  | Date, Time, and Location                         | Contact Person                                                                                                                       |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------|
| Mason Training will be conducted by NRA Kathmandu in Gokarneshwor Municipality.                                                                                                                  | 26 January to 1 February 2018 (12-18 Magh 2074). | Mr. Prem Prasad Ghimire<br>NRA Kathmandu Chief<br>9841637299<br><a href="mailto:ghimirepp2011@gmail.com">ghimirepp2011@gmail.com</a> |
| General Coordination Meeting of NRA Lalitpur                                                                                                                                                     | Status: Postponed until mid of Magh              | Ambika Amatya<br><a href="mailto:dc.ktm@hrrpnepal.org">dc.ktm@hrrpnepal.org</a>                                                      |
| General Coordination Meeting of NRA Bhaktapur                                                                                                                                                    | Status: Postponed                                | Ambika Amatya<br><a href="mailto:dc.ktm@hrrpnepal.org">dc.ktm@hrrpnepal.org</a>                                                      |
| Interaction program with Mayors/Deputy Mayors of Municipalities of Kathmandu district.                                                                                                           | 29 January 2018, NRA Central Office, Kathmandu   | Mr. Prem Prasad Ghimire<br>NRA Kathmandu Chief<br>9841637299<br><a href="mailto:ghimirepp2011@gmail.com">ghimirepp2011@gmail.com</a> |
| A special committee meeting to work out on pending files of Kathmandu district                                                                                                                   | 11 Magh 2074 (25 January 2018), NRA Kathmandu    | Mr. Prem Prasad Ghimire<br>NRA Kathmandu Chief<br>9841637299<br><a href="mailto:ghimirepp2011@gmail.com">ghimirepp2011@gmail.com</a> |
| Mason Training at Kageshwori-Manohara and Chandragiri Municipality.                                                                                                                              | Status: TBC soon                                 | Ms. Neha Joshi, Engineer, NRA Kathmandu<br>9843058110,<br><a href="mailto:nehajoshi416@gmail.com">nehajoshi416@gmail.com</a>         |
| To include details of upcoming events and meetings in the next bulletin, please share details with <a href="mailto:dc.ktm@hrrpnepal.org">dc.ktm@hrrpnepal.org</a> by COB Wednesday of each week. |                                                  |                                                                                                                                      |

## News & Updates

### Shelter updates

- With support from OXFAM, the retrofitting of 1 house at Dakshinkali Municipality is in progressing stage. In Chandragiri Municipality, Out of 115 beneficiaries, only 23 have been facilitated with drawing of the house. 10 beneficiaries have not been in regular contact due to family issue such as death of family member, birth of a child and many more. Some land lies in intersection of electric poles after the road extension process which has affected the reconstruction process. Similarly 24 numbers of beneficiaries are undergoing the planning phase of drawing of houses. Among the total houses planned for the reconstruction, only 1 house has received the building permit so far. Many houses have completed till plight level, however due halt in building permit process from Municipality, further construction has been delayed.

## Questions Collected

| Question                                                                                                                                            | Who Asked the Question? | Response Provided (By Whom)                                                                                                                                                                                         |
|-----------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Large numbers of beneficiaries are facing difficulties in getting the building permit paper due to guthi land issues and bylaws issues What are the | POs staff               | A special committee is formed at every wards (of municipalities) under the chairmanship of ward chairperson is responsible to address the special kinds of housing related cases such as landownership certificate, |

## Questions Collected

|                                                                            |                                                                                                                                                                                                                                                                              |
|----------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| practicality of handling such cases though public inquiry deed (sarjamin)? | Guthi land, lack of building permit etc. Such special housing issues will be forwarded to Municipalities for further addressing by the ward chairperson. POs are requested to communicate with beneficiaries to meet ward chairperson for such cases. (NRA Chief, Kathmandu) |
|----------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

## Challenges and Way Forward

| Challenge                                                                                                             | Way Forward                                                                                                                                                                  |
|-----------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Kageshwori-Manohara Municipality has been facing difficulty in timely work due to lack of engineers                   | NRA should look forward for deploying engineers in the municipality so that the reconstruction issues, inspection for the tranche release can be conducted in timely manner. |
| Engineers deployed from DLPIU have not received TOT regarding the reconstruction even after being employed for years. | DLPIU should list out the engineers who have not received the TOT and request CLPIU to address the issue.                                                                    |