

HRRP Meeting Minutes

**Lead: DUDBC Sindhupalchok, Co-led by IOM & UNHABITAT
District Meeting Minute, Sindhupalchok**

Date: 7th April 2016

Time: 11:00 AM-12:30 PM

Venue: Conference Hall, IOM Sub-Office, Chautara

Chaired By: DUDBC Sindupalchok

HRRP District Focal Point: Pabitra Basnet E: pabitra@hrrpnepal.org

HRRP IM Focal Point: Chandrakant Lal karna E: chandrakant@hrrpnepal.org

Participants: DUDBC Sindupalchok, HRRP/IOM, IOM, OXFAM, CARE Nepal, ARSOW Nepal, Plan International Nepal, ARSOW Nepal, Peace Winds/ISAP, Architecture Sans Frontieres (ASF Nepal), LWF, JICA, Norwegian Red Cross, OXFAM, UNDP, Nepal Red Cross, Help e.v. Germany, CFM/UNRCO, ASF-Nepal, Medair, WVI, ISAP, Help-hilfe zur selbs thilfe, Build Change, WFP, Tuki Association, Save The Children (SABAL), Caritas, PIN

Agendas

1. Welcome and Introduction
2. Agency Updates
3. Open discussion
4. Enrollment VDCs and POs Interest
5. Gap Analysis (POs presence and Masons trained)
6. AOB
7. Tentative date for next meeting

1. Welcome and Introduction

1.1 Welcome

The 5th HRRP District Coordination Meeting took place at the Conference Hall, IOM Sub-Office Chautara on 7th April 2016. The formal Meeting started after welcome to all the Participants' of different organizations by DUDBC representative Mr. Madan Prasad Devkota. After this introduction session, the agency updates were taken on key issues related to HRRP and Enrolment updates and processes from Ravi Opi was shared by HRRP DC, Ms. Pabitra Basnet. There were 33 participants representing from 25 different organizations including government and I/NGOs.

1.2 Introduction

This was the fifth HRRP meeting conducted in Sindhupalchok district. Its main objective was to discuss on the issues faced by the key stake holders in Recovery and Reconstruction planning and implementation. Since the DUDBC head Mr. Tanka Prasad Gautam Sir could not join the meeting, the main agendas were postponed for the next meeting while there was brief discussion on pre enrolment process ongoing at Ravi Opi facilitated by the HRRP team.

2. Agency Updates

This was the fifth meeting of the HRRP in district level at Sindhupalchok, and the agencies as usual were concerned on NRA and its strict directions causing complications on their regular and planned activities on Recovery and Reconstruction. Some of the POs were also interested in enrollment support in their working areas. Till 7th April 2016, 25 Partner Organizations had sent the 4W of HRRP. The key agency updates on the meeting were:

Medair – Working on community mobilization, PASSA, Mason training following DUDBC curriculum, etc. Continuing, Community mobilization, PASSA group formation. 1 VDC 2 PASSA group 25 each, Community action plan. Mason potential selected by them technical training as per DUDBC. 2 model house plan more community oriented practice. Technical team community mobilization. Each VDC 30 target PASSA 50 target 2 cluster 50x2. Use same mason reconstruction catalogue use 10-15 days practical planning. 1 VDC 2 model house.

JICA – Planned to support enrolment at Syaule VDC, but the planning is changed and the site is changed so JICA is willing to support in other VDCs of Sindhupalchok district (Some as lead and some as supporting PO) Planning to support 22 additional VDCs. 9 mason training in Chautara Melamchi 1 training completed. 7 days mason training (60 training planned in total). BBS orientation 795 BBB orientation 4800 people. 1 ward 1 training 4 wards so 10 11 14 15. In Purano Fataksila.

Build Change –Site selection gap for HHs construction purpose. Geological study important to mark the safety. Build Change have technical experts to support the geological survey. Sangachok Reconstruction capacity building and SM. Awareness raising program. Enrollment center preparation (plus Resource Centre). Sangachok Bhimtar 180 HHs 177 HHs collapsed. Site soil testing done geometrics 3D done. Geological and Soil survey needed but how can it be initiated? Yale University and ICIMOD hazard mapping in 35 districts data.

IOM- BBS awareness 3 Hours 4 VDCs completed recently. 10 VDCs planned remaining 6 VDCs. 1535 HHs oriented and 1500 HHs toolkit distribution completed. IDP camp concern should be raised as people are facing many problems in that area and it should be addressed in broader level. DTM round 6 report published. 13 camps different VDCs of the district. How can it be included and addressed? People are hesitating to go back to their original residence hoping for the Geological survey to be conducted. If not completed in camp population, how can it be solved? No agreement on geological survey. Temporary shelter destructed due to storm. They need to be addressed through HRRP.

NRCS: Sec phase PASSA community mobilization Integrated RAMT survey. Mason Training 7 days retendering.

Help ev Germany: 7 days mason training 2 lot training

CARE: 6 VDCs 4 sectors. CSRC partner staff hiring. 510 mason training House owner orientation. Documents submitted to NRA.

Oxfam: Mason Training Plan. Clarity required from NRA side. BBS and House designs IEC materials printing under process. Consultancy process started but it's not in concrete path. Could not work in shelter since 2-3 month. Interested to know about Enrollment process.

SAVE: BBS awareness in last phase 5 VDCs. Tuki Sangh Mahila Aatmanirbharta Kendra planned to be established. DUDBC 5 days curriculum approval for 3 VDCs Mankha, Bansbari, Fataksila ,25 trainings each target 250 individuals in revised 7 days curriculum.

SABAL: Want to accommodate in R&R. Livelihood DRR CCA. 1750 Mason training planning ToT and 350 CTEVT target 25 VDCs. EC technical HR provision 10 Sub engineer. Technical RC by SABAL. Social Mobilization also a major part of SABAL. 65000 HHs in Kavre and Sindhupalchok. Existing Mason training, need clarity in EC and RC. Technical staff planning. Planning for regular development program in 25 VDCs and looking for the provision to fit in R&R. Budgetary term.

Oxfam How the technical team is working? Need attention on that. Sindhupalchok landslide prone, thunderstorm hailstorm prone. Need is there, If agency go there directly they will be raised. DDRC should raise the issue and control and need assessment and request Orgs accordingly. Gap issues should be addressed.

LWF: Baramche Selang 266 HHs const within 2 lakhs not approved. Mason training Baramche Selang 30 each, DUDBC depart approved, NRA waiting. Within April planned. Assessment ongoing.

3. Open Discussion

- The mason/carpenter trainee database should be managed so that there would be no more cases of the repeated training to the same person. POs are requested to provide the mason trained database to HRRP team to update the database and avoid the duplication and analyse gaps.
- POs were requested to provide the interest and resources available for the support to enrolment centres based on the SOP draft of NRA to the HRRP team.
- Each district 2 geologist's vacancy announced by NRA planned but there is no geologists in application but only engineers. 24 VDCs no geological data of Sindhupalchok.
- JICA willing to support in for enrolment, Build Change in Sangachok Enrollment centre, ARSOW in Manekharka EC and Thanpaldhap VDC, CARE Nepal in Dubachaur.
- HHs design support by POs in VDCs fr design.
- Request Tanka sir to send email to approve for training.
- Rooster in DUDBC or NRA?
- Help ev, Plan International, SAVE (SABAL) are also interested to support in enrolment process at Sindhupalchok

4. Enrollment VDCs and POs Interest

- JICA, Build Change, World Vision, ARSOW, Plan International, CARE Nepal, SAVE (SABAL), Help ev, UNDP are interested to support in different ECs/VDCs of Sindhupalchok during the enrollment process
- POs are requested to submit the interest VDC for possible support in EC and the resources available with them to the HRRP team
- After getting an overview from the POs, there will be a meeting called for the discussion on the enrollment centre support in district

5. Gap Analysis

- Since Tanka Sir was not present in the meeting, the gap analysis will be done in upcoming meeting of HRRP Sindhupalchok

6. AOB

6.1 Pre Enrolment updates from Ravi Opi

- There was brief sharing by the HRRP DC Ms. Pabitra Basnet about the pre enrolment process and the role of POs in the enrolment process.

6.2 POs are invited to make the presentation on their activities related to Housing Recovery and Reconstruction in coming HRRP meetings.

Action Points

1. All the organization should report their update to HRRP team and government on regular basis. While reporting give detailed information like wards instead of VDCs only
2. The geological and soil survey is necessary and need to be forwarded to policy level so that it can be addressed
3. HRRP team will look out for the ICIMOD database of the geological analysis of most vulnerable districts
4. All the POs which are interested in supporting in enrollment process are supposed to report to HRRP team
5. All the information regarding the enrollment support updates will be compiled and the POs will be coordinated and communicated accordingly by HRRP team
6. Mason training rooster should be updated and repeated trainees should be avoided. The gaps should be identified and POs which are planning further are expected to cover those gaps
7. All POs are requested to share the documents, photographs and materials related to their activities relevant to HRRP

Next Meeting

The next HRRP meeting will be held on 21th April 2016 Thursday from 11:00 AM to 1:00 PM in IOM Sub Office Conference Hall Chautara. Led by DUDBC, can be contacted by cell no. 9801133607

Meeting Participants List/Attendance Sheet

Name	Designation	Agency	Agency Type	Contact Number	Email ID
Pabitra Basnet	District Coordinator/HRRP	HRRP/IOM	HRRP	9801133607, 9843767677	pabitra@hrrpnepal.org
Asta Karki	Shelter Tech Officer	CARE	Partner Organisations	9851180719	asta.karki@care.org
Bishnu Belbase	Executive Director	ARSOW Nepal	Partner Organisations	9851158802	bishnubelbase@gmail.com
Dabal Rokaha	Program Coordinator	IOM	Partner Organisations	9841853007	dkrokaha@iom.int
Lok Raj Bhatta	Shelther & Infrastructure Engineer	WVI	Partner Organisations	9849759676	lokraj_bhatta@wvi.org
Panch Dev Bhatta	Information Management/HRRP	IOM/HRRP	Partner Organisations	9848842460	panch@hrrpnepal.org; pdbhatta@iom.int
Pankaj Parajuli	Program Manager	Peace Winds/ISAP	Partner Organisations	9841564002	pankaj@isap.org.np
Pralhad Timilsina	District Manager	LWF	Partner Organisations	9845025831	dermp@lwf.org.np
Rajan Thapa	Research Assistant	JICA	Partner Organisations	9843319662, 9813579635	ioerajan@gmail.com
Shyam K. Chaudhary	NFI/Shelter Coordinator	Save the Children	Partner Organisations	9842111368	shyam.chaudhary@savethechildren.org
Vijay Raj Pant	Dist. Support Coordinator	OXFAM	Partner Organisations	9851147952	vpant@oxfam.org.uk
Binny Pradhan	Shelter officer	OXFAM	Partner Organisations	9841765815	bpradhan@oxfam.org.uk
Dev Raj Gautam	Shelter officer	Medair	Partner Organisations	9851225844	devrajgautam2008@gmail.com
Chandrakant Lal karna	HRRPIMFP	HRRP/IOM	Partner Organisations	9843266729	chandrakant@hrrpnepal.org
Ujwal Narayn Vaidhya	Project Manager	ASF- Nepal	Partner Organisations	9841337116	ujwal-nv@yahoo.com
Prawesh Neupane	PMER-officer	Nepal Red Cross	Partner Organisations	9841483988	praweshn@gmail.com
Dipsh Babu Pant	Program Assistant	WFP	Partner Organisations	9801083452	dipesh.panta@wfp.org
Sagun Shrestha	Field Engineer	Help e.v. Gernmeny	Partner Organisations	9841675903	shrestha@help-ev.de
Amul Shrestha	Shelter Project Officer	WVI	Partner Organisations	9841637476	amul_shrestha@wvi.org
Praveen Shrestha	Shelter Coordinator	ISAP	Partner Organisations	9851155267	praveen@isap.org.np
Madan Prd Devkota	Nayab Subba	DUDBC, Sindhupalchok	Government	9841176125	madandevkota2072@gmail.com
J.B. Bohara	District Manager	WVI	Partner Organisations	9801157145	jhyam_bohara@wvi.org
RB Sharma	DRR/CCA Assisstant	SABAL	Partner Organisations	9842238701	ram.sharma@care.org
Hari Krishna	DRR/CCA	SABAL	Partner	9856022919	hari.bhattarai@care.org

Bhattra	Coordinator		Organisations		
Indra shrestha	DRR/CCA Assisstant	SABAL	Partner Organisations	9841417182	indra.shrestha@care.org
Gyanendra Poudel	ED	Tuki Association Sunkoshi	Partner Organisations	9851102344	gyanendra.tuki@gmail.com
Shakti Kumar Lama	Sr. Cluster Coordinator	SABAL	Partner Organisations	9851216767	shakti.lama@savethechildren.org
Bharat Devkota	DCOP	SABAL	Partner Organisations	9801198647	b.devkota@hki.org
Sanjeev Singh	Project Manager	PIN	Partner Organisations	9841428342	sanjeev.singh@peopleinneed.cz
Sushil Gurung	Program Manager	Tuki Association Sunkoshi	Partner Organisations	9860765042	sushilgrg@outlook
Jhagu Chaudhary		CARITAS Nepal	Partner Organisations	9741415968	jhaggu.caritasnepalrodmd@gmail.com
Kripna Bandhu Aryal	Asst Activities Coordinator	Build Change	Partner Organisations	9851044168	
Luma Nath Adhiakri	Tech Director	SABAL	Partner Organisations	9841640115	lumakth.adhikari@savethechildren.org