

Fortnightly District Report

Kavrepalanchok

18 – 31 January 2019

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
Field Visit to Dhunkharka to support Baliyo Ghar Documentary Team	21 Jan 2019	3	1	reshma@hrrpnepal.org	Field Visit Section below
Consultation Meeting with World Bank Team to schedule field visit	25 Jan 2019	2	2	reshma@hrrpnepal.org	Field Visit Section below
Palika Level Coordination Meeting, Panauti Nagarpalika	25 Jan 2019	-	-	im.kavrepalanchok@hrrpnepal.org	GD
5W Update	25 Jan 2019	-	-	im.kavrepalanchok@hrrpnepal.org	GD
Field Visit to RaviOpi with World Bank Team	27 Jan 2019	-	-	im.kavrepalanchok@hrrpnepal.org	Field Visit Section below
Joint Monitoring Field Visit to Bethanchok Gaupalika	30-31 Jan 2019	-	-	reshma@hrrpnepal.org	Field Visit Section below
Data Collection and Updating Palika Profiles in Municipal websites	18-31 Jan 2019	-	-	im.kavrepalanchok@hrrpnepal.org	NA
Housing Typology Update	31 Jan 2019	-	-	reshma@hrrpnepal.org	GD
MEAL Reporting	31 Jan 2019	-	-	reshma@hrrpnepal.org	GD
Support to GMALI on grievance handling	18-31 Jan 2019	-	-	reshma@hrrpnepal.org	NA

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Field Visit to Nagregagarche, Majhifeda and Sanowangthali to update on vulnerable settlement and monitor reconstruction activities	6-7 Feb 2019, 8:00 AM-5:00 PM, Chaurideurali GP	HRRP/GMALI	reshma@hrrpnepal.org
Field visit to Sanga to research on reconstruction challenges in peri urban areas	11 Feb 2019, 8:00 AM- 4:00 PM, Banepa NP	HRRP	reshma@hrrpnepal.org

News & Updates

Namobuddha Municipality is planning a 3 days program in each wards of the municipality as a final reconstruction awareness program.

Meeting with the Ward level Grievance Management Committee will be conducted on the first day where the reconstruction issues will be collected. Data on beneficiaries yet to enroll or reconstruct will be collected along with the list of beneficiaries who want to switch their status of reconstruction and retrofit.

On the next two days, beneficiaries who are yet to enroll will be contacted to either enroll or remove their name from the beneficiary list. Those who have received first tranche and yet to reconstruct will be asked to either reconstruct within the deadline (new deadline set by the municipality is Chaitra for second tranche and Asadh for third tranche) or return the first tranche. Reconstruction deadline will be communicated to those who have received the second tranche and yet to receive the third tranche. Also, this would be the last chance for grievance filing.


The program will start after the budget is approved by the executive committee. Pre notice has already been sent to all the wards and the program notice is being aired from Rosh FM. The municipality has targeted the completion of housing reconstruction through this program.

Tranche Status


Municipality	Banepa	Bethanchok	Bhumlu	ChauriDeurali	Dhulikhel	KhaniKhola	Mahabharat	MandanDeupur	NamoBuddha	Panchkhal	Panauti	Roshi	Temal
Total HHs Surveyed	-	-	-	-	-	-	-	-	-	-	-	-	-
Total HHs Eligible	7070	4377	6203	6411	5968	2842	2950	9195	7593	9937	9178	6262	4847
Total HHs Enrolled	-	-	-	-	-	-	-	-	-	-	-	-	-
1 st Tranche	6250	3724	5723	5176	4950	2726	2800	8407	6109	8766	7906	5425	4055
2 nd Tranche	2744	2532	4721	3685	2435	2132	2350	6376	3004	5779	4137	3729	2787
3 rd Tranche	2059	1310	3355	1561	1594	545	1317	3604	1585	3435	2852	1711	1571
Total HH Constructed	-	-	-	-	-	-	-	-	-	-	-	-	-
Grievance Registered	2226	1202	1038	1578	2151	683	1075	2300	2814	3041	2874	2257	2101
Grievance Addressed	2031	1202	971	1517	1919	681	1055	1762	2296	2932	2851	2203	2069
RF HH Eligible	-	-	-	-	-	-	-	-	-	-	-	-	-
RF HH Enrolled	-	-	-	-	-	-	-	-	-	-	-	-	-
RF 1 st Tranche	73	73	14	42	35	43	143	21	20	88	11	129	100
RF 2 nd Tranche	0	0	0	0	0	0	0	0	0	12	0	0	1
Non-Compliance Registered	-	-	-	-	-	-	-	-	-	-	-	-	-
Non-Compliance Addressed	-	-	-	-	-	-	-	-	-	-	-	-	-

Tranche Status

Reconstruction Tranche Status (31 Jan 2019)



Grievance Addressal Status (31 Jan 2019)



Field Visit Report

Visit 1

Date	Location	Participants from HRRP and stakeholders
21 Jan 2019	Dhunkharka, Bethanchok Gaupalika	- Baliyo Ghar Documentary Team - Reshma Shrestha, HRRP Kavre
Objective(s)	Collect case stories for Baliyo Ghar Documentary.	
Summary	The visit was scheduled to collect case stories on various areas of reconstruction. Based on the probable topics that can be covered, Dhunkharka was selected so as to cover maximum case stories within the two wards of Dhunkharka. During the visit, stories were collected on topics like: Retrofitted house beneficiary, House constructed with continuous technical assistance from DLPIU technical persons, House constructed similar to pre-earthquake house, Beneficiary completely recovering his livelihood, Positive aspects of reconstruction after road maintenance, Vulnerable beneficiary who has already reconstructed the house, Beneficiaries who received reconstruction loan, Loan provision from banks, Message from the Palika Chief, DCO, GMALI, DUDBC/DLPIU.	

Photos



Shekhar Prasad Timilsina retrofitted his house in Asadh with technical support from Build Change. His son approached the technical team after observing the demo retrofitted house in the ward. He has received first tranche and applied for the second tranche of housing reconstruction grant.
Photograph By: Reshma Shrestha



Kunti Timalisina, a single woman, reconstructed her house with the support from her married daughter with a total cost of NPRs 7 lakhs. She has received all three tranches of housing reconstruction grant.
Photograph By: Reshma Shrestha

Field Visit Report

Visit 2

Date	Location	Participants from HRRP and stakeholders
30-31 Jan 2019	Bethanchok Gaupalika	• Roshan Kesari, M&E Consultant • Reshma Shrestha, HRRP Kavre • Ishor Neupane, HRRP Kavre
Objective(s)	• Meeting at ward level. • Monitoring of technical team. • Update on reconstruction status of each wards. • Monitor main non-compliance issues.	
Summary	Day 1 The first day joint monitoring visit was conducted at Ward 2, 3 (Dhunkharka) and 5 (Chyasingkharka) of the Gaupalika. The reconstruction progress in the wards has high number of beneficiaries receiving second tranche and lower number receiving third tranche. Significant beneficiaries have paused the reconstruction after completion till plinth level. The major non-compliance issues are associated with the houses constructed immediately after the earthquake and prior the mobilization of technical persons.	
Photos		
 A Retrofitting Demo House being constructed at the premises of Bethanchok Gaupalika office by UNOPS/Build Change. 10 masons are being trained during the construction. Photograph By: Reshma Shrestha  Hema Laxmi Lama, a single woman of Bethanchok-5 has reconstructed her house using skilled masons. She has received the second tranche of housing reconstruction grant. Photograph By: Reshma Shrestha		

Housing Typology Report



Address: Kavrepalanchok, Bethanchok-3

Building Typology: Stone in Mud

Description: Keshav Prasad Timalina constructed his house using skilled masons and continuous technical assistance from NRA engineers. He has received all three tranches of housing reconstruction grant.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Bethanchok-3

Building Typology: Brick in Cement

Description: Saraswati Timalina constructed her house similar to her pre earthquake house but she had to switch from stone in mud to brick in cement for similar space. She later added the front porch with a small gap to the main building as suggested by the engineers. The total cost was NPRs 20 lakhs and she has already received all three tranches of housing reconstruction grant.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Bethanchok-3

Building Typology: Brick in Cement

Description: Ram Kumari Sapkota has received all three tranches of housing reconstruction grant.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Bethanchok-3

Building Typology: RCC

Description: Udhav Prasad Mainali recently returned from abroad to construct his house. He immediately had his designs made and approved from the palika to meet the deadline. He has received first tranche of housing reconstruction grant.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Bethanchok-3

Building Typology: Stone in Mud

Description: This demo retrofit house of Januki Maya Dahal was retrofitted with technical and material support from Build Change.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Bethanchok-3

Building Typology: Brick in Cement

Description: Ganesh Prasad Gautam constructed his house in a total NPRs 8 lakhs and has received all three tranches of housing reconstruction grant.

Photographed By: Reshma Shrestha

Case Story

Non-compliance cases of houses constructed immediately after earthquake

The major non-compliance issues at ward 3 and 5 of Bethanchok Gaupalika are associated with houses constructed immediately after earthquake and prior the mobilization of NRA technical persons. 6 houses at ward 3 and 9 houses at ward 5 have been filed as non-compliance cases at DUDBC/DLPIU. Though correction measures have been suggested to the beneficiaries, none have moved ahead with the correction.



Address: Kavrepalanchok, Bethanchok-3

Building Typology: Stone in Mud

Description: Moti Lal Tamang constructed one storey load bearing structure with a light weight attic. The interior partition walls are constructed using wood and ply boards. Construction of load bearing partition wall was suggested as the correction measure. This house has received second tranche of housing reconstruction grant.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Bethanchok-3

Building Typology: Stone in Mud

Description: Shiva Prasad Timalisina has received the second tranche of housing reconstruction grant but the house was non-compliant for the third tranche. Lintel, sill and roof bands are missing and the gable walls are constructed using stone. Addition of bands and stiffening the attic as per the correction guideline were suggested as correction measures.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Bethanchok-3

Building Typology: Stone in Mud

Description: Om Kumari Paudel immediately constructed her house after the earthquake to shelter herself and her differently abled son. The house misses all bands. Addition of bands and stiffening the attic as per the correction guideline were suggested as correction measures. She has received first tranche of housing reconstruction grant.

Photographed By: Reshma Shrestha



Address: Kavrepalanchok, Bethanchok-5

Building Typology: Stone in Cement

Description: This house of Akal Bahadur Tamang has no sill, lintel, roof and vertical bands.

Photographed By: Reshma Shrestha