

HRRP GORKHA UPDATE

Western Hub - Gorkha

14th July, 2016
HRRP General meeting
DUDBC Kathmandu

Enrolment Update


- HRRP supported DLPIU/NRA on orientation of newly deployed government engineers and technical persons and Government staffs
- HRRP designed and organized 1 day TOT of Pre-enrolment and enrolment for POs

59 VDCs and municipalities completed out of 62.

Beneficiaries received first tranche: 10598



HRRP




(Source: 16-07-06: HRRP Gorkha)

- POs provided different level of support to government for enrolment.

Mason Trainings and Semi-Skilled Trainings

Are trained manpower enough for reconstruction in Gorkha?

Skilled Manpower(masons/carpenters)
required for reconstruction in
Gorkha District



****Please note that the total mason needed is based on total no. of collapsed houses (damage level 3-5) + 0.2 * no. of damaged houses (level 1-2).**

Gorkha HRRP Coordination Mechanism




Fig: HRRP Gorkha Coordination Mechanism

- DLSA- District Lead Supporting Agencies
- HRRP- Housing Recovery and Reconstruction Platform
- HRRC- Housing Recovery and Reconstruction Center

Action Plan

- Strengthening Coordination mechanism for Safe, durable and healthier housing
- Strengthening communication mechanism
- Joint coordination approaches(inter-agency collaboration)
- Monitoring and supervision of housing reconstruction and recovery activities(4W, enrolment and other updates)
- Capacity building(POs, Government) for IM and Technical support