

District Profile - Dhading (as of 10 Aug 2017)



This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.

FACTS AND FIGURES

Population:

336,067¹

46 VDCs and 1 Municipality

Damage Status - Private Structures



Damage Grade (3-5)	76,644
Damage Grade (1-2)	12,478
Total	89,122²

Type of housing walls	Dhading	National
Mud-bonded bricks/stone	85%	41%
Cement-bonded bricks/stone	12%	29%
Other	2%	30%
% of households who own their housing unit	92%	85% (Census 2011) ¹

NEWS & UPDATES

1. NRA organized Political Interaction meeting at Janajivika, Dhading Besi, on 10 August 2017. The aim of the meeting was to address grievances of those households which were not included in the list of beneficiaries for various reasons.
2. Pundrung of Gangajamuna Rural Municipality Ward No 2 was heavily affected by landslide. Out of 12 houses, 7 houses were collapsed due to landslide.
3. 5 households in Salle, Ward no 1 of Gangajamuna Rural Municipality are also in the risk of land slide and need to resettle in safer place.
4. Water scarcity hindering the construction of buildings at villages.



© HRRP-Dhading

RECONSTRUCTION ACTORS

Organisation	Implementing Partner(s)
ADRA	RIMS
AMDA-M	
ASF	POURAKHI
CA	FOCUS
CARE-N	SAHAS
DCA	AN
EPF	
GIZ	
GON	
GON - DUDBC	
GON - PAF	NRCS, CIRDS, COSOC, HDSC, ICDC, PSBS
HELVETAS	RIMC, JAYAN, MSER
ICDC	
NRCS	
NSET	
OXFAM-GB	ACTION-N, PRAYAS-N
UMN	HIMS, PRAYAS-N, NRDS

17 organizations

This table indicates the reconstruction actors and their respective implementing partner(s)

SUMMARY AND HIGHLIGHTS³



SHORT TRAINING

5,782

VOCATIONAL TRAINING
(Targets Achieved)

566

6,434

■ Reached ■ Remaining



18 Demonstration Constructions in 17 VDCs

Helpdesk/Technical support center covering 15 VDCs



0 VDC with Household WASH Assistance



65,886 beneficiaries enrolled, 87%

65,465 beneficiaries received the 1st Tranche, 86%⁴

3,649 beneficiaries received the 2nd Tranche⁴

298 beneficiaries approved for 3rd Tranche⁴

KEY CONTACTS

DAO OFFICE

Mr. Shyam Pd Bhandari
Chief District Officer
Telephone: 010-520133

DDC OFFICE

Mr. Jivlal Bhusal
Local Development Officer
Telephone: 010-520144

NRA DISTRICT SECRETARIAT

Mr. Ravi Chandra Pajiyar
NRA Chief
Telephone: 010-521294

DUDBC OFFICE

Mr. Dilip Bhandari
Division Head
Telephone: 010-520116

Creation Date: 17 Aug 2017 **Sources:** 1. CENSUS 2011, 2. NRA, CBS, 3. HRRP 4W (10 Aug 2017), 4. NRA/MoFALD/MoUD (17 Aug 2017)

For further information, please contact: District Coordinator
IM Focal Point
Technical Coordinator

Prabin Gautam
ChandraKant Lal Karna
Sachin Sapkota

dc.dhading@hrrpnepal.org
im.dhading@hrrpnepal.org
techcord.dhading@hrrpnepal.org

District Profile - Dhading (as of 10 Aug 2017)



The coverage of TA is defined according the presence (planned and on-going) of the following 7 activities and the VDCs highlighted suggest the summation of the activities presented:

0 VDCs with all 7 TA Activities

- Community/household orientation with more than 1 session.
- Continuous Door to door technical assistance (Mobile Technical Support)
- Short training for Masons (Target achieved)
- Vocation/on the job training for masons (Target achieved)
- Helpdesk/Technical Support Center
- Demonstration construction
- Reconstruction Coordination Committee

Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activity c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.

