

HRRP General District Coordination Meeting

Okhaldhunga

Meeting Minutes

Program/Area:	Okhaldhunga
Meeting Purpose:	HRRP General Coordination Meeting
Meeting Date:	06/23/2017
Meeting Time:	8:30 AM-11:30 AM
Meeting Location:	NRA Office Meeting Hall Okhaldhunga
Meeting Facilitator:	Prakash Basnet
Minutes Taken By:	Prakash Basnet/Tulasiram Lamichanne

Discussion:

Chair: NRA Asst. Chief : Yuba Raj Kharel

Agendas:

1. Introduction and Welcome:

HRRP District Coordinator welcomed all the participants in the meeting and thanked all of the participants for their support in coordination and also requested to raise any types of issues related to reconstruction through this platform in the upcoming days and all the participants introduced themselves from their respective place.

2. Reconstruction Updates and Challenges Sharing From DLPIU:

DLPIU Engineer Mr. Binod Khadka from DUDBC Okhaldhunga updated about the reconstruction in the district. As per him 4442 Application has been submitted for the second installment whereas 3533 has been verified for the second installment .686 household has been registered as noncompliance but most of the files has been forwarded for correction as per correction manual by district support engineers.400 files of the beneficiaries has been forwarded for the third installment.

He also said that in Okhaldhunga about 21% houses has been constructed. Further he said that since the engineers has not got the Training on correction manual it has been difficult for them to short out the non-compliance issues quickly.

3. Updates from POs HELVETAS/ NRCS:

Mr. Khadka updated the data that NRCS has done in the shelter construction which included the number of beneficiaries eligible for first tranche, those acquiring second tranche and are ready to gain it and the beneficiaries who are being processed to receive the third tranche of the grant provided.

He also explained the benefit of correction manual to sort out the problems faced during the process of granting the consecutive tranches.

HELVETAS Engineer Sher Bahadur Thapa said that the training conducted by Helvetas is going on smoothly however there is some misunderstanding between engineers of POs and DLPIU at field level.

so it was concluded that the field level engineers should be informed from district about the POS activities in the field.

4. Guidelines for Partially Damaged Residential Buildings:

The POs and the DLPIU Engineers have stated the requirement of guidelines for partially damaged buildings which are eligible for 1 lakh grant and the problems they have faced in their working station. Mr. Yubraj Kharel have stated that NRA/CLPIU has been working for that and will be soon published.

5. Local Level Election and its effects on Reconstruction by NRA:

HRRP General District Coordination Meeting Okhaldhunga Meeting Minutes

Discussion:

Due to rapidly approaching local election reconstruction work will be affected said NRA Chief of Okhaldhunga. He further said that he will be deployed for the election and the most of the staff of the DUDBC will also be deployed for the Election in various places of Okhaldhunga which will hamper the various process related to reconstruction.

The local people are also involved in the political activities so the reconstruction will be affected for few days.

NRA Chief also said that after the Local election people will get their elected representatives and hopefully the reconstruction process will get its effective way.

6. AOB

Information about the updated inspection forms were shared during the meeting and the various

PARKING LOT:

7. *Since very few Partners are working in the district so District NRA will coordinate with Central NRA to coordinate with interested Donors to expand their activities in Okhaldhunga district.*

8. *Combined field visit (NRA, HRRP, POs) to the partners working Ares in regular basis*

9. *Regular HRRP Coordination/Technical Coordination meeting should be held*

Miscellaneous Items / AOB:

Decisions Made: Mr.Yubaraj Kharel

Attendees List:

S.No.	Name	Organisation	Contact No.	Email Address
1	Yubraj Kharel	NRA-Okhaldhunga	9852841350	ykharel58@gmail.com
2	Parash Pandey	DTO-Okhaldhunga	9843202576	parash.pandey.75@gmail.com
3	Resham Babu Khadka	NRCS-ERO	9855054452	reshambabu1970@gmail.com
4	Sajan Shrestha	NRCS-Okhaldhunga	9851243454	ersajanshrestha@gmail.com
5	Sher Bahadur Thapa	EFS, Helvetas Nepal	9851242894	sherbahadur.thapa@helvetas.org
6	Binod Khadka	DLPIU-Okhaldhunga	9849720102	khadka.b92@gmail.com
7	Dipendra Sapkota	DLPIU-Okhaldhunga	9849903894	dipendraspkt@gmail.com
8	Prabesh Gupta	DLPIU-Okhaldhunga	9842028667	prabeshgupta@hotmail.com
9	Himal kifle	DSE-Okhaldhunga	9849934345	kaflehimal@gmail.com
10	Narayan Poudel	DLPIU-Okhaldhunga	9843691439	narayan125@gmail.com
11	Lalit Kr. Sah	DLPIU-Okhaldhunga	9860141533	rajlalit598@gmail.com

HRRP General District Coordination Meeting Okhaldhunga Meeting Minutes

12	Dushyanta Neupane	DLPIU-Okhaldhunga	9841887978	simon887978@gmail.com
13	Prakash Basnet	HRRP-Nepal	9851154315	prakash@hrrpnepal.org
14	Tulasi Ram Lamichhane	HRRP-Nepal	9851213610	techcord.okhaldhunga@hrrpnepal.org
15	Uttam Parajuli	HRRP-Nepal	9849101335	im.okhaldhunga@hrrpnepal.org

S