

HRRP District Coordination Meeting Minutes

Meeting Purpose:	<i>Palika Level Coordination Meeting</i>
Meeting Date:	<i>7 August 2019</i>
Meeting Time:	<i>12:00 PM-2:15 PM</i>
Meeting Location:	<i>Municipality Hall, Panchkhal Municipality</i>
Meeting Facilitator:	<i>Lok Bahadur Bhandari, Chief Administrative Officer, Panchkhal Municipality</i>
Minutes Taken By:	<i>Reshma Shrestha</i>

Discussion: (Items/Knowledge Shared)

Welcoming GMALI/DLPIU Chief

- Mayor of Panchkhal NP welcomed GMALI/DLPIU Chief Sagar Acharya in the district and expressed best wishes for the reconstruction progress of the district.

Remarks by GMALI/DLPIU Chief Sagar Acharya

- The roles, responsibilities and authorities of Ward Officials were briefed with the major stress on the authority of ward for effective mobilization of technical persons.
- The procedure and the essential documents required for beneficiary change from RTB to RCB and beneficiary name change for death cases were explained.
- As the first tranche has been suspended, the ward chiefs were requested to send the list of beneficiaries who needs to be enrolled along with a convincing reason to enroll by Bhadra 15.
- The deadlines for second and third tranche are Kartik and Magh respectively.

Ward Level Grievances

- Communication till the ward level is the major reconstruction issue of the palika. Very important information like change in policies, deadlines, notices, etc. are either not received or received very late at the ward level. As wards are responsible for major actions and data collection, wards should be considered primary communication channel and an efficient communication mechanism is a must for future days.
- Regarding major grievances of tranche delay, solutions should be sought to fasten the tranche process. Banks too are responsible for tranche delay.
- Retrofitting too is a major challenge in all the wards. Applications have been collected and complete documents have been sent to NRA but the beneficiary status conversion takes very long time.
- Punarabedan though was done timely, no addressal has been done and the delay has created confusions to the applicants.
- During deaths, the time required for beneficiary name change is very long.
- Documents of beneficiaries rendered landless due to road expansion have been sent to GMALI but are yet to be addressed. This needs to be addressed soon as the price of land is significantly increasing.
- Building permits have been made compulsory for the third tranche in the palika and this can slow the applications for the third tranche.
- Frequent changes in technical persons too have posed challenges in the palika. Building/DLPIU, GMALI/DLPIU needs to ensure the longer stay of technical persons in their working areas.
- For the beneficiaries receiving only first tranche and no further tranches, banks are providing loans only if they have land with wide roads.

Closing Remarks, Chief Administrative Officer

- Chief Administrative Officer, Lok Bahadur Bhandari thanked the Ward Chiefs, Technical persons and GMALI/DLPIU for the active participation with the positive belief of getting the grievances addressed soon and achieving complete reconstruction within the deadline.

HRRP District Coordination Meeting Minutes

Action Points

- *With the coordination of Palika Focal Person and GMALI/DLPIU, communicate with central NRA to know the status and accelerate the process of beneficiary change from RTB to RCB.*
- *GMALI/DLPIU to communicate with central NRA to ease and accelerate the beneficiary name change in beneficiary death cases.*
- *Palika to send the remaining PA Forms for digitization as soon as possible.*
- *Wards to enroll and send the list of enrolled beneficiaries to GMALI/DLPIU office along with recommendation and specific explanation of delay in enrolling by 15th of Bhadra.*
- *In case required, palika to request GMALI/DLPIU for a program related to Punarabedan and GMALI/DLPIU to coordinate with NRA to conduct ward level punarabedan specific programs.*
- *Palika to provide the list of landless beneficiaries and GMALI/DLPIU to look into all possible solutions.*
- *GMALI/DLPIU to have meetings with banks of the palika to clear various banking policies for reconstruction.*