

Meeting Minutes

Gorkha HRRP Coordination Meeting

Date: 24th October 2016

Time: 2:00 PM

Location: HRRP Office, Hotel Gorkha Inn

Chair: Mr. Shyam Kishor Singh (Chief, DUDBC, Gorkha)

Guest: Mr. Hom Nath Paudel (CDE, DTO, Gorkha)

Participants: CARE, CRS, OXFAM, Redcross, Our Access, SSICDC, Caritas-N, JICA, GNI, Samaritans' Purse, UVN, LWR, CA, IMC, PAF, PIN, Acted(HRRP Dhading), Eco-Nepal, SCI(Save)

Agendas

1. Introduction
2. Poverty Alleviation Fund "PAF"(Avoiding Duplication)
3. Support for Grievance encoding (DDC/UNOPS)
4. Cooperation and coordination with DLPIU Engineers.
5. Social mobilization for Housing reconstruction
 - Proper use of financial subsidy
 - Decrease construction cost
 - Access to bank and Trained Mason's demand
6. Door to Door assistance/ Help desk
7. AOB

1. Introduction

HRRP coordination meeting was facilitated by HRRP district coordinator Mr. Minar Thapa Magar and chaired by DUDBC Chief Mr. Shyam Kishor Singh and supported by special guest CDE Mr. Hom Nath Paudel. Representatives from **19** POs attended the meeting. The meeting was focused on avoiding duplication and resolving gaps in mason training, support required for grievance encoding and need of Social mobilization TWGs to overcome some challenges in current stage of reconstruction and recovery process in Gorkha district.

2. PAF(Avoiding Duplication)

- Mr. Aditya Dhital presented about introduction of PAF and their program with objective of poverty reduction through social mobilization, capacity building, income generation and community infrastructure.

- PAF has planned to provide Mason, carpenter training and household orientation on their 30 working VDCs through 7 local implementing partners.

#	Implementing partner organization	Coverage VDC
1	System Development Service Center(SDSC)	Asrang, Dhawa, Tandrang, Masel, Prok, Bihi
2	Goreto Gorkha	Bhumlichowk, Makaisingh, Darbung, Tanglichowk
3	Unification Nepal	Saurpani, Swara, Takukot, Aarupokhari
4	Shree Swarna Integrated Community Development Center(SSICDC)	Thumi, Kasigaun, Manbu, Aaruarbang
5	Lig Lig credit and saving cooperation Ltd	Mirkot, Chyangli, Ghairung, Taklung
6	Himalayan Area Development center	Lapu, Gumda, Laprak , Uhiya
7	Local Development Fund	Kharibot, Ghyachowk, kerbari, Mucchowk

- PAF updated that they have already collected some interested masons and carpenters name list in their 30 working VDCs.
- CRS committed to do blanket coverage in terms of mason training in their working VDCs and municipality. i.e. Aaruarbang, Aaruchanaute, Aarupokhari, Bungkot, Lapu, Manbu, Tandrang, Taple, Thumi, Lho, Prok, Bihi, Samagaun and Gorkha Municipality. HRRP and CRS requested PAF to share Mason database to CRS so that they can check and trained missed Mason.
- CA updated that they have already completed mason training as planned and will share trained mason database with HRRP and PAF to avoid duplication and PAF can trained remaining mason.
- JICA, CARE, SCI, OXFAM-GB and ECO-Nepal agreed to share database of trained and selected mason with HRRP and PAF. HRRP requested all POs to coordinate with each other who are working in same VDC to avoid duplication and to resolve gaps.

Chair Person: Mr. Shyam Kishor Singh, Chief, DUDBC, Gorkha

- DUDBC chief Mr. Shyam Kishor Singh, described that HRRP is transformation of shelter cluster and common platform for all organizations and government for coordination. He also addressed that we are here to serve earthquake affected community and we have different roles and responsibilities for same common goal i.e. earthquake resilience society.
- He also described that mason training and house owner training is also very important and it's our responsibility to support people with technical assistance for owner to build their house earthquake resistant by themselves.
- Mr. Shyam Kishor Singh thanked all partner organizations for supporting him and Gorkha during emergency and recovery and he also requested all partners to coordinate with new chief who will be leading DUDBC/DLPIU in his replacement.

3. Support for Grievance encoding (DDC/DTO)

- Chief Guest Mr. Hom Nath Paudel introduced himself and requested organization to support Human resource for encoding of registered grievance in MIS system. He also requested organization to support in enrollment for remaining beneficiaries affected by Budhi Gandaki Hydroelectric project.
- He briefed approx. 10 thousand grievance are still left to be encoded and government needs human resource support for encoding and required Human resource can be calculated with assumption that 1 person can do 60 encoding per day. i.e. about 170 man day is required to complete remaining grievance encoding.
- He assured that all human resource support will be accommodated within DDC during encoding and organization can support skill human resource along with computer for encoding and DDC will explore some option to manage computers if needed.
- **Oxfam committed to support 3-4 person for 15 days, Good neighbors international committed to support 1 person for 15 days, ECO-Nepal will support 1 person, SCI(SAVE) will discuss within their organization and CRS committed to support remaining manpower i.e. 3-4 person for 15 days needed for encoding with computers.**
- POs committed to support DDC in grievance encoding agreed to provide support from 3rd November, 2016 after Tihar festival.
- CDE Mr. Hom Nath Paudel requested HRRP to find out organization working in Budhi Gandaki affected VDCs and share details of affected households with those organization. He also requested POs to provide information about community and also help in coordination in those affected areas.

4. Gap analysis (Mason training)

- HRRP presented Gorkha district map with gap VDCs and Municipality in terms of skilled mason training and requested POs specially PAF and JICA to support mason training in those gap VDCs and municipality as they can divert their resources from VDCs where blanket coverage was committed by other POs.
Gap VDCs and municipality are Kharibot, Ghychowk, Borlang, Phujel, Darbung, Taklung, Bakrang, Deurali and Dhuwakot VDCs and Palungtar municipality (Chyangli, Gaikhur, Palungtar, Ampipal)
Out of this PAF will cover Taklung, Kharibot and Chyangli VDCs.
- HRRP also presented Gorkha district map indicating types of market and its access for reconstruction materials.

5. Social Mobilization for housing reconstruction

- HRRP updated about 4 day Social mobilization ToT organized by HRRP Gorkha on 3rd to 6th October, 2016 which was attended by 28 participants from 14 POs.
- Based on participants request and need, HRRP gorkha announced to facilitate Social mobilization working group to discuss and solve current housing reconstruction and recovery challenges and issues such as
 - **Misuse of financial subsidy**
 - **Not sufficient construction amount**
 - **Access to bank and Mason's high demand after training**

6. Door to Door assistance/ Help Desk

- HRRP representative requested POs to prioritize Door to Door assistance and Technical Help desk in their action planning as first tranche is already released to beneficiaries and most of them are planning to reconstruct their house right after Tihar festival.
- Based on some assessment result and FGDs findings people were not aware of government policies and procedures and they are requesting POs to provide guidance in construction and government monitoring process.
- HRRP also requested POs to coordinate and cooperate with DLPIU engineers and technical persons deployed to their working VDC to provide support in monitoring and technical assistance.
- HRRP also announced that Construction monitoring guideline has been drafted by NRA, MOUD and MoFALD and waiting for formal publication and assumed that it will be made available to everyone soon.

7. AOB

- DUDBC chief Mr. Shyam Kishor Singh welcomed Mr. Hom Nath Paudel as new Chief District Engineer to support reconstruction and recovery process.
- Chief District Engineer, DTO office Mr. Hom Nath Paudel conducted farewell session to thank DUDBC chief Mr. Shyam Kishor Singh for his hard work and all his contribution to response of Gorkha earthquake 2015.
- On behalf of platform and all the team, HRRP honored Government officials for their contribution in response to Gorkha earthquake and for leading and supporting HRRP and HRRP's partners and also for all their hard work, cooperation and committed coordination.

Letter of appreciation was provided to:

1. **Mr. Shyam Kishor Singh, Chief, DUDBC, Gorkha**
2. **Mr. Jitendra Shrestha, Chief, NRA sub-regional office, Gorkha**
3. **Mr. Raj Kaji Shrestha, SDE, NRA sub-regional office, Gorkha**
4. **Mr. Sahadev Bhandari, CDE, DTO, Gorkha**