


FACTS AND FIGURES



Damage Status - Private Structures

MAJOR HOUSING TYPOLOGIES

Typology	Municipal	District
Stone and Mud Mortar Masonry	98.48%	90.24%
Stone and Cement Mortar Masonry	0.67%	1.23%
Brick and Cement Mortar Masonry	0.37%	2.55%
Reinforced Cement Concrete (RCC) Frame	0.19%	1.57%
Others	0.29%	4.41%

CBS damage assessment survey, 2015

HOUSING RECONSTRUCTION & RETROFIT UPDATES

Reconstruction Status

Total Eligible HHs	5,665
PA Agreement	5,528 137
I st Tranche received	5,528 137
II nd Tranche received	5,337 328
III rd Tranche received	4,559 1,106

Houses

Under Construction: -

Completed: -

Retrofitting Status

Total Eligible HHs	17
PA Agreement	8 9
I st Tranche received	6 11
II nd Tranche received	17

Grievances

Registered: 1,260

Addressed: 365

Non-compliances

Registered: -

Addressed: -

Data Updated on: 2019-05-27 00:00:00

P0 Presence

Active: PIN (Shelter)

Phased Out: GON-PAF (Shelter), LWF (Shelter), MC (Shelter), OXFAM-GB (Shelter), PIN (Agriculture), PIN (DRM), PIN (Governance), PIN (Shelter), SCI (Livelihood), SCI (Shelter), SCI (Social Protection), SCI (Hygiene)

STATUS OF CONSTRUCTION MATERIALS

Materials	Unit	Req. Quantity*	Ava.	Cost (NRs.)**
Stone	m ³	134,435	Y	1,588
Aggregate	m ³	135,611	Y	3,000
Sand	m ³	14,333	Y	2,823
Timber	cu. ft.	16,461	Y	1,200
Cement (PPC)	Sack	-	N	900
Cement (OPC)	Sack	449,494	N	905
Rebars	kgs.	1,460,451	N	2
Tin	bundle	18,366	N	9,000
Bricks	pcs.	1,463,453	N	16

Types of Workers

1. Skilled mason
2. Labourer

Avg. daily wage (NRs.)

1,500 /-
1,000 /-

OTHER SECTORS



Schools

Damaged: 74
Under Construction: 31
Construction Completed: 31



Health Posts

Damaged: -
Under Construction: -
Construction Completed: -

KEY CONTACTS

Municipal Office

Hom Narayan Shrestha
Chairman
9843572999

Municipal Office

Suresh Poudel
Focal Person
9841120213

Municipal Office

Shrijana Tamang
Deputy Chairman
9741473238

GMaLI/NRA

NRA Chief-District

Municipal Office

Dhakaram Aryal
Chief Administration Officer
9851199087

DLPIU-Building

Santosh Kumar Niraula
DUDBC.DLPIU Chief
9851136372

HHs WITH LAND ISSUES

No Reported Land Issues

STATUS OF TECHNICAL STAFF

Staff	Available Nos.	Additional Req. Nos.
Engineers	9	-
Sub-Engineers	3	6
Asst. Sub-Engineers	4	7
Masons	- (7 days) - (50 days)	- (7 days) - (50 days)

Source: Municipal survey

MASON TRAINING


Trainings (# out of total required)

7 days Training



Reached


50 days Vocational Training



Remaining

Source: HRRP Analysis

TA ACTIVITIES MAP



FAQs

Q: What documents are required for enrolment in the GoN housing reconstruction programme?

A: Two copies of passport size photos and original copy and photocopy of land ownership card and citizenship card. Local officials at the Rural / Urban Municipality will be able to provide information and support and households can enrol at the Rural / Urban Municipality.

Q: Do we need to pay the engineers when they come to conduct inspections or provide technical assistance?

A: No, you do not have to pay the engineers, or any other staff, conducting inspections or providing technical assistance. If any field staff request payment for conducting inspection or providing technical assistance you should report it to the Rural / Urban Municipality officials.

For further information 1. (District Coordinator) 2. Pradip Sharma (District Technical Officer) 3. (District Information Management Officer)
9851073208