

HRRP

Technical Coordination Meeting, *Dhading*

Date: 8th August, 2017

Time: 2:00 PM

Location: NRA District Office, Santa Bazar, Dhading.

Organized by:

Housing Recovery and Reconstruction Platform- (HRRP)

Agenda :-

- *Introduction*
- *Overview of last Technical Meeting*
- *Non Complaisance Cases on Dhading*
- *NRA, HRRP/EHRP Reconstruction Update*
- *Discussion on New inspection forms(Design Volume -II, Dry Stone & Confined Masonry)*
- *Brief introduction on Type design of Confined Masonry by MOUD/CLPIU*

- *Experience Sharing from Partner Organization working on Northern Parts of Dhading (Construction Status, Dry Stone Typical Design, Availability of Mason).*
- *Current Scenario of Reconstruction of Dhading district & feedback from Partner Organization.(Construction Rate, Compliance Rate, Number of Trained Mason, Technical Assistance Gap).*
- *NRA Planning for implementation of Exception & Correction Manual.*
- *Resurvey and Re-verification update in Dhading*
- *AOB*

Overview of last Technical Meeting

- ❖ *Opening in Gable Wall*
- ❖ *Opening in Wall*
- ❖ *10 Key Shelter Message*
- ❖ *Update of Surakshit Apps*

1) Opening in Gable Wall

Yes, If properly band are provided but Gable is the most Vulnerable part in the building, If opening are provided **Wind Circulation** may take place due to which **building has an adverse effect**, So we strongly **suggest not to keep** any opening in the Gable.

2) Opening in Wall (Correction/Exception)-Engineering Judgments

- If vertical elements of side of opening is appropriate as per MRs, total length and location of opening can be ignored.
- If wooden double framed door and window with appropriate connection with horizontal band are provided, position and size of openings can be variable.


3) 10 Key Shelter Message


As far we concerned to the HRRP Head office team, there is no any update on the **10 Key Message (shelter)** till date & there is no any sign of new promulgation, So if you want to use it you can use the previous one.

4) Update of Surakshit Apps

It is developed by **National Reconstruction Authority** with technical support from **Build Change**. The main objective of this app is **to promote safe and earthquake resistant constructions in Nepal**.




Non Complainance Cases on Dhading :-





Koirala	Pagoda Engineering Consultancy		Checked By: Er. Birendra Kunwar (NEC Regd No 8038 Civil "A" C)		
	Drawn & Designed By:-		REGD NO : 3159 / 19.01 / 070		
	Building Type - Residence		Plot no. : 6127, 6219 (5.010)	Location : Nilkantha Municipality Ward no. 3	Area : 0-1-2-0 0-0-3-2
		Drg. no.			Sc

[Signature]



Description	
Roof Area :-	
Basement floor :-	567.04 Sq.ft
Ground floor :-	567.04 Sq.ft
First floor :-	567.04 Sq.ft
Second floor :-	567.04 Sq.ft
G.C.R. :-	0.09
P.A.R. :-	1.96




Proposed Building Plan

Journal of Management Inquiry 20(3) 293-307

Date: 2073/01/30

Area : $= 0.0.3.2 + 0.0.2.3 + 0.1.3.2 = 0.3.1$

2



GROUND FLOOR PLAN
070.05 Sq. ft.

FOR OFFICIAL

For
[Signature]
OFFICIAL



NRA Updates :-

- ❖ **Enrolled Beneficiaries = 75,685**
- ❖ **First Installment = 65,465**
- ❖ **Second Installment = 3,623**
- ❖ **Third Installment = 00**
- ❖ **Grievance In Total = 16,130**
- ❖ **Solved no of Grievance = 15,500**
- ❖ **Total no of House constructed = 7,300**

- **Reconstruction Rate :- 10 %**
- **Retrofitting Grant = 24,986**
- To date, **19,866** households in the **14 districts** and **5,119** households in the **17 districts** have been identified as eligible to receive the retrofitting grant of **100,000 NPRs**.

❖ **How we can address newly Elected member of Municipality & Rural Municipality ?**

Discussion on New inspection forms(Design Volume -II, Dry Stone & Confined Masonry)

Brief introduction on Type design of Confined Masonry by MOUD/CLPIU

- Concrete frame buildings with masonry infills perform very poorly when subjected to strong ground shaking, as do buildings of unreinforced brick masonry, if not designed and built well.
- An **Alternative construction technology**, using the same construction materials, is **CONFINED MASONRY** construction
- Confined Masonry is a construction system where the walls are built first, the columns and beams are poured in afterwards to enclose (confine) the wall.
- Confined masonry performs very well in earthquakes uses the same basic materials of concrete and brick
- In confined masonry construction, the masonry walls carry the seismic loads and the concrete is used to confine the walls
- Confined masonry buildings have been observed to incur little or no damage in moderate to even severe earthquakes.
- Wall anchored to the frame
- It's the wall that work
- Load bearing Wall



Column 1



DOB

General Note

- [illegible]

Experience Sharing from Partner Organization working on Northern Parts of Dhading :-

- *Construction Status*
- *Dry Stone Typical Design*
- *Availability of Mason*

Experience Sharing by :-

- *NSET*
- *UMN*
- *DUDBC*

Current Scenario of Reconstruction of Dhading district

- *Feedback from Partner Organization.*
- *(Construction Rate, Compliance Rate, Number of Trained Mason, Technical Assistance Gap).*

HRPP Organization wise Activities for Verification (as of 18 July 2017)

 Mason(5 days) Training P:641R :628 VDC Covered : 11 (ChhatreDyaurali,Kalleri Goganpani,Kewalpur, Khalte, Kumpur, Maidi, Mahadevsthan, Naubise, Tasarpu, Thakre)	 Mason(7 days) Training P:860R :860 VDC Covered : 20 (Agnichok, Lapa Baseri, Budhathum,Darkha,Gumdi,Dhuwakot, Jharlang,Marpak,Mulpani, Satyadevi, Semjong, Katunje,Sertung,Phulkhark, ReeGaun,Tipling, Tripureswar, Salyankot,Salyantar)	 Mason(7 days) TrainingWith toolkit P:200R:200 Demo House- R: 1 VDC Covered : 3(Chainpur, Jyamrung, Khari)	 Mason-7 days Training P: 184 R: 138 VDC Covered : 4 (Maidi,Dhola, Jogimara, Nalang)	 Mason(7 days) Training With toolkit P:511 R:511 Demo House P:4 R: 4 BBS Training P:2295 R:3530 VDC Covered : 6 (Aginchok, Baseri, Budhathum, Mulpani, Phulkhark, Salyantar)	 Mason : 60(10 Days) : 21(45 Days) Electrician :60(25 Days) Carpenter :60(25 Days) VDC Covered : 2 (Semjong ,Jeevanpur)
---	--	--	--	--	---

 Vocational: 50 days Traning(CTEVT) Mason P: 340 R: 340 Electrician P: 20 R: 20 Carpenter P: 90 R: 90 Plumber P: 20 R: 20 VDC Covered : 5 (Dhuwakot, Kalleri, Katunje, Khalte, Kumpur)	 Mason-7 days Training P: 120 R: 120 BBS P: 9 R: 0 VDC Covered : 2] (Kalleri,Katunje)	 Mason-7 days Training with toolkit P: 2250(75 Events)R: 1603(51 Events) TOT P: 288(9 Events)R: 255(8 Events) Orientations: P: 2000Events R: 518 OJT: P 112 Mobile Technical Support: 900 Houses Covered VDC : 12(Sertung, Tipling, Darkha, Marpak, Semjong, Jyamrung, Kalleri, Khalte, Kumpur, Nalang, .Dhuwakot. Nilkantha Na. Pa.)	 Mason-7 days Training with toolkit P: 513 R: 513 Demo House Construction P: 5 R: 4 VDC Covered : 5 (Pida, Jharlang, Mahadevsthan, Lapa, ReeGaun)	 Small cottage industries Mason-45 days Training P: 158 R: 162 Electrician: P: 38 R: 37 VDC Covered : 8(Gumdi Baireni, Budhathum, ChhatreDyaurali,Mulpani, Jeevanpur, Salang, Nilkantha Na.Pa)
---	---	---	---	--

 Mason-7 days Training with toolkit P: 328 R: 328 CRO(TA-BBS Training) P: 1800 R: 450 Demo House construction- O: 4 Help Desk P: 2025 R: 1158 VDC Covered : 6 (Satyadevi , Tripureswar, Dhusaa, Benighat, Jogimara , Gajuri)	District Activities Status (as of 18 July 2017) HRRP_35 Round of 4W			DUDBC(Mason) 7 days : 317 (Pida,Baireni,thak re,Jeevanpur, Ma lekhu,Salyantar,C hainpur,Nilkanth a,Gajuri,) ICDC(Mason) 7 days : 36 Salang	Full Form P:PlannedR: Reached O:Ongoing BBS: Build Back safer OJT: On the Job Training ER: Engineer CRO: Community Reconstruction Orientation DTD: Door to door Technical Assistant DC: Demonstration Construction House
	Mason Training 5 days : 628 7 Days : 4626 10 Days: 60 45 Days: 183 50 Days: 340 Tot : 255	Electrician 25 Days : 60 45 Days : 37 50 Days : 20 Carpenter(150) 25Days : 60 50 Days : 90 Plumber: 20	Technical Assistant CRO : 3990 DTD : 12464 Help Desk : 1158 Demo House : 13		

NRA Planning for implementation of Exception & Correction Manual

Resurvey and Re-verification update in Dhading

Communications Skills & FAQs



Thank You