

District Report

Kathmandu Valley

9 - 22 November 2018

Summary of events during this period

Name of activity/event	Event date	Participants summary		Contact Person	Reference Document
		Male	Female		
The general coordination meeting of DLPIU NRA-GMaLI, Lalitpur was held on 19 th November 2018 at NRA-GMaLI Office, Lalitpur. The coordination meeting was chaired by Mr. Bir Bahadur Rawal, Chief, DLPIU NRA- GMaLI Lalitpur in the presence of POs, staff members of EHRP/DLPIU NRA GMaLI Lalitpur, DLPIU-Building and HRRP. The main objective of the meeting was to discuss on reconstruction status and updates of past two months from POs. The key decision made from this coordination meeting was – ➤ DLPIU NRA GMaLI Lalitpur office will request all the concerned POs working in reconstruction sector in Lalitpur district about making an appeal for winterization support to school-level poor students and earthquake affected beneficiaries who are residing in temporary shelters or in vulnerable conditions.	19 Nov. 2018	8	7	Mr. Yamnath Giri M & E Specialist EHRP/ DLPIU NRA GMaLI Lalitpur district Contact: 9851239785 yamnathgiri2014@gmail.com	
Upload of training database and relevant other information has been updated in 5W.	9-22 Nov. 2018			Ms. Manisha Rai IM Officer HRRP Kathmandu Valley im.ktm@hrrpnepal.org	

Upcoming Events & Meetings

Name of activity/event	Date, Time, and Location	Organizer	Contact Person
Joint M & E visit to observe reconstruction efforts of beneficiaries in districts of Kathmandu Valley	Date- 5 th week of Nov. – 1 st week of Dec. 2018	HRRP Kathmandu valley team	Ms. Sweata Sijapati District Technical Coordinator HRRP Kathmandu Valley techcord.ktm@hrrpnepal.org

News & Updates

Housing reconstruction update of Lalitpur district as of 19.11.2018 (source- DLPIU Building Lalitpur)

Municipality	Total beneficiaries	PA agreement	1st tranche received	Beneficiaries verified for 2nd tranche	Beneficiaries verified for 3rd tranche	Construction completed
Konjosyom Rural Municipality	2110	2029	2003	1415	831	731
Bagmati Rural Municipality	3217	2941	2918	2299	1464	1059
Mahankal Rural Municipality	2223	2183	2182	1636	848	522
Lalitpur Metropolitan City	5179	4718	4645	1082	632	100
Godawari Municipality	8082	6508	6090	1438	800	463
Mahalaxmi Municipality	3715	2896	2811	737	699	300
Total	24526	21275	20649	8607	5274	3175


Tranche Status

Rural /Municipality	Budhanilkantha UM	Chandragiri UM	Dakshinkali UM	Gokarshwor UM	Kageshwor UM	Kathmandu MNP	Kirtipur UM	Nagarjun UM	Shankharapur UM	Tarkeshwor UM	Tokha UM
Total HHs Surveyed											
Total HHs Eligible	2693	5785	4091	2977	3667	7514	2941	4362	6064	6193	1752
Total HHs Enrolled	2054	4663	3741	2478	3239	5940	2459	4098	5472	5084	1530
First Tranche	2052	4638	3699	2468	3207	5919	2459	4098	5447	5050	1530
Second Tranche	894	1030	1154	1202	1516	1291	847	1241	2006	1558	593
Third Tranche	591	833	616	892	722	959	662	928	1147	1219	383
Total HH Constructed											
Grievance Registered	547	1115	1096	1962		301	1275		1665	2433	369
Grievance Addressed	308	633	753	1158		226	208		340	2186	335
RF HH Eligible	11	128	52	20	75	193	50		110	107	48
RF HH Enrolled	2	28	15	5	5	5	20		110	107	24
RF 1 st Tranche	0	21	6	0	0	1	20		35	32	12
RF 2 nd Tranche	0	0	0	0	0		0				


Rural /Municipality	Bagmati RM	Godawari UM	Konjyosom RM	Lalitpur MPC	Mahalaxmi UM	Mahankal RM
Total HHs Surveyed						
Total HHs Eligible	3221	Data NA	2117	Data NA	3531	2257
Total HHs Enrolled	2972		2039		2962	2219
First Tranche	2955		2035		2900	2218
Second Tranche	2197		1619		695	1584
Third Tranche	1416		1092		538	801
Total HH Constructed			240		27	0
Grievance Registered	882		919		863	549
Grievance Addressed	658		484		795	294
RF HH Eligible	17		247		42	43
RF HH Enrolled	6		229		2	39
RF 1 st Tranche	5		220		2	39
RF 2 nd Tranche	0		0		0	0

Rural /Municipality	Bhaktapur UM	Chagunarayan UM	Madhyapur Thimi UM	Suryabinayak UM
Total HHs Surveyed				
Total HHs Eligible	7622	10937	2333	7416
Total HHs Enrolled	5552	9595	2030	6910
First Tranche	5552	9595	2030	6910
Second Tranche	1434	2533	568	2004
Third Tranche	1194	2332	528	1841
Total HH Constructed				
Grievance Registered	1592		2407	1926
Grievance Addressed	1542		1431	1665
RF HH Eligible	148	212	101	233
RF 1 st Tranche	29	75	44	59


Graph of Tranche Status: Kathmandu District as of 15 November 2018




Graph of Tranche status : Bhaktapur District as 15 November 2018




Graph of Tranche Status: Lalitpur District as of 15 November 2018




Graph for Retrofitting Status: Bhaktapur district




Graph for retrofitting status: Kathmandu district



Graph for Grievance Status: Bhaktapur District



Graph for Grievances Status: Lalitpur district



Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
What are the processes to be followed for houses that are facing right of way issues in reconstruction?	Sanjay Pahari (Homenet Nepal)	Handful of POs are using the measure of documentation process to solve right of way. In this case, usually Ward Office need to be coordinated for their role in documentation process, which will then be forwarded to Municipality office for further solution. It might take little time. (Yamnath Giri, M & E Specialist, EHRP/DLPIU NRA GMaLI Lalitpur)
Is it possible for POs to provide winterization support in this winter season to earthquake affected people who are still residing in temporary shelters?	Bir Bahadur Rawal (Chief, DLPIU NRA GMaLI, Lalitpur)	Upon the request made by DLPIU NRA GMaLI Lalitpur for need of winterization support, POs may review required budget from its annual program and support can be provided. The support should be backed up by data on number of earthquake affected people to be supported. (Hari Sapkota, NRCS, Lalitpur Chapter)

Challenges and Way Forward

Challenge	Way Forward
Lack of District Support Engineer (DSE) in Kathmandu district has contributed to increased number of pending non-compliances files.	DSE is among the key focal point to crosscheck and inspect the files that are submitted by beneficiaries for tranche processing. Hence there is urgent need of recruitment of DSE in Kathmandu district.