

Meeting Minutes

HRRP District Coordination Meeting in Nuwakot

Date: February 22nd, 2017
Time: 9:30 to 11:00 AM
Location: GIZ/RPN Meeting Hall, Balmandir
Chairperson: Senior Engineer Ved Prasad Gaudel, Engineer, NRA, Nuwakot
Facilitator: Mr. Siddhartha Narsingh Sharma, HRRP District Coordinator

Participants:

- NRA
- DDRC
- Save The Children
- NSET
- Practical Action
- Mercy Corps
- Nepal Red cross Society
- Habitat for Humanity
- GIZ/RPN/HRRP
- World Renew
- Inter-agency common feedback project/UNCRO

Agendas:

- Update on NRA Steering Committee Meeting and Outcomes, on retrofitting cash grant eligible Beneficiaries and on findings of the first phase of geo-hazard risk assessment
- HRRP Nuwakot District Update
- Update regarding the whole grant for the houses constructed complying standards
- Gap Analysis on Mason Training and Vocational Training in VDC
- Handover of Engineering Requirement Items to NRA
- Ways Forward on the basis of Technical Workshop
- AOB

Welcome and Introduction:

Mr. Siddhartha Sharma started the Housing Recovery and Reconstruction Platform (HRRP) meeting welcoming chairperson Senior Engineer Bed Prasad Gaudell, NRA Nuwakot including all POs present in meeting.

Mr. Sharma also presented agendas for the meeting and proceeded the meeting with introduction.

1 Update on NRA Steering Committee Meeting and Outcomes, on retrofitting cash grant eligible beneficiaries and on findings of the first phase of geo-hazard risk assessment

HRRP Nuwakot shared an outcomes of NRA Steering committee meeting which took place on February 13th, 2017 among the POs and NRA.

We updated regarding beneficiaries eligible for 100000 NPR retrofitting cash grant published by NRA. As per the report, 19,866 Hs are eligible for cash grant among which 936 households deemed eligible in Nuwakot.

We also flowed the information on findings of the first phase of geo-hazard risk assessments outlined by NRA.

NRA head cleared more upon the Retrofitting Cash Grant and shared challenges on distribution of cash grant in VDCs as well as on retrofitting buildings in the district due to lack of trained masons for retrofitting building. Finally, he committed to share list of beneficiaries eligible in Nuwakot for cash grant.

Mr. Ayush from NSET said that it will be tough to implement retrofitting mechanism to those mud motor houses so that the optimal bottom line should be made to address these issues.

NRCS emphasized that the Geo-assessment report of high risk resettlement of districts should be released soon so that they can work as per information of hazard. As per NRCS, few wards of VDCs like Kimtang and Kaule deemed necessary for resettlement as per the report published by Department of Mine and Geology.

2 HRRP Nuwakot District Update

We updated the district update as follows

- Practical Action will establish construction material **testing lab** inside DUDBC compound for next week. This lab will test the quality and strength of material which will be very helpful to maintain quality control.
- As per last meeting, Oxfam is going to conduct 7 days Mason Training in two new not reached yet VDCs named Ralukadevi and Shikharbeshi for 60 beneficiaries in each VDC which will be 120 beneficiaries altogether.
- **NSET successfully** demonstrated earthquake resilient building technique **“Brick Masonry Shake Table Demonstration” on 4th Feb, 2017 in the presence of government officials from DAO, DUDBC, DTO and NRA.**
- **DUDBC/NRA** has been conducting **“Technical Inspection for Housing Reconstruction”** training for DLPIU engineers. Partners organizers engineers from save the children and World renew already participated and others POs are also encouraged to be part of ongoing training.
- As per the decision made by the NRA Central level Grievances Handling Committee in 12 January 2017, 2714 grievances were categorized as Reconstruction Beneficiaries, 2260 as Non Beneficiaries, **459 grievances require field observation and 2100 grievances require further re-survey** out of 7533 Grievances recorded in Nuwakot.

Ms. Shrestha from MERCY CORPS informed HRRP, they are working in 4 VDCs to preserve and facilitate the Natural resource management in local level. She also informed that they have completed mason training in 4 VDCs which is going to be reflect in the HRRP 4W template very soon.

Ms. Sumina from **Practical Action** updated that they have donated '**Stone Cutting Machine**' to the committee in **SAMARI** VDC after providing the training. The machine produce quality stones for building houses in cheaper price and faster than traditional stone cutting procedure. There is more possibility of expansion in more VDCs where easy road access and water abundant. **NRCS** has requested to Practical action to expand the programs in their respective VDCs Kaule and Bhalche.

4 Update regarding the whole grant for the houses constructed complying standards

We updated about the recent decision made by NRA which has decided to provide the whole grant for the beneficiaries who have reconstructed the houses complying building standards and procedures published by NRA.

The beneficiaries, who constructed the houses by their own without NRA grant, will get the grant if they constructed their houses by following building standards. For the grant, beneficiaries must certify and get approval by Engineers/Supervisors of District Program Implementation Unit (DLPIU) or Nepal Reconstruction Authority.

There are about 40,000 beneficiaries who constructed the houses without support of Nepal Reconstruction Authority. The beneficiaries are requested to contact their VDC offices or Municipality Office for grant obtaining process.

All the POs enquired about the ANNEX for providing the whole grant. He assure that he will convey this message to national level whether there is ANNEX for providing the whole grant finalized or not.

5 Gap Analysis on Mason Training and Vocational Training in VDC

Gap analysis on Mason Training and Vocational Training has been presented in the VDCs with the help of activities maps provided by the POs. They also increased the number of masons in those VDCs where less number of masons exists compared to total HHs, It has been observed as a scarcity of Masons as major challenges in the district.

- The Mason Trainings has been completed in 42 VDC whereas no training has been conducted in the 10 VDCs. There were 10 VDCs where none of the POs existence found.
- There are only 13 VDCs where Vocational training has been conducted till now.
- There are only 10 partner organizations those are providing trainings among them NSET is the leading one.

OXFAM, NSET and SCI have planned to conduct vocational trainings in VDCs g where gap found.

5 Handover of Engineering Requirement Items to NRA

Mr. Ram Singh Tamang from Word Renew handed over 250 black gel pens and 250 red gel pens for the DLPIU engineers to NRA. Mr. Goverdhan Sunar requested other POs to hand over agreed items to the DUDBC office as soon as possible.

Details of items:

Items	Quantity	NGO/INGOS
Diary	250	Save The Children

Measuring Tape 30 m	250	Samaritan's Purse
Scientific Calculator	250	Oxfam
Measuring Tape 5 m	250	Oxfam
Pen Drive 8 GB/16GB	250	ACF
Sleeping Bags	250	-----
Carrying Bags	250	-----
Pen Gel (Black)	250	World Renew
Pen Gel (Red)	250	World Rene

All the POs verbally agree to hand over the entire Item within next week to DUDBC.

6 Ways Forward on the basis of Technical Workshop

All the POs and NRA suggested conducting next meetings after assuring the presence from DUDBC, DDC and DTO to finalize the ways forward on the basis of Technical workshop held on February 7th, 2017.

7. AOB

NRA requested all POs to submit their monthly progress report in simple understandable format. It would be better if provided in Nepali language.

NRA also informed POs engineers also can participate in training which is started from February 23, 2017 in the premises of DUDBC.

*Upcoming meeting and dates will be circulated after discussing with POs in district.

Action Points:

- NSET enquired about EOI plans if they are going to implement their project regarding vocational training and demo house construction in Nuwakot. NSET is willing to cover gap VDCs if required. HRRP Nuwakot will coordinate with HRRP Kathmandu regarding the status of EOL activities.
- POs has promised to send their respective engineers in Training on **“Technical Inspection for Housing Reconstruction”** conducted by DUDBC/NRA.
- HRRP Nuwakot will coordinate with Kathmandu HRRP and NRA about reporting template of progress report of POs to submit to District NRA and DUDBC.
- HRRP Nuwakot will share guidelines on forming Reconstruction Coordination Committee and Reconstruction Community Committee and roles of Committee.
- HRRP Nuwakot will facilitate for expansion of program of training of operating stone cutting machine and handover of the machines to community in VDCs with close coordination with Practical Action.
- NRA will soon provide list of beneficiaries eligible for retrofitting cash grant of Nuwakot district.
- HRRP Nuwakot will finalize the date of meeting after assuring the presence from DUDBC, DDC and DTO to finalize the ways forward on the basis of Technical workshop held on February 7th, 2017.

List of participants:

SN	Name	Designation	Working Address	Contact Number	Email
1	Mr. Ved Prasad Gaudel	Engineer	NRA, Nuwakot	9843935523	vgprasadgaudel123@gmail.com
2	Ms. Meera Shrestha	Senior Project Officer	Mercy Corps, Nuwakot	9851204415	meshrestha@mercycorps.org
3	Mr. Goverdhan Lal Sunar	District Information Manager	GIZ/HRRP, Nuwakot	9851182056	govardhan.sunar@giz.de
4	Ms. Sharada Khatiwoda	District Program Coordinator	NRCS, Nuwakot	9841707849	sharadakatiwoda@gmail.com
5	Mr. Ram Singh Tamang	M&E and coordination officer	World Renew, Nuwakot	9801009667	ramshing.wr.nepal@gmail.com
6	Mr. Nirajan Subedi	District Liaison Officer	UNRCO, Nuwakot	9860179778	nirajan.subedi@one.un.org
7	Mr. Rubin Singh Maharjan	MCM	HFH	9801073686	rsmaharjan@habitatnepal.org
9	Er. Ayush Baskota	District Coordinator	NSET, Nuwakot	9851230832	manishamaharjan@nset.org.np
10	Mr. Siddhartha Narsing Sharma	DC	GIZ	9851121071	siddhartha.sharma@giz.de
11	Ms. Gita GC	Shelter Officer	SCI	9851084915	gita.gc@savethechildren.org
12	Mr. Buddha Singh Thakuri	IMA	HRRP	9841961829	im.nuwakot@hrrpnepal.org
13	Mr. Ashok Karki	ADC	HRRP	9801211255	dc.nuwakot@hrrpnepal.org