

District Report

Rasuwa

2 – 8 Feb 2018

Activity Summary

Activity	Contact Person	Reference Document
Newly hired NRA technical person (Engineers, Sub-Engineers, asst. sub-engineers) contact list was digitized and shared with NRA district office, DUDBC/ DLPIU.	im.rasuwa@hrrpnepal.org	Newly Hired engineers list [Click Here]
Monthly progress report of district on NRA format was updated and shared with district NRA office, HRRP head office.	im.rasuwa@hrrpnepal.org	Monthly Progress Report [Click Here]
Facilitated short mason training opening session organized by NRA. The session was chaired by NRA Rasuwa chief Mr.Krishna Kant Upadheya. Trainer of this training program is DLPIU focal person Mr.Saroj Kumar Yadav and DLPIU engineer for Gosaikunda RM Mr. Smart Maharjan.	im.rasuwa@hrrpnepal.org kku2070@gmail.com	
Meeting with reconstruction advisor, DFID Nepal Mr.Magnus Wolfe Murray together with NRA Rasuwa chief Mr.Krishna Kant Upadheya and DFID district focal person Mr.Babu Ram Fyuba. Discuss about public housing reconstruction status, resettlement and relocation status and issue and challenges. HRRP also distribute district profile (as of 10th Jan, 2018) and other information pack.	im.rasuwa@hrrpnepal.org m-wolfemurray@dfid.gov.uk BaburamF@unops.org kku2070@gmail.com	
Update the mason training status 7 days and 50 days as per RM wise and partners wise to NRA chief Mr.Krishna Kant upadheya.	im.rasuwa@hrrpnepal.org kku2070@gmail.com	
Field visit at Gosaikunda RM ward 6 thada together with NRA chief Mr.Krishna Kant upadheya , Transparency international district focal person Mr.Bikash Acharya , NRA supporter Mr.Keshab Gajurel ,Journalist of trishuli prabha , Langtang FM and TV today Miss. Sarsawati Neupane . Decision Made: - NRA chief request all those displaced HHs who received land grant from NRA. He also brief as per NRA guidance displaced HHs has to complete house construction within 3 months. - Clear misunderstanding between Land owner and displaced HHs regarding grant distribution process of NRA. Also request land owner to provide cash received from displaced people. - Meeting at NRA district office together with NRA chief, Gosaikunda RM ward 6 President Suku Galbo Ghale, HRRP as soon as possible.		Meeting minutes [Click Here]
update and uploaded contact list for this week and share with district partners.	im.rasuwa@hrrpnepal.org	

Upcoming Events & Meetings

Event / Meeting	Date, Time, and Location	Contact Person
NRA 7 days mason training training closing session.	9th Feb, 2018 Manakor Hall, Dhunche Rasuwa at 1:30 pm.	im.rasuwa@hrrpnepal.org kku2070@gmail.com
Reconstruction coordination committee meeting	11th Feb, 2018 Dcc Hall Dhunche Rasuwa @ 1:00 pm	im.rasuwa@hrrpnepal.org kku2070@gmail.com

News & Updates

- GIZ handover the Ward office building to uttargaya RM. GIZ handover the ward office key to Uttargaya RM president Mr.Upendera Lamshal .

Field Visit Reports

Date	Location	Participants
7th Feb , 2018	Gosaikunda RM ward 6 (Thada)	- Mr.Krishna Kant upadheya (NRA Chief) - Mr.Bikash Acharya (Transparency Nepal) - Mr.Keshab Gajurel (NRA) - Miss. Sarsawati Neupane (Journalist) - Rijan Gajurel (HRRP)
Objective(s)	- To monitor displaced households start construction or not. - To solve the misunderstanding between landowner and displaced HHs regarding NRA land grant.	
Summary	HHs those displaced from Ghumchet Dhunche buy a land of Mr.Suku Galbo Ghale at Gosaikunda RM ward 6 (Thada). HRRP district focal person Mr. Rijan Gajurel together with NRA chief Mr.Krishna Kant Upadhaya , NRA staff Keshab Gajurel, Mr.Bikash Acharya from Transparency international and Journalist of trishuli prabha, Langtang FM and TV today Miss. Sarsawati Neupane visit at thada to monitor the reconstruction progress and to solve the misunderstanding between displaced HHs and land owner regarding land housing grant. The land owners provide 6 anna (1 anna = 31.79 sq meter) lands for each HHs within 2 lakh and already collect 10 lakh in total for 10 anna (12 anna = 381.48 sq meter) from government. Displaced HHs thought government will provide 10 lakh for them and they will buy land but as per procedure government will provide land grant to land owner. Field visit team clear this procedure to displaced HHs. Another challenge is land owner collected 3 lakh from displaced HHs before he received cash from government. After collecting cash from government, he returned only 2 lakh and 50 thousand and flow some propagandas that he gave 50 thousand to government people to complete this process fast. We set with land owner together with displaced HHs and clear that no any government agency takes cash. The land owner accepts his mistake and say sorry to NRA chief. We call ward chairperson Mr. Dawa shider Ghale and brief all these things. We request him to join the field visit and share all these issue but he is busy on another work .He promise us that we will coordinate with landowner and displaced HHs and meeting at NRA office very soon.	

Challenges / Issues Identified	Action Required	Responsible	Timeframe
People don't know the NRA producers for land grant .	Need to circulate NRA procedure to landowner and displaced HHs .	NRA , POs , HRRP	As soon as possible


Photos

Photo



Caption: Gosaikunda RM ward no 6 (Theda) displaced 5 HHs start construction on newly buy land.

Photo



Caption: Gosaikunda RM ward no 6 discussion with displaced HHs regarding housing reconstruction process and challenges they faced.

Housing Typology Report



Caption: Kalika RM ward no 5. Already received 3rd tranche.




Caption: Gosaikunda RM ward no 2. Noncompliance issue



Caption: Kalika RM ward no 4. Hybrid structure. Received 3rd tranche .



Caption: Kalika RM ward no 5. Hybrid structure. Received 3rd tranche.



Caption: Naukunda RM ward no.3.



Caption: Kalika RM ward no 4. Hybrid structure. Already received 3rd tranche.



Caption: Naukunda RM. Earthquake resistance HHS construction by local people. Local people were more familiar with EQ resistance technology.



Caption: Kalika RM Ward no 4. House already received 3rd tranche from government.

Questions Collected

Question	Who Asked the Question?	Response Provided (By Whom)
House was enrolled from my husband name. We already received 1st tranche and start construction, engineers already approved my house for 2nd tranche. My husband was dead. Now how can I collect 2nd tranche?	Gami Galmo Tamang, Gosaikunda rural municipality ward number 6, cont. number 9818331964.	
I went to bank (ICFC Bank) to collect 1st tranche, bank said cash was not deposited till now. Can you please check and inform me that cash was deposited or not. (phone conversation)	Mangal Yuba, Naukunda rural municipality ward number 5 , Cont. number =9823677295 ,ID-No:29-13-4-0-27 .	After verifying from EHRP, tranche was already deposited on bank. Please check once in bank. -HRRP Mr.Rijan Gajurel
Can you please check our second tranche is deposited or not on bank. ID number 29-14-6-0-10 and 29-14-5-0-22.	Daki Chomo Tamang, Gosaikunda rural municipality ward 5. ID is registered on Chowang Dundup Ghale (Husband) and Lata tesring Norpu (Father) name.	After verifying from MoFALD - DLPIU, second tranche was not deposited yet. May be today (6th Feb, 2018) cash will deposited on bank. Please go and check on bank on Sunday (11 -Feb,2018).