

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Ward -level Coordination Meeting		
Meeting Date:	16 April 2019		
Meeting Time:	11:30 AM		
Meeting Location:	Ward office – Ward no.7, Pilachhen Tole, Lalitpur Metropolitan City		
Meeting Facilitator:	Ambika Amatya, District Coordinator, HRRP Kathmandu Valley Team		
Minutes Taken By:	Ambika Amatya (HRRP)		
Summary of participants:	Total: 4	Female: 2	Male: 2

Discussion: (Items/Knowledge Shared)

Agendas:

- Welcome and sharing of objective
- Reconstruction updates and issues/challenges at the Ward-level
- Discussion on reconstruction efforts
- AOB

Agenda 1

- **Welcome and sharing of objective**

The general ward-level coordination meeting was conducted at Ward office, Ward no. 7, Pilachhen Tole, Lalitpur Metropolitan City. The coordination meeting was chaired by Mr. Kul Bahadur Maharjan, Ward Chief in presence of ward member, engineer of LMC and HRRP Nepal. The main agenda of the meeting was to discuss on the reconstruction updates, issues and challenges at ward level.

Agenda 2

- **Reconstruction updates and issues/challenges at the Ward level**

Total Beneficiaries	238
PA enrolled	210
1st tranche	210
2nd tranche	48
3rd tranche	22

Pilachhen, Ward no. 7 is one of the core urban ward of Lalitpur Metropolitan City where housing reconstruction is on-going. A total of 238 beneficiaries have been identified and 210 have done PA agreement with Government of Nepal/NRA and have accessed 1st tranche too. Only 48 beneficiaries have accessed 2nd tranche and 22 have secured 3rd tranche.

The key reconstruction issues perpetuated in Ward no. 7 Pilachhen Tole is related with very small land parcel, beneficiaries residing in multiple storeys in similar house, occupied by members of same family, lack of legal documents of land ownership with multiple beneficiaries and problem of removal of rubbles due to narrow road inside core areas like Dupat, Bhinchhe Bahal, Chapat and Chanki. Though Ward office have continuously put effort to encourage beneficiaries to reconstruct their houses, beneficiaries have not been able to rebuilt house as due to poor economic condition, compelling them to live in at quake damaged houses. Ward Chief, Mr. Maharjan, insisted for need of revision of NRA's blanket approach policy and shift should focus on formulating area-wise policies and area-wise grant disbursement.

HRRP District Coordination Meeting Minutes

Miscellaneous Items / AOB:

- Team member of HRRP Nepal informed Ward Chief and the participants about the MOU agreement conducted between municipalities and GON/NRA during Lalitpur district-level reconstruction review meeting.

Decisions Made: (What, Why, Impacts)

- The Ward office will conduct door to door visit to beneficiaries' houses for tracking the reconstruction status and to inform beneficiaries to reconstruct house.
- The Ward office will make conducive environment for beneficiaries to take reconstruction related services in timely manner.

Next Steps/action points:	Person(s) Responsible	Due Date
To inform and encourage beneficiaries to carry out reconstruction.	Ward Chairperson	On-going
To publish notice at Ward office about deadlines to receive grants.	Ward Office	As soon as possible
To consult with beneficiaries to return 1 st tranche if they are not intending to reconstruct houses.	Ward Office	As soon as possible

S.N.	Attendees	Gender	Organization	Designation	Phone No.	Email
1	Kul Bahadur Maharjan	Male	Ward no 7, PIlachhen, Lalitpur Metropolitan City	Ward Chief		
2	Devendra Shakya	Male	Ward no 7, PIlachhen, Lalitpur Metropolitan City	Ward Member		
3	Jyoti Bastola	Female	Lalitpur Metropolitan City	Engineer		
4	Ambika Amatya	Female	HRRP Kathmandu Valley	District Coordinator	9841356409	