

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Palika -level Coordination Meeting		
Meeting Date:	11 September 2019		
Meeting Time:	2:00 PM		
Meeting Location:	Suryabinayak Municipality		
Meeting Facilitator:	Roshan Kesari, M & E Consultant, DLPIU Building Bhaktapur		
Minutes Taken By:	Ambika Amatya (HRRP)		
Summary of participants:	Total: 14	Female: 8	Male: 6

Discussion: (Items/Knowledge Shared)

1. Discuss on the major issues in the reconstruction and its way forward at Palika level
2. Discuss on the topic such as identification of beneficiaries who have rebuild houses before deployment of engineers and the way forward to address the non-compliances cases.

Summary of the Meeting

The general palika level coordination meeting was conducted at Palika Office, Suryabinayak Municipality, Bhaktapur district. The coordination meeting had participation of Mr. Kamal Jnawali, Chief Administrative Executive Officer of Suryabinayak Municipality, M & E Specialist of DLPIU GMALI Bhaktapur, and M & E Consultant for Bhaktapur, concerned reconstruction engineers of ward and HRRP team member.

Agenda 2

• Reconstruction updates and issues at palika level

Total beneficiaries-	7425
PA enrolled -	6998
1 st tranche taken-	6998
2 nd tranche taken-	2779
3 rd tranche taken-	2575
Retrofitting beneficiary-	234
1 st tranche by RTB-	105

Joint M and E visit team interacted with Chief Administrative Officer of Suryabinayak Municipality along with reconstruction engineers about reconstruction progresses, issues and challenges taking place in Palika areas as a whole. The team also informed CAO about the several ward level meetings conducted with Ward Chair time and again during Joint M & E visit.

CAO highlighted the coordination team that majority of earthquake affected people have been listed as beneficiaries due to power and reference done from local political influence. This kind of scenario was regarded communal tragedy by CAO. Further, large number of beneficiaries in reconstruction list have shown disinterest to reconstruct their houses citing reasons of insufficient amount, poor economic condition etc. While some of the beneficiaries cannot forward rebuilding process due to disputes over land ownership among siblings, family members and with neighbours, some have issues of mohi/talsing cases and some vulnerable cases too. Further, Landlessness issues entangles with lack of building permit because of which many beneficiaries have not been able to reconstruct houses. In some case, some beneficiaries have reconstructed their houses with building permit and they later applies documents in municipality office for building permit and in light of not following building such houses havenot received building permit and subsequent tranches too.

Discussions were also focused around informing beneficiaries about government deadlines to receive reconstruction grants and to inform beneficiaries to return 1st tranche if they are unwilling to reconstruct house.

HRRP District Coordination Meeting Minutes

Miscellaneous Items / AOB:

- M & E Consultant DLPIU Building Bhaktapur informed Palika CAO for taking constructive steps to motivate beneficiaries to either reconstruct the house & take 2nd tranche or to return 1st tranche as per the law.

Decisions Made: (What, Why, Impacts)

- The Palika office will discuss reconstruction issues with Mayor and to take constructive steps to bring beneficiaries into mainstream of rebuilding houses or to return the 1st tranche.

Next Steps/action points:	Person(s) Responsible	Due Date
To inform and encourage beneficiaries to carry out reconstruction.	Palika Office	On-going
To track delays of reconstructing houses and find out delays in taking 2 nd tranche and 3 rd tranche.	Engineers/Palika Office/Ward Office	As early as possible
To form all Ward Offices to issue public notice about deadlines of NRA to rebuild houses or to return 1 st tranche.	Palika Office/Ward Office	As early as possible

S.N.	Attendees	Gender	Organization	Designation	Phone No.	Email
1	Kamal Jnawali	Male	Suryabinayak Municipality	Chief Administrative Officer		
2	Roshan Kesari	Male	DLPIU Building Bhaktapur	M & E Consultant		
3	Bibek Gautam	Male	DLPIU GMALI Bhaktapur	M & E Specialist		
4	Ajay Gelal	Male	DLPIU GMALI, Bhaktapur	Engineer		
5	Dhan Kumari Tamang	Female	Suryabinayak Municipality	Engineer		
6	Sujata Gainju	Female	Suryabinayak Municipality	Engineer		
7	Ambika Amatya	Female	HRRP	District Coordinator		
8	Kiran Kawa	Male	Suryabinayak Municipality	Engineer		
9	Jeena Suwal	Female	Suryabinayak Municipality	Engineer		
10	Sweta Acharya	Female	Suryabinayak Municipality	Engineer		
11	Manisha Suwal	Female	Suryabinayak Municipality	Engineer		
12	Sundar Gadtaula	Male	Suryabinayak Municipality	Engineer		
13	Saru Chansi Shrestha	Female	Suryabinayak Municipality	Engineer		
14	Pratima Neupane	Female	Suryabinayak Municipality	Engineer		