

HRRP District Coordination Meeting Minutes

Meeting Purpose:	GMALI/HRRP Coordination Meeting
Meeting Date:	11/02/2019
Meeting Time:	11:30 AM - 1:15 PM
Meeting Location:	GMALI Hall, Dhulikhel
Meeting Facilitator:	Reshma Shrestha
Minutes Taken By:	Reshma Shrestha

Discussion: (Items/Knowledge Shared)

GMALI/DLPIU Updates

- 32 beneficiaries have returned the first tranche to NRA.
- The socio environmental meetings are being conducted in all the municipalities. Except for Chaurideurali, all other meetings have been concluded. Based on the responses and need identified from the meeting, various socio-environmental programs will be launched in the municipalities.

DUDBC/DLPIU Updates

- 48,065 files have been forwarded for second tranche whereas 36,094 files have been forwarded for third tranche.
- During the World Bank Team visit, the major concern was the null progress on the final inspection and distribution of the completion certificate at the district. Technical persons are being instructed to carry forward the final inspection process and distribute the Completion Certificate along with filling Annex 17 and sending it to the DLPIUs.

Education/DLPIU Updates

- The progress of school construction in the current fiscal year is satisfactory. In order to meet the deadlines, more monitoring field visits are being planned.
- Retaining technical persons in their work places is one of the major challenges of the DLPIU.

Housing Experiences and Challenges Sharing

- Habitat for Humanity/ASF:
 - The technical support through HSSC has been extended to Namobuddha Municipality.
 - Though fund is available for Vulnerable Support, the total beneficiaries cannot be met in the working areas. The beneficiaries supported till date are according to the ones in the NRA list but there are also some beneficiaries who meet the NRA Vulnerability criteria but are not in the NRA list and there also are some vulnerable recommended by the ward. In coordination with ward, municipality, GMALI and HRRP, will seek possibilities to meet the targeted vulnerable support.
- Ujyalo:
 - 156 HHs supported with First Tranche, 146 with Second Tranche. 109 have received Third Tranche from government side.
- Love Green Nepal:
 - 4 roomed school building at Patlekhet, Dhulikhel has been completed till the plinth level.
- Caritas Nepal:
 - 1062 beneficiaries at ChandeniMandan have received first tranche, 980 have received second tranche and 830 have received third tranche. At Balthali, 555 beneficiaries have received first tranche, 491 have received second tranche and 428 have received third tranche.
 - Two school buildings, one each at Balthali and ChandeniMandan both of which are 6 rooms are under construction.

HRRP Updates

- HRRP has been coordinating with municipalities to prepare and publish the municipal profiles in their website. The profiles have been hugely accepted by the municipalities and hence HRRP has been

HRRP District Coordination Meeting Minutes

Discussion: (Items/Knowledge Shared)

working to collect accurate information of reconstruction at the municipal level and prepare monthly reconstruction summary of their municipalities.

Action Points

- *HRRP to coordinate with DUDBC, DCC and DLPIUs to update the actual progress data for the municipal profiles.*
- *DUDBC/DLPIU, GMALI/DLPIU to coordinate and reduce the gaps in tranche status of both the offices.*
- *All POs to look into possibilities to support the extra fund required for toilet construction idealized by ASF Nepal at Panchkhal.*

HRRP District Coordination Meeting Minutes

S.N.	Attendees	Organization	Phone Number	Email
1	Lok Nath Regmi	GMALI/DLPIU	9851146403	lok.reg@gmail.com
2	Nirmal Ghimire	Education/DLPIU	9851128734	nirmire@yahoo.com
3	Roshan Kesari	DUDBC/DLPIU	9841640357	roshan_1369@yahoo.com
4	Milan Shrestha	GMALI/DLPIU		milanosth@gmail.com
5	Krishna B.K	ASF Nepal	9851178789	bishwakarmakrishna@gmail.com
6	Dal Bahadur Mijar	Ujyalo Gaun Nirman Abhiyan	9851136354	bvbmpanchkhal@gmail.com
7	Pradip Dhakal	Caritas Nepal	9801317290	dhakalpradip3@gmail.com
8	Khim Prasad Koirala	Love Green Nepal	9851239806	lgnearth@gmail.com
9	Ishor Neupane	Caritas Nepal	9849572020	im.kavrepalanchok@hrrpnepal.org
10	Reshma Shrestha	HRRP	9841264190	reshma@hrrpnepal.org