

# District Profile - Okhaldhunga (as of 10 Sep 2017)



This district profile outlines the current activities by partner organisations (POs) in post-earthquake recovery and reconstruction. It is based on 4W and secondary data collected from POs on their recent activities pertaining to housing sector. Further, it captures a wide range of planned, ongoing and completed activities within the HRRP framework. For additional information, please refer to the HRRP dashboard.

## FACTS AND FIGURES

**Population:** 147,984<sup>1</sup>

**50 VDCs and 6 Municipalities**

### Damage Status - Private Structures



|                    |                           |
|--------------------|---------------------------|
| Damage Grade (3-5) | 22,786                    |
| Damage Grade (1-2) | 16,566                    |
| <b>Total</b>       | <b>39,352<sup>2</sup></b> |

| Type of housing walls      | Okhaldhunga | National |
|----------------------------|-------------|----------|
| Mud-bonded bricks/stone    | 95%         | 41%      |
| Cement-bonded bricks/stone | 1%          | 29%      |
| Other                      | 4%          | 30%      |

% of households who own their housing unit: 95% (Okhaldhunga) vs 85% (National)  
(Census 2011)<sup>1</sup>

## NEWS & UPDATES

1. ACTED Nepal, leading organization of HRRP in Okhaldhunga closed its office in the district from 31 August 2017.
2. NRCS Okhaldhunga conducted 7 days Mason training in Prapcha VDC. 67 houses under reconstruction with financial and technical assistance of NRCS have received third tranche of reconstruction grant.
3. United Mission to Nepal has planned to construct 30 houses to homeless people in Shreechaur and Patle VDCs.
4. HELVETAS Nepal has completed all the trainings (short and vocational) planned in Okhaldhunga.



## RECONSTRUCTION ACTORS

| Organisation | Implementing Partner(s)             |
|--------------|-------------------------------------|
| ACTED        | YSC                                 |
| GON          | SAHAS                               |
| HELVETAS     | PHPI,F-SKILL,FECOFUN,JTI,TRACE,CMES |
| KFS          | CMES                                |
| MEDAIR       | LCDF                                |
| NRCS         |                                     |
| UMN          |                                     |
| USAID-SABAL  | KOSIS-N,FORD-N                      |

8 organizations

This table indicates the partner organisations and their respective implementing partner(s)

## SUMMARY AND HIGHLIGHTS<sup>3</sup>



### SHORT TRAINING

711 Reached, 812 Remaining



### VOCATIONAL TRAINING (Targets Achieved)

1,103 Reached, 1,396 Remaining



### 175 Demonstration Constructions in 20 VDCs

0 VDC with Household WASH Assistance



18,788 beneficiaries enrolled, 93%

18,788 beneficiaries received the 1st Tranche, 93%<sup>4</sup>

4,351 beneficiaries received the 2nd Tranche<sup>4</sup>

714 beneficiaries received the 3rd Tranche<sup>4</sup>

## KEY CONTACTS

### DAO OFFICE

Mr. Phanindra Dahal  
Chief District Officer  
Telephone: 037-520132

### DDC OFFICE

Mr. Yam Lal Adhikari  
Local Development Officer  
Telephone: 037-520144

### NRA DISTRICT SECRETARIAT

Mr. Yubaraj Kharel  
NRA Chief  
Telephone: 037-520350

### DUDBC OFFICE

Mr. Subash Basnet  
Division Head  
Telephone: 037-520103

Creation Date: 17 Sep 2017 Sources: 1. CENSUS 2011, 2. NRA, CBS, 3. HRRP 4W (10 Sep 2017), 4. NRA/MoFALD/MoUD (17 Sep 2017)

For further information, please contact: District Coordinator  
IM Focal Point  
IM Focal Point

Prakash Basnet  
Uttam Parajuli  
Tulsi Ram Lamichhane

[prakash@hrrpnepal.org](mailto:prakash@hrrpnepal.org)  
[im.okhaldhunga@hrrpnepal.org](mailto:im.okhaldhunga@hrrpnepal.org)  
[techcord.okhaldhunga@hrrpnepal.org](mailto:techcord.okhaldhunga@hrrpnepal.org)

0 VDC with all 7 TA Activities

21 VDCs with no TA

8 VDCs with no TA and more than 60% damage

The coverage of Technical Assistance (TA) is defined according to the presence (planned and on-going) of the following 7 activities and the VDCs highlighted suggest the summation of the activities presented:

- Community/household orientation with more than 1 session
- Continuous Door to door technical assistance (Mobile Technical Support)
- Short training for Masons (Target achieved)
- Vocation/on the job training for masons (Target achieved)
- Helpdesk/Technical Support Center
- Demonstration construction
- Reconstruction Coordination Committee

### Disclaimer:

The highlighted VDCs indicate that at least one of the aforementioned activities is being conducted/planned by partner organizations, irrespective of the methodology or household level coverage of the activity. For activity c and d, it is highlighted when there are more than 70% of masons trained according to the targets defined by NRA and field surveys.

