

Meeting Minutes

HRRP Coordination Meeting

Date: 30/11/2016

Time: 1.00 pm -3.00 pm

Location: DDC hall

Lead/Chairperson/Focal Point: Sudeep Acharya, DUDBC/DLPIU

Participants Organizations: DUDBC, DDC, HRRP, Plan International Nepal, ICCO, HELVETAS, Care Nepal, NGO federation Makwanpur, Nepal Red Cross, CCDN, CEEDF, RADO Nepal, Team TV Hetauda and HRRP

Agendas

1. DUDBC updates on Housing Reconstruction
2. Update about 4w and bimonthly update, contact list and the information regarding the partner coverage in the VDCs/municipalities
3. Mason Training update
4. Gap identification
5. Monitoring of the field visit
6. HRRP updates especially the website of HRRP and dash board
7. AOB

1. DUDBC Updates on Housing Reconstruction

Sudip Acharya updated about the updates on housing reconstruction. He said most of the families have received the first installment of Rs.50, 000 and are starting their reconstruction. Also the management of grievance is also in process. He further said that many families are ready to receive the second installment, but it has been distributed due to the lack of the instruction form the government. He also told that all 135 engineers, assistant engineers (Overseer) and sub engineers (Sub Overseers) were given 7 days TOT by DUDBC in the support of Tear Fund. The updates regarding housing given in the meeting were:-

- Total no of enrollment till date is 30238 (it includes 7000 landless families).
- Total grievance numbers- 10,000
- The number families who received first installment of the grant of Rs.50,000.00 - 17000

2. Update about 4w and bimonthly update, contact list and the information regarding the partners coverage in the VDCs/municipalities

While discussing about 4w, the participants were described about the 4w matrix. The participants told that they had been informed in the last HRRP meeting that the 4w matrix would be updated and they would be sent the new one in the last meeting. Similarly, some of the agency representatives told had attended the basic training of 4 W. But now most of them are not present now. So, they should be assisted to fill that up. If possible, it would be better to organize a short training on this. So, the HRRP coordinator committed to send the 4w matrix to all within few days and help them to fill this as well.

While discussing about contact list, the participants were told about contact list and its importance. The participants told that most of the participants in the last meetings were changed and hence they will give the new contact details and that will be updated in the website. The partners attending the meeting shared their covering areas as follows;

- HELVETAS is planning to cover 24 VDCs for mason and carpentry training as follows:- Agra, Gogane, Dadakharka, Namtar, Kalikatar, Bharta, Khairang, Betini, Phaparbari, Manthali, Shikharpur, Fakhel, Markhu, Kulekhani, Shreepur Chhatiwan, Thingan, Raigaon, Bhimphedi, Sisneri, Bhaise, Ambhanjyang, Nibuwatar, Raksirang, Kankada. In these 24 VDCs, 50 days vocational mason training will be organized for 1590 persons comprising 1400 masons (420 women and 980 men) and 190 carpenters (154 men and 57 women) will be trained. But they are yet to receive approval from NRA which is under process.
- RADO Nepal in support of Tear Fund has been covering 10 VDCs as follows:-
 - Agra: Grant to 298 families and 19 model houses for 19 families
 - Tistung: Grant to 290 families and 19 model houses for 19 familiesIt has already distributed first installment of Rs.50, 000 to 588 families, second installment of 90,000 to 129 HHs and third installment of 11000 to 12 families so far. Each family will be receiving grant of Rs.25000 and they are not using the government grant in these two VDCs. Similarly RADO Nepal has delivered Mason Training to 274 persons in Agra and Tistung VDCs and 400 people in 8 VDCs i.e. Makwanpurgarhi, Sukaura, Budhichaur, Kohgate, Ipa, Sisneri, Betini and Manthali (50 masons in each VDC).
- CEEDF in partnership with Plan International is constructing 759 Transitional shelter and has given Mason Training in four VDCs as follows:-
 - Markku, Chitlang, Fakhel, Kulekhani
- Red cross has organized Mason training in five VDCs and one municipalities as follows:-
 - Namtar-60, Gogane: - 90 (One training for 30 more people is yet to be conducted), Dadankharka-30, Khairang- 30, Thaha Municipality: - 90
- Rural Women Development Centre (RWDC) in support of Care Nepal has been working in Hnadikhola and Chhatiwan and they have provided mason training to 18 people in Hnadikhola VDC, 9 people in Chhatiwan VDCs and 2 persons in Hetauda sub Metropolitan city.
- NSET in Partnership with plan International Nepal has provided mason training to Chhatiwan VDC and Hetauda municipality for 33 people.

Similarly, it was informed that Sangrila Orphanage home, BNMT and Lumanti also have been working in housing of Makwanpur but they were not present in this meeting this time. The meeting requested Helvetas not to duplicate the VDCs where other agencies have already covered for Mason training.

3. Mason Training Update

Makwanpur needs 3000 trained masons and the data showed that no of people receiving 7 days mason training by all agencies so far is 1224.

4. Gap Identification

While discussing about the gaps, the gap in mason training was identified that still there is a gap of 1776 trained masons. To minimize the gap, the meeting requested Helvetas to locate their resources to cover the Mason training in the gap VDCs and request all other agencies to provide other trainings i.e. social mobilization training and other required activities.

5. Joint Monitoring in the field

While discussing about joint field monitoring, it was decided that a joint team will organize a field visit to monitor the quality of the training and construction works in the near future.

6. Then the HRRP website and dash board

Detail description was given on the HRRP website and dashboard.

Action Points

1. The meeting decided to organize HRRP meeting once in a month and coordination with the DUDBC and DLPIU in the DDC will be coordinated to fix the date of the meeting.
2. 4w update will be sent to HRRP twice every month.
3. All agencies will give the new contact details to HRRP.

Next Meeting

The next HRRP meeting will be held on 19 December 2016 from 2:00 pm in Plan International meeting hall consulting with DUDBC.

Meeting Participants List/Attendance Sheet

S.N.	Name	Org	Phone	Email
1	Sudeep Acharya	DUDBC/DLPIU	9851153206	Sudeep127@gmail.com
2	Dibya Acharya	ICCO	9851244226	d.acharya@icco.nl
3	Suk Bahadur Chaudhari	EF-SRI Helvetas	9847830069	Suk.chaudhari@helvetas.org
4	Niraj kafle	Care Nepal	9845106589	Niraj.kafle@care.org
5	Krishna Dhital	NGO federation	9845025762	kpdhitalhdt@yahoo.com
6	Ram Hari Adhikari	HRRP Coordinator	9843557603	dc.makwanpur@hrrpnepal.org
7	Shiva Chaulagain	Rado- Nepal	9855012000	shivachaulagain@gmail.com
8	Arbinda K. Shrestha	Plan International	9801242242	Arbinda.shrestha@plan-international.org.np
9	Mani Prasad Subedi	CEEDF	9855069927	maniprasadsubedi@gmail.com
10	Raju Lama	RADO	9855068659	raju_2037@yahoo.com
11	Ram Krishna Thapa	DDC		
12	Mukti Ghimire	Red Cross	9841289577	mukti.ghimire8@gmail.com
13	Mahendra Brd. Magar	CCDN	9851000477	ccdn@ntc.net.np
14	Subash Neupane	CCDN	9855052642	subashccdn@gmail.com
15	Sumiran Koirala	CCDN	9842171383	sumirankoirala@gmail.com
16	Nani Maya Sapkota	Team TV Hetauda	9845463382	nanimaya.gautam@gmail.com
17	Chandra Dev Chaudhari	Plan International Nepal		Chandradev.chaudhari@plan-international.org.np
18	Mukti Lama	DDC	9843302374	
19	Kamal Phuyal	Child Welfare Society	9855070723	