

HRRP District Coordination Meeting Minutes

Meeting Purpose:	General Ward -level Coordination Meeting		
Meeting Date:	23 May 2019		
Meeting Time:	12:00 PM		
Meeting Location:	Ward office – Ward no.3, Banshgopal, Bhaktapur Municipality		
Meeting Facilitator:	Ambika Amatya, District Coordinator, HRRP Lalitpur and Bhaktapur		
Minutes Taken By:	Ambika Amatya (HRRP)		
Summary of participants:	Total: 9	Female: 5	Male: 4

Discussion: (Items/Knowledge Shared)

Agendas:

- Welcome and sharing of objective
- Reconstruction updates and issues/challenges at the Ward-level
- Discussion on reconstruction efforts
- AOB

Agenda 1

- **Welcome and sharing of objective**

The general ward-level coordination meeting was conducted at Ward office, Ward no. 3, Banshgopal, Bhaktapur Municipality. The coordination meeting was chaired by Mr. Ram Krishna Gora, Ward Chief in presence of ward member, EHRP/DLPIU NRA GMALI Bhaktapur and HRRP Nepal. The main agenda of the meeting was to discuss on the reconstruction updates, issues and challenges at ward level.

Agenda 2

- **Reconstruction updates and issues/challenges at the Ward level**

Total Beneficiaries	646
PA enrolled	520
1st tranche	520
2nd tranche	92
3rd tranche	85

- The key reconstruction issues identified is lack of land ownership certificates, people living on small parcel land, dispute among siblings regarding property access, beneficiaries have another house but still residing quake damaged shelter, reconstructed building have inadequately met the minimum requirements of building code Ward no. 3.
- Huge gap were seen in tranche access in 2nd and 3rd tranche. Ward no 2 have received less housing reconstruction applications in current fiscal year.
- Lack of interests shown from beneficiaries to rebuild the house along with lack of amount to demolish the quake damaged house and insufficient government grant to rebuild new shelter have been regarded among the pressing factor in delays of reconstruction.

Miscellaneous Items / AOB:

- Team member of HRRP Nepal informed Ward Chief and the participants about the MOU agreement conducted between municipalities and GON/NRA during Bhaktapur district-level reconstruction review meeting.
- M & E Specialist of EHRP GMALI Bhaktapur stress the Ward Chief that beneficiaries in full damage list can be shifted into retrofitting list.

HRRP District Coordination Meeting Minutes

Decisions Made: (What, Why, Impacts)

- The Ward office will conduct door to door visit to beneficiaries' houses for tracking the reconstruction status and to inform beneficiaries to reconstruct house.
- The Ward office will make conducive environment for beneficiaries to take reconstruction related services in timely manner.
- The Ward office will issue letter to submit grievances for final time as well as for shifting into retrofitting list from full damage list.

Next Steps/action points:	Person(s) Responsible	Due Date
To inform and encourage beneficiaries to carry out reconstruction.	Ward Chairperson	On-going
To publish notice at Ward office about deadlines to receive grants.	Ward Office	As soon as possible
To publish letter regarding submitting applications of shifting into retrofitting list from full damage list.	Ward Office	As soon as possible

S.N.	Attendees	Gender	Organization	Designation	Phone No.	Email
1	Ram Krishna Gora	Male	Ward no 3, Bhaktapur Municipality	Ward Chief	9841042420	
2	Krishna Gopal Chauguthi		Ward no 3, Bhaktapur Municipality	Ward Member	9808219985	
3	Bishowram Shivabajar	Male	Ward no 3, Bhaktapur Municipality	Ward Secretary	9841285221	
4	Bibek Gautam	Male	EHRP/DLPIU GMALI Bhaktapur	M & E Specialist	9847054816	
5	Sanita Mastari	Female	EHRP/DLPIU GMALI Bhaktapur	FSM Specialist	9841430947	
6	Ambika Amatya	Female	HRRP Lalitpur Cluster	District Coordinator	9841356409	
7	Radha Devi Bhusal	Female	EHRP/DLPIU GMALI Bhaktapur	Social Mobilizer	9849457829	
8	Samjhana Shrestha	Female	Bhaktapur Municipality	Engineer	9843011400	
9	Samjhana Manandhar	Female	Bhaktapur Municipality	Engineer	9849269954	